PURAVANKARA®

Contractor / Vendor Details	Billing Details / Billed To
Code : RPTSW0003	**Puravankara Limited**
Name : Starworth Infrastructure & Construction Limited	130/1, Ulsoor Road,
Address	Bengaluru - 560042, Karnataka- India
NO.130/1, ULSOOR ROAD	GSTIN: 29AAACP2550R1ZX PAN: AAACP2550R
Bengaluru - 560042, Karnataka, India	CIN: L45200KA1986PLC051571
State: Karnataka - 29	
GSTIN : 29AANCS0437M1ZT	
PAN No. : AANCS0437M	
UAM No. :	

Site Address / Shipped To / Delivery Address	Work Order Details
Purva Park Hill - Wing A & Purva Park Hill - Wing B	**Work Order No. :** 4540003798 **Date :** 23/08/22 **Currency :** INR
Kanakapura Rd Mallasandra	
Bengaluru - 560062, Karnataka, India (State Code: 29)	
Contact Person : Skanda Kumar	**Version No. :** 10 **Verson Date :** 18/11/25
Tel No. : 6364915177	**Plant Code :** 1PHA

Kind Attention : Mr. D N Reddy

Sub : Variation Order #010 to Variation Order to Work Order for Civil structural & Finishes works at Purva park hill, Bangalore" VO#07 Dated 17.06.2024.

Dear Sir,

With refrence to the above subject work and other discusiions we had with you, we isuue this variation order #010 to the LOA / WO cited above under refernce for change in BOQ as mentioned below.

Revised Contract details as follows

Version	WO Description	Amount (Rs.)	Value Change	Remarks
0	As per Original Work Order (Excl.Taxes)	1284560636.51	0.00	Initial Scope
1	As per VO#1	1300389103.51	15828467.00	VO#02
2	As per VO#2	1300389104.00	0.49	
3	As per VO#3	1282575044.33	-17814059.67	VO#03
4	As per VO#4	1279963313.50	-2611730.83	VO#05
5	As per VO#5	1037583234.73	-242380078.77	
6	As per VO#6	1009244835.01	-28338399.72	VO#08
7	As per VO#7	1012068826.33	2823991.32	
8	As per VO#8	1011940865.33	-127961.00	VO#10
9	As per VO#9	1009492016.07	-2448849.26	VO#11
10	Revised Contract Value (Excl.Taxes)	1020582408.20	11090392.13	VO#12

Revised Contract value shall be **Rs. 1020582408.20 /-** (Indian Rupees One Hundred Two Crore Five Lakh Eighty Two Thousand Four Hundred Eight and paise Twenty only) Excluding GST, which shalll be paid as per the applicable norms.

For M/s.Puravankara Limited	CONTRACTOR'S ACCEPTANCE M/s.Starworth Infrastructure & Construction Limited
---------- Authorized Signatory	---------- Authorized Signatory

Version	WO Description	Amount (Rs.)	Value Change	Remarks
All the other terms and conditions shall remain same as per Initial LOA / WO and its latest amendments till date.				
As a token of acceptence, you are requested to sign & seal the duplicate copy of this variation order and return the same to Puravankara Limited.				

For M/s.Puravankara Limited	CONTRACTOR'S ACCEPTANCE M/s.Starworth Infrastructure & Construction Limited
---------- Authorized Signatory	---------- Authorized Signatory

Project : Purva Park Hill - Wing A & Purva Park Hill - Wing B

Works : Variation Order to Work Order for Civil structural & Finishes works at Purva park hill, Bangalore" VO#07 Dated 17

BOQ/ Amendment BOQ

Sl.NO	Description	Unit	Rate(INR)	Previous W.O/ LOA		Current Version		Present W.O/ LOA	
				Qty	Amount(INR)	Qty	Amount(INR)	Qty	Amount(INR)
10	EXTERNAL TEXTURE PAINTING WORKS								
10. 1	External Texture paint	SQM	480.00	20822.708	9994899.84	0.006	2.88	20822.714	9994902.72
20	Vitrified Tile Flooring								
20. 1	Vitrified Tile Flooring	SQM	1383.00	11388	15749604.00	-457.020	-632058.66	10930.980	15117545.34
30	INTERNAL ARCYLIC PAINTING								
30. 1	CRE- Plastic Emulsion for Internal walls	SQM	230.00	36276	8343480.00	0.005	1.15	36276.005	8343481.15
40	REINFORCEMENT STEEL								
40. 1	Reinforcement Steel	MT	76185.00	810	61709850.00	-11	-838035.00	799	60871815.00
50	MASANARY WORK								
50. 1	Solid concrete block masonry	SQM	1192.00	8984.160	10709118.72	0.040	47.68	8984.200	10709166.40
60	GYPSUM PLASTERING								
60. 1	Gypsum Plastering	SQM	486.00	27929.521	13573747.21	-26048.353	-12659499.56	1881.168	914247.65
70	RECTIFICATION WORK								
70. 1	Operation and maintenance	LS	1.00	12733578	12733578.00	470824.990	470824.99	13204402	13204402.99
80	RECTIFICATION WORK								
80. 1	Operation and maintenance	LS	1.00	3126490	3126490.00	299841.354	299841.35	3426331.3	3426331.35
90	RECTIFICATION WORK								
90. 1	Operation and maintenance	LS	1.00	11121290.807	11121290.81	-282380.80	-282380.81	10838910	10838910.00
100	RECTIFICATION WORK								
100. 1	Operation and maintenance	LS	1.00	8231696.796	8231696.80	-282380.79	-282380.80	7949316	7949316.00
110	Structural works -Wing D								
110. 1	RMC-Beams, M30 Grade	CUM	6968.00	44.790	312096.72	-0.002	-13.94	44.788	312082.78
110. 2	RMC-Slabs, M30 Grade	CUM	6968.00	100	696800.00	-2.029	-14138.07	97.971	682661.93
110. 3	RMC-Chejjas / Lofts	CUM	7473.00	3.087	23069.15	0.004	29.89	3.091	23099.04
110. 4	SDC-Columns, M30 Grade	CUM	7459.00	210.623	1571036.96	-6.573	-49028.01	204.050	1522008.95
120	Form work - Wing D								
120. 1	Aluminium formwork-Shear walls	SQM	512.00	1340.270	686218.24	-0.002	-1.02	1340.268	686217.22
120. 2	Aluminium formwork-Beams	SQM	516.00	303.840	156781.44	8.779	4529.96	312.619	161311.40
120. 3	Aluminium formwork-Slabs	SQM	516.00	451.940	233201.04	8.906	4595.50	460.846	237796.54
120. 4	Conventional formwork-Chejjas / Lofts	SQM	705.00	39.254	27674.07	16.092	11344.86	55.346	39018.93
130	Steel Reinforcement - Wing D								
130. 1	Reinforcement Steel	MT	76185.00	480.601	36614587.19	-1.087	-82813.10	479.514	36531774.09

140	Masonry works - Wing D								
140. 1	Solid block 200mm thk	SQM	1362.00	1600	2179200.00	-10.255	-13967.31	1589.745	2165232.69
140. 2	Solid block 150mm thk	SQM	1150.00	198	227700.00	-131.766	-151530.90	66.234	76169.10
140. 3	CRE- 100mm Solid Block masonry - Tower	SQM	1192.00	6919.900	8248520.80	1888.790	2251437.68	8808.690	10499958.48
150	Masonry works - Wing C								
150. 1	Solid block 200mm thk	SQM	1246.00	193.200	240727.20	0.004	4.98	193.204	240732.18
150. 2	Solid block 200mm thk	SQM	1362.00	2000.680	2724926.16	868.736	1183218.43	2869.416	3908144.59
150. 3	Solid block 100mm thk	SQM	1076.00	253.988	273291.09	0.014	15.06	254.002	273306.15
150. 4	Solid block 100mm thk	SQM	1192.00	6935.095	8266633.24	57.708	68787.94	6992.803	8335421.18
160	CNTG-Basic Price Variation-wing D								
160. 1	Operation and maintenance	LS	1.00	1000000	1000000.00			1000000	1000000.00
170	Structural Works-Wing D-								
170. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6983.00	110	768130.00			110	768130.00
170. 2	CRE- Slab Concrete M30 grade - Tower	CUM	6997.00	110	769670.00	-12.025	-84138.92	97.975	685531.08
170. 3	CRE- Beam Concrete M30 grade - Tower	CUM	6983.00	47.254	329974.68	0.712	4971.90	47.966	334946.58
170. 4	CRE- Beam Concrete M30 grade - Tower	CUM	6997.00	44.708	312821.88	0.712	4981.86	45.420	317803.74
170. 5	SDC-Columns, M30 Grade	CUM		1	7473.00	1	7473.00		
170. 6	SDC-Columns, M30 Grade	CUM	7487.00	210.620	1576911.94	-1.046	-7831.40	209.574	1569080.54
170. 7	RMC-Chejjas / Lofts	CUM	7487.00	1.814	13581.42	0.516	3863.29	2.330	17444.71
180	Form work - Wing D								
180. 1	Aluminium formwork-Columns	SQM	516.00	2247.970	1159952.52	-2070.398	-1068325.37	177.572	91627.15
180. 2	Aluminium formwork-Beams	SQM	521.00	202.619	105564.50	-25.047	-13049.49	177.572	92515.01
180. 3	Aluminium formwork-Slabs	SQM	521.00	290.846	151530.77	-11.731	-6111.85	279.115	145418.92
180. 4	Aluminium formwork-Slabs	SQM		544.192	285695.36	544.192	285695.36		
180. 5	Conventional formwork-Chejjas / Lofts	SQM	709.00	24.258	17198.92	7.213	5114.02	31.471	22312.94
180. 6	Conventional formwork-Chejjas / Lofts	SQM	713.00	24.258	17295.95	16.233	11574.13	40.491	28870.08
180. 7	Conventional formwork-Chejjas / Lofts	SQM	718.00	30.258	21725.24	1.215	872.37	31.473	22597.61
190	Structural works-Wing C								
190. 1	CRE- Slab Concrete M30 grade - Tower	CUM	7040.00	113.230	797139.20	-17.449	-122840.96	95.781	674298.24
190. 2	CRE- Beam Concrete M30 grade - Tower	CUM	7040.00	45.675	321552.00	0.713	5019.52	46.388	326571.52
190. 3	SDC-Columns, M30 Grade	CUM	7520.00	6.573	49402.67	-6.572	-49395.15	0.001	7.52
190. 4	SDC-Columns, M30 Grade	CUM	7530.00	234.235	1763789.55	-19.465	-146571.45	214.770	1617218.10
190. 5	RMC-Chejjas / Lofts	CUM	7530.00	2.100	15813.00	-1.064	-8011.92	1.036	7801.08
200	Form work -Wing C								
200. 1	Conventional formwork-Chejjas / Lofts	SQM	722.00	8	5776.00	-3.217	-2322.67	4.783	3453.33

200. 2	Conventional formwork-Chejjas / Lofts	SQM	726.00	40.287	29248.36	-4.593	-3334.52	35.694	25913.84
200. 3	Aluminium formwork-Columns	SQM	530.00	2343.680	1239806.72	-2343.679	-1239806.19	0.001	0.53
200. 4	Aluminium formwork-Columns	SQM	534.00	2343.680	1251525.12	0.005	2.67	2343.685	1251527.79
200. 5	Aluminium formwork-Beams	SQM	530.00	530	283020.00	-529.999	-283019.47	0.001	0.53
200. 6	Aluminium formwork-Slabs	SQM	534.00	845	451230.00	-637.119	-340221.55	207.881	111008.45
200. 7	Aluminium formwork-Slabs	SQM	538.00	748.189	402525.68	3.893	2094.44	752.082	404620.12
210	Water Proofing works - Wing C								
210. 1	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	77.155	21371.94	30.960	8575.92	108.115	29947.86
210. 2	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	153.680	43184.08	-73.729	-20717.85	79.951	22466.23
210. 3	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	153.680	43645.12	-77.872	-22115.65	75.808	21529.47
210. 4	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	153.680	44259.84	-77.872	-22427.14	75.808	21832.70
210. 5	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	153.680	44874.56	-77.926	-22754.39	75.754	22120.17
210. 6	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	153.680	45335.60	-77.872	-22972.24	75.808	22363.36
210. 7	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	153.680	45950.32	-77.872	-23283.73	75.808	22666.59
210. 8	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	153.680	46411.36	-77.872	-23517.34	75.808	22894.02
210. 9	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	153.680	47026.08	-77.872	-23828.83	75.808	23197.25
210.10	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	153.680	47640.80	-77.872	-24140.32	75.808	23500.48
210.11	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	153.680	48101.84	-77.872	-24373.94	75.808	23727.90
210.12	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	153.680	48716.56	-77.872	-24685.42	75.808	24031.14
210.13	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	153.680	49177.60	-77.872	-24919.04	75.808	24258.56
210.14	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	153.680	49792.32	-81.904	-26536.90	71.776	23255.42
210.15	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	153.680	50407.04	-81.904	-26864.51	71.776	23542.53
210.16	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	153.680	50868.08	-81.904	-27110.22	71.776	23757.86
210.17	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	153.680	51482.80	-81.904	-27437.84	71.776	24044.96
210.18	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	153.680	51943.84	-81.904	-27683.55	71.776	24260.29
210.19	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	153.680	52558.56	-81.904	-28011.17	71.776	24547.39
210.20	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	153.680	53173.28	-81.904	-28338.78	71.776	24834.50
210.21	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	153.680	53634.32	-81.904	-28584.50	71.776	25049.82
210.22	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	77.625	21502.13	-77.624	-21501.85	0.001	0.28
210.23	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	103.739	29150.66	-37.200	-10453.20	66.539	18697.46
210.24	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	82.923	23550.13	0.120	34.08	83.043	23584.21
210.25	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	75.601	21773.09	0.168	48.38	75.769	21821.47
210.26	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	82.923	24213.52	0.120	35.04	83.043	24248.56
210.27	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	75.601	22302.30	0.168	49.56	75.769	22351.86
210.28	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	82.923	24793.98	0.120	35.88	83.043	24829.86

210.29	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	75.601	22831.50	0.168	50.74	75.769	22882.24
210.30	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	82.923	25374.44	0.120	36.72	83.043	25411.16
210.31	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	75.601	23436.31	0.168	52.08	75.769	23488.39
210.32	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	82.923	25954.90	0.120	37.56	83.043	25992.46
210.33	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	75.601	23965.52	0.168	53.25	75.769	24018.77
210.34	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	75.171	24054.72	7.872	2519.04	83.043	26573.76
210.35	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	75.601	24494.72	0.168	54.44	75.769	24549.16
210.36	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	75.171	24656.09	7.872	2582.01	83.043	27238.10
210.37	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	75.601	25023.93	0.168	55.61	75.769	25079.54
210.38	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	75.171	25182.29	7.872	2637.12	83.043	27819.41
210.39	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	75.601	25553.14	0.168	56.78	75.769	25609.92
210.40	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	75.171	25708.48	7.872	2692.23	83.043	28400.71
210.41	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	75.601	26157.95	0.168	58.12	75.769	26216.07
210.42	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	75.171	26234.68	7.872	2747.33	83.043	28982.01
210.43	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	10.800	2991.60	-5.190	-1437.63	5.610	1553.97
210.44	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	25.380	7131.78	-14.160	-3978.96	11.220	3152.82
210.45	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	25.380	7207.92	-7.020	-1993.68	18.360	5214.24
210.46	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	25.380	7309.44	-7.020	-2021.76	18.360	5287.68
210.47	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	25.380	7410.96	-7.020	-2049.84	18.360	5361.12
210.48	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	25.380	7487.10	-7.020	-2070.90	18.360	5416.20
210.49	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	25.380	7588.62	-7.020	-2098.98	18.360	5489.64
210.50	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	25.380	7664.76	-7.020	-2120.04	18.360	5544.72
210.51	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	25.380	7766.28	-7.020	-2148.12	18.360	5618.16
210.52	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.380	7867.80	-7.020	-2176.20	18.360	5691.60
210.53	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	25.380	7943.94	-7.020	-2197.26	18.360	5746.68
210.54	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	25.380	8045.46	-7.020	-2225.34	18.360	5820.12
210.55	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.380	8121.60	-7.020	-2246.40	18.360	5875.20
210.56	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	25.380	8223.12	-7.020	-2274.48	18.360	5948.64
210.57	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	25.380	8324.64	-7.020	-2302.56	18.360	6022.08
210.58	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	25.380	8400.78	-7.020	-2323.62	18.360	6077.16
210.59	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	25.380	8502.30	-7.020	-2351.70	18.360	6150.60
210.60	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	25.380	8578.44	-7.020	-2372.76	18.360	6205.68
210.61	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	25.380	8679.96	-7.020	-2400.84	18.360	6279.12
210.62	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	25.380	8781.48	-7.020	-2428.92	18.360	6352.56
210.63	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	25.380	8857.62	-7.020	-2449.98	18.360	6407.64

220	Water Proofing works - Wing C								
220. 1	CRE- Cement Screed at Sunken Areas	CUM	5214.00	3.857	20110.40			3.857	20110.40
220. 2	CRE- 50mm Screed at Shaft area	SQM	5226.00	8.934	46689.08	-5.345	-27932.97	3.589	18756.11
220. 3	CRE- Office Area Screed, 65mm thick	SQM	5238.00	8.934	46796.29	-5.345	-27997.11	3.589	18799.18
220. 4	CRE- Power Trowel for Concrete Floor	SQM	5250.00	8.934	46903.50	-5.345	-28061.25	3.589	18842.25
220. 5	CRE- Floor Hardner, providing & mixing	SQM	5262.00	8.934	47010.71	-5.345	-28125.39	3.589	18885.32
220. 6	CRE- OBD paint for Internal walls	SQM	5274.00	8.934	47117.92	-5.345	-28189.53	3.589	18928.39
220. 7	CRE- Plastic Emulsion for Internal walls	SQM	5286.00	8.934	47225.12	-5.345	-28253.67	3.589	18971.45
220. 8	CRE- 3 Coats Cement paint for Internal	SQM	5298.00	8.934	47332.33	-5.345	-28317.81	3.589	19014.52
220. 9	CRE- 2 Coats Snocem paint for Internal	SQM	5310.00	8.934	47439.54	-5.345	-28381.95	3.589	19057.59
220.10	CRE-Weather Shield Exterior Emulsion	SQM	5322.00	8.934	47546.75	-5.345	-28446.09	3.589	19100.66
220.11	CRE-White Wash	SQM	5334.00	8.934	47653.96	-5.345	-28510.23	3.589	19143.73
220.12	CRE- Texture Paint - Internal Wall	SQM	5346.00	8.934	47761.16	-5.345	-28574.37	3.589	19186.79
220.13	CRE- Texture Paint - External Wall	SQM	5358.00	8.934	47868.37	-5.345	-28638.51	3.589	19229.86
220.14	CRE- Aluminium Fixed Louvers - Gen Spec	LS	5370.00	8.934	47975.58	-5.345	-28702.65	3.589	19272.93
220.15	CRE- Aluminium Fixed Louvers	NOS	5380.00	8.934	48082.79	-8.933	-48077.41	0.001	5.38
220.16	CRE- Wooden Fire Doors - Specification	LS	5390.00	8.934	48190.00	-8.933	-48184.61	0.001	5.39
220.17	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	5410.00	8.934	48297.20	-8.933	-48291.79	0.001	5.41
220.18	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	5420.00	8.934	48404.41	-8.933	-48398.99	0.001	5.42
220.19	CRE- Metal Fire Doors - Specification	LS	5430.00	8.934	48511.62	-8.933	-48506.19	0.001	5.43
220.20	CRE- Staircase door 1200x2100mm 2hr FR	NOS	5440.00	8.934	48618.83	-8.933	-48613.39	0.001	5.44
220.21	CRE- Refuge doors 1500x2100mm 2 hrs FR	NOS	5450.00	8.934	48726.04	-8.933	-48720.59	0.001	5.45
220.22	CRE- Elec Room door 1200x2400mm 2hrs FR	NOS	5210.00	3.881	20235.53	-3.880	-20230.32	0.001	5.21
220.23	CRE- Elec Panel Room 2000x2400mm 2hr FR	NOS	5226.00	3.326	17381.68	0.001	5.22	3.327	17386.90
220.24	CRE- BMS Room Door 1200x2100mm 2hr FR	NOS	5238.00	3.766	19726.31	0.001	5.24	3.767	19731.55
220.25	CRE- DG Acoustic door 1800x2400mm 4hr FR	NOS	5250.00	3.787	19881.75	0.001	5.25	3.788	19887.00
220.26	CRE- DG Acoustic door 1200x2400mm 4hr FR	NOS	5262.00	3.766	19816.69	0.001	5.26	3.767	19821.95
220.27	CRE- STP door 1800x2400mm 2hr FR	NOS	5274.00	3.787	19972.64	0.001	5.27	3.788	19977.91
220.28	CRE- Elec shaft door 600x2000mm 2hr FR	NOS	5286.00	3.766	19907.08	0.001	5.28	3.767	19912.36
220.29	CRE- ELV shaft door 600x1200mm 1hr FR	NOS	5298.00	3.787	20063.53	0.001	5.29	3.788	20068.82
220.30	CRE- PHE shaft door 600x1200mm 1hr FR	NOS	5310.00	3.766	19997.46	0.001	5.31	3.767	20002.77
220.31	CRE- PHE shaft door 600x2000mm 1hr FR	NOS	5322.00	3.787	20154.41	0.001	5.33	3.788	20159.74
220.32	CRE- Internal Wooden Doors - Spec	LS	5334.00	3.766	20087.84	0.001	5.34	3.767	20093.18
220.33	CRE- Office Entrance Door 1100x2150mm	NOS	5346.00	3.787	20245.30	0.001	5.35	3.788	20250.65
220.34	CRE-Service Lift lobby Door 1200x2150mm	NOS	5358.00	3.766	20178.23	0.001	5.36	3.767	20183.59

220.35	CRE- Toilet Doors 1000x2150mm	NOS	5370.00	3.787	20336.19	0.001	5.37	3.788	20341.56
220.36	CRE- WC / Janitor Doors 750x2000mm	NOS	5380.00	6.436	34638.55	-6.435	-34633.17	0.001	5.38
220.37	CRE- Handicaped Toilet Door 1000x2150mm	NOS	5390.00	6.436	34715.78	-6.435	-34710.39	0.001	5.39
220.38	CRE- Pantry Doors 900x2150mm	NOS	5410.00	6.436	34793.02	-6.435	-34787.61	0.001	5.41
220.39	CRE- Garbage Room Door 1200x2150mm	NOS	5420.00	6.436	34870.25	-6.435	-34864.83	0.001	5.42
220.40	CRE- Garbage Room Door 1200x2150mm	NOS	5430.00	6.436	34947.48	-6.435	-34942.05	0.001	5.43
220.41	CRE- Dry Garbage Room Door 1200x2150mm	NOS	5440.00	6.436	35024.71	-6.435	-35019.27	0.001	5.44
220.42	CRE- Balcony Doors 1000x2150mm	NOS	5454.00	0.001	5.45	5.119	27919.03	5.120	27924.48
220.43	CRE- HVAC Shaft Doors 600 x 2000mm	NOS	5213.99	0.540	2815.56	-0.259	-1350.43	0.281	1465.13
220.44	CRE- PHE Shaft Doors 600 x 2000mm	NOS	5226.01	1.269	6631.79	-0.708	-3700.00	0.561	2931.79
220.45	CRE- Lift Machine Room Door 1500x2150mm	NOS	5238.00	1.269	6647.02	-0.351	-1838.54	0.918	4808.48
220.46	CRE- PVC Laminated Gypsum Board FC- Spec	LS	5250.00	1.269	6662.25	-0.351	-1842.75	0.918	4819.50
220.47	CRE-PVC Laminated Gypsum Board FC-Toilet	LS	5262.00	1.269	6677.48	-0.351	-1846.96	0.918	4830.52
220.48	CRE- Suspended Gypsum Board FC- Spec	LS	5274.00	1.269	6692.71	-0.351	-1851.18	0.918	4841.53
220.49	CRE- Suspended Gypsum Board FC - Lobby	LS	5286.00	1.269	6707.93	-0.351	-1855.38	0.918	4852.55
220.50	CRE- Granite Stone Flooring 20mm - Spec	LS	5298.00	1.269	6723.16	-0.351	-1859.60	0.918	4863.56
220.51	CRE- Granite Stone Flooring 20mm th	SQM	5310.00	1.269	6738.39	-0.351	-1863.81	0.918	4874.58
220.52	CRE- Granite Stone Floor 20mm Lift Car	SQM	5322.00	1.269	6753.62	-0.351	-1868.02	0.918	4885.60
220.53	CRE- Granite Treads, Risers - Spec	LS	5334.00	1.269	6768.85	-0.351	-1872.24	0.918	4896.61
220.54	CRE- Granite Treads, Risers - Staircase	SQM	5346.00	1.269	6784.07	-0.351	-1876.44	0.918	4907.63
220.55	CRE-Granite Treads Risers Ply Back-Spec	LS	5358.00	1.269	6799.30	-0.351	-1880.66	0.918	4918.64
220.56	CRE- Granite Treads, Risers - Staircase	SQM	5370.00	1.269	6814.53	-0.351	-1884.87	0.918	4929.66
220.57	CRE- Flamed Granite Steps - Spec	LS	5380.00	1.269	6829.76	-1.268	-6824.38	0.001	5.38
220.58	CRE- Flamed Granite Steps - Entry Steps	SQM	5390.00	1.269	6844.99	-1.268	-6839.60	0.001	5.39
220.59	CRE- Flamed Granite Steps - For Ramp	SQM	5410.00	1.269	6860.21	-1.268	-6854.80	0.001	5.41
220.60	CRE- Granite Skirting - Gen Spec	LS	5420.00	1.269	6875.44	-1.268	-6870.02	0.001	5.42
220.61	CRE- Granite Skirting, 100mm high	RMT	5430.00	1.269	6890.67	-1.268	-6885.24	0.001	5.43
220.62	CRE- Marble Flooring 20mm - Spec	LS	5440.00	1.269	6905.90	-1.268	-6900.46	0.001	5.44
220.63	CRE- Marble Flooring 20mm thick	SQM	5450.00	1.269	6921.13	-1.268	-6915.68	0.001	5.45
230	RCC Works-WING C								
230. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6854.00	25	171350.00	-15	-102810.00	10	68540.00
230. 2	CRE- Slab Concrete M30 grade - Tower	CUM	7026.00	113.232	795568.03	-103.280	-725645.28	9.952	69922.75
230. 3	CRE- Slab Concrete M30 grade - Tower	CUM	7054.00	113.232	798738.53	-17.450	-123092.30	95.782	675646.23
230. 4	CRE- Slab Concrete M30 grade - Tower	CUM	7068.00	113.232	800323.78	-17.449	-123329.54	95.783	676994.24
230. 5	CRE- Slab Concrete M30 grade - Tower	CUM	7083.00	113.232	802022.26	-17.450	-123598.35	95.782	678423.91

230. 6	CRE- Slab Concrete M30 grade - Tower	CUM	7097.00	113.232	803607.50	-17.449	-123835.55	95.783	679771.95
230. 7	CRE- Slab Concrete M30 grade - Tower	CUM	7111.00	113.232	805192.75	-17.451	-124094.06	95.781	681098.69
230. 8	CRE- Slab Concrete M30 grade - Tower	CUM	7126.00	113.232	806891.23	-17.449	-124341.57	95.783	682549.66
230. 9	CRE- Slab Concrete M30 grade - Tower	CUM	7140.00	113.232	808476.48	-17.451	-124600.14	95.781	683876.34
230.10	CRE- Slab Concrete M30 grade - Tower	CUM	7154.00	95.061	680066.39	4.351	31127.06	99.412	711193.45
230.11	CRE- Slab Concrete M30 grade - Tower	CUM	7169.00	20	143380.00	3.752	26898.09	23.752	170278.09
230.12	CRE- Beam Concrete M30 grade - Tower	CUM	6854.00	10	68540.00	-5	-34270.00	5	34270.00
230.13	CRE- Beam Concrete M30 grade - Tower	CUM	7030.00	43.900	308441.40	-43.899	-308434.37	0.001	7.03
230.14	CRE- Beam Concrete M30 grade - Tower	CUM	7054.00	45.059	317846.19	0.712	5022.44	45.771	322868.63
230.15	CRE- Beam Concrete M30 grade - Tower	CUM	7068.00	45.675	322830.90	0.712	5032.42	46.387	327863.32
230.16	CRE- Beam Concrete M30 grade - Tower	CUM	7083.00	45.059	319152.90	0.712	5043.09	45.771	324195.99
230.17	CRE- Beam Concrete M30 grade - Tower	CUM	7097.00	45.675	324155.48	0.713	5060.16	46.388	329215.64
230.18	CRE- Beam Concrete M30 grade - Tower	CUM	7111.00	45.059	320414.55	0.712	5063.03	45.771	325477.58
230.19	CRE- Beam Concrete M30 grade - Tower	CUM	7126.00	45.675	325480.05	0.713	5080.84	46.388	330560.89
230.20	CRE- Beam Concrete M30 grade - Tower	CUM	7140.00	45.059	321721.26	0.712	5083.68	45.771	326804.94
230.21	CRE- Beam Concrete M30 grade - Tower	CUM	7154.00	43.604	311943.02	1.435	10265.99	45.039	322209.01
230.22	CRE- Beam Concrete M30 grade - Tower	CUM	7169.00	10	71690.00	-1.021	-7319.55	8.979	64370.45
230.23	CRE- Staircase Conc M30 grade - Tower	CUM	7030.00	6.573	46181.90	-6.572	-46174.87	0.001	7.03
230.24	CRE- Staircase Conc M30 grade - Tower	CUM	7040.00	6.573	46273.92	-2.135	-15030.40	4.438	31243.52
230.25	CRE- Staircase Conc M30 grade - Tower	CUM	7054.00	6.573	46365.94	-2.135	-15060.29	4.438	31305.65
230.26	CRE- Staircase Conc M30 grade - Tower	CUM	7068.00	6.573	46457.96	-2.135	-15090.18	4.438	31367.78
230.27	CRE- Staircase Conc M30 grade - Tower	CUM	7083.00	6.573	46556.56	-2.135	-15122.21	4.438	31434.35
230.28	CRE- Staircase Conc M30 grade - Tower	CUM	7097.00	6.573	46648.58	-2.135	-15152.09	4.438	31496.49
230.29	CRE- Staircase Conc M30 grade - Tower	CUM	7111.00	6.573	46740.60	-2.135	-15181.98	4.438	31558.62
230.30	CRE- Staircase Conc M30 grade - Tower	CUM	7126.00	6.573	46839.20	-2.135	-15214.01	4.438	31625.19
230.31	CRE- Staircase Conc M30 grade - Tower	CUM	7140.00	6.573	46931.22	-2.135	-15243.90	4.438	31687.32
230.32	CRE- Staircase Conc M30 grade - Tower	CUM	7154.00	6.573	47023.24	-2.135	-15273.79	4.438	31749.45
230.33	RMC-OHT	CUM	7154.00	37.400	267559.60	5.149	36835.95	42.549	304395.55
230.34	CRE- Lintel Conc M30 grade - Tower	CUM	7030.00	1.530	10749.78	-1.529	-10742.75	0.001	7.03
230.35	CRE- Lintel Conc M30 grade - Tower	CUM	7040.00	1.530	10771.20	-1.529	-10764.16	0.001	7.04
230.36	CRE- Lintel Conc M30 grade - Tower	CUM	7050.00	1.530	10792.62	-1.529	-10785.57	0.001	7.05
230.37	CRE- Lintel Conc M30 grade - Tower	CUM	7070.00	1.530	10814.04	-1.529	-10806.97	0.001	7.07
230.38	CRE- Lintel Conc M30 grade - Tower	CUM	7080.00	1.530	10836.99	-1.529	-10829.91	0.001	7.08
230.39	CRE- Lintel Conc M30 grade - Tower	CUM	7100.00	1.530	10858.41	-1.529	-10851.31	0.001	7.10
230.40	CRE- Lintel Conc M30 grade - Tower	CUM	7110.00	1.530	10879.83	-1.529	-10872.72	0.001	7.11

230.41	CRE- Lintel Conc M30 grade - Tower	CUM	7130.00	1.530	10902.78	-1.529	-10895.65	0.001	7.13
230.42	CRE- Lintel Conc M30 grade - Tower	CUM	7140.00	1.530	10924.20	-1.529	-10917.06	0.001	7.14
230.43	CRE- Lintel Conc M30 grade - Tower	CUM	7150.00	1.530	10945.62	-1.529	-10938.47	0.001	7.15
230.44	CRE- Lintel Conc M30 grade - Tower	CUM	7170.00	1	7169.00	-0.999	-7161.83	0.001	7.17
230.45	RMC-Shear walls, M30 Grade	CUM	7169.00	162.471	1164754.60	-31.063	-222690.65	131.408	942063.95
230.46	RMC-Shear walls, M30 Grade	CUM	7169.00	7.200	51616.80			7.200	51616.80
230.47	SDC-Columns, M30 Grade	CUM	7359.00	49.999	367942.64	-39.999	-294352.64	10	73590.00
230.48	SDC-Columns, M30 Grade	CUM	7545.00	216.283	1631855.24	-0.001	-7.55	216.282	1631847.69
230.49	SDC-Columns, M30 Grade	CUM	7559.00	234.237	1770597.48	-17.955	-135721.84	216.282	1634875.64
230.50	SDC-Columns, M30 Grade	CUM	7573.00	234.237	1773876.80	-17.955	-135973.21	216.282	1637903.59
230.51	SDC-Columns, M30 Grade	CUM	7588.00	234.237	1777390.36	-16.201	-122933.19	218.036	1654457.17
230.52	SDC-Columns, M30 Grade	CUM	7602.00	232.102	1764439.40	2.135	16230.27	234.237	1780669.67
230.53	SDC-Columns, M30 Grade	CUM	7616.00	232.102	1767688.83	2.135	16260.16	234.237	1783948.99
230.54	SDC-Columns, M30 Grade	CUM	7630.00	232.102	1770938.26	2.135	16290.05	234.237	1787228.31
230.55	SDC-Columns, M30 Grade	CUM	7645.00	232.102	1774419.79	2.135	16322.08	234.237	1790741.87
230.56	RMC-Chejjas / Lofts	CUM	7545.00	2.175	16410.38	-0.150	-1131.75	2.025	15278.63
230.57	RMC-Chejjas / Lofts	CUM	7559.00	2.175	16440.83			2.175	16440.83
230.58	RMC-Chejjas / Lofts	CUM	7573.00	2.175	16471.28			2.175	16471.28
230.59	RMC-Chejjas / Lofts	CUM	7588.00	2.175	16503.90			2.175	16503.90
230.60	RMC-Chejjas / Lofts	CUM	7602.00	2.175	16534.35			2.175	16534.35
230.61	RMC-Chejjas / Lofts	CUM	7616.00	2.175	16564.80			2.175	16564.80
230.62	RMC-Chejjas / Lofts	CUM	7630.00	2.175	16595.25			2.175	16595.25
230.63	RMC-Chejjas / Lofts	CUM	7645.00	2.175	16627.88			2.175	16627.88
240	Shuttering Works -WING C								
240. 1	Conventional formwork-OHT	SQM	747.00	454	339138.00	-104	-77688.00	350	261450.00
240. 2	Conventional formwork-Lintels	SQM	722.00	33.740	24360.28	4.370	3155.14	38.110	27515.42
240. 3	Conventional formwork-Lintels	SQM	726.00	33.740	24495.24	4.370	3172.62	38.110	27667.86
240. 4	Conventional formwork-Lintels	SQM	731.00	33.740	24663.94	4.370	3194.47	38.110	27858.41
240. 5	Conventional formwork-Lintels	SQM	735.00	33.740	24798.90	4.370	3211.95	38.110	28010.85
240. 6	Conventional formwork-Lintels	SQM	740.00	33.740	24967.60	4.370	3233.80	38.110	28201.40
240. 7	Conventional formwork-Lintels	SQM	744.00	33.740	25102.56	4.370	3251.28	38.110	28353.84
240. 8	Conventional formwork-Lintels	SQM	748.00	33.740	25237.52	4.370	3268.76	38.110	28506.28
240. 9	Conventional formwork-Lintels	SQM	753.00	33.740	25406.22	4.370	3290.61	38.110	28696.83
240.10	Conventional formwork-Lintels	SQM	757.00	33.740	25541.18	4.370	3308.09	38.110	28849.27
240.11	Conventional formwork-Lintels	SQM	761.00	3.582	2725.90			3.582	2725.90

240.12	Conventional formwork-Lintels	SQM	766.00	3.582	2743.81			3.582	2743.81
240.13	Conventional formwork-Chejjas / Lofts	SQM	731.00	40.475	29587.23	6.527	4771.23	47.002	34358.46
240.14	Conventional formwork-Chejjas / Lofts	SQM	735.00	17.650	12972.75	22.825	16776.38	40.475	29749.13
240.15	Conventional formwork-Chejjas / Lofts	SQM	740.00	40.475	29951.50	6.526	4829.24	47.001	34780.74
240.16	Conventional formwork-Chejjas / Lofts	SQM	744.00	17.650	13131.60	22.825	16981.80	40.475	30113.40
240.17	Conventional formwork-Chejjas / Lofts	SQM	748.00	40.475	30275.30	6.527	4882.20	47.002	35157.50
240.18	Conventional formwork-Chejjas / Lofts	SQM	753.00	17.650	13290.45	22.825	17187.23	40.475	30477.68
240.19	Conventional formwork-Chejjas / Lofts	SQM	757.00	40.475	30639.58	6.527	4940.93	47.002	35580.51
240.20	Aluminium formwork-Columns	SQM	481.00	507.693	244200.33	-457.694	-220150.81	49.999	24049.52
240.21	Aluminium formwork-Columns	SQM	538.00	2343.684	1260901.99			2343.684	1260901.99
240.22	Aluminium formwork-Columns	SQM	542.00	2343.684	1270276.73			2343.684	1270276.73
240.23	Aluminium formwork-Columns	SQM	547.00	2343.684	1281995.15			2343.684	1281995.15
240.24	Aluminium formwork-Columns	SQM	551.00	2343.684	1291369.88			2343.684	1291369.88
240.25	Aluminium formwork-Columns	SQM	555.00	2343.684	1300744.62	-417.894	-231931.17	1925.790	1068813.45
240.26	Aluminium formwork-Columns	SQM	560.00	2343.684	1312463.04			2343.684	1312463.04
240.27	Aluminium formwork-Columns	SQM	564.00	2343.684	1321837.78			2343.684	1321837.78
240.28	Aluminium formwork-Columns	SQM	568.00	2343.684	1331212.51	-200.514	-113891.95	2143.170	1217320.56
240.29	Aluminium formwork-Columns	SQM	573.00	1640.579	940051.77	-1210.825	-693802.73	429.754	246249.04
240.30	Aluminium formwork-Columns	SQM	577.00	468.736	270460.67	-380.033	-219279.04	88.703	51181.63
240.31	Aluminium formwork-Beams	SQM	481.00	127.962	61549.72	-102.966	-49526.64	24.996	12023.08
240.32	Aluminium formwork-Beams	SQM	538.00	517.013	278152.99	6.781	3648.18	523.794	281801.17
240.33	Aluminium formwork-Beams	SQM	542.00	517.013	280221.05	6.781	3675.30	523.794	283896.35
240.34	Aluminium formwork-Beams	SQM	547.00	517.013	282806.11	6.781	3709.21	523.794	286515.32
240.35	Aluminium formwork-Beams	SQM	551.00	517.013	284874.16	6.781	3736.33	523.794	288610.49
240.36	Aluminium formwork-Beams	SQM	555.00	517.013	286942.22	6.781	3763.45	523.794	290705.67
240.37	Aluminium formwork-Beams	SQM	560.00	517.013	289527.28	6.781	3797.36	523.794	293324.64
240.38	Aluminium formwork-Beams	SQM	564.00	517.013	291595.33	6.781	3824.49	523.794	295419.82
240.39	Aluminium formwork-Beams	SQM	568.00	517.013	293663.38	6.781	3851.61	523.794	297514.99
240.40	Aluminium formwork-Beams	SQM	573.00	382.192	218996.02	23.922	13707.30	406.114	232703.32
240.41	Aluminium formwork-Beams	SQM	577.00	109.197	63006.67	-28.352	-16359.10	80.845	46647.57
240.42	Aluminium formwork-Slabs	SQM	481.00	50.004	24051.92	-0.004	-1.92	50	24050.00
240.43	Aluminium formwork-Slabs	SQM	542.00	848.892	460099.46	-96.811	-52471.56	752.081	407627.90
240.44	Aluminium formwork-Slabs	SQM	547.00	848.892	464343.92	-96.811	-52955.61	752.081	411388.31
240.45	Aluminium formwork-Slabs	SQM	551.00	848.892	467739.49	-96.811	-53342.86	752.081	414396.63
240.46	Aluminium formwork-Slabs	SQM	555.00	848.892	471135.06	-96.811	-53730.10	752.081	417404.96

240.47	Aluminium formwork-Slabs	SQM	560.00	848.892	475379.52	-96.811	-54214.16	752.081	421165.36
240.48	Aluminium formwork-Slabs	SQM	564.00	848.892	478775.09	-96.811	-54601.41	752.081	424173.68
240.49	Aluminium formwork-Slabs	SQM	568.00	848.892	482170.66	-96.811	-54988.65	752.081	427182.01
240.50	Aluminium formwork-Slabs	SQM	573.00	739.099	423503.73	25.124	14396.05	764.223	437899.78
240.51	Aluminium formwork-Slabs	SQM	577.00	169.778	97961.91	-27.584	-15915.97	142.194	82045.94
240.52	Aluminium formwork-Staircase	SQM	530.00	81.490	42782.25	-81.489	-42781.72	0.001	0.53
240.53	Aluminium formwork-Staircase	SQM	529.00	81.490	43108.21	-38.916	-20586.56	42.574	22521.65
240.54	Aluminium formwork-Staircase	SQM	534.00	81.490	43515.66	-38.916	-20781.14	42.574	22734.52
240.55	Aluminium formwork-Staircase	SQM	538.00	81.490	43841.62	-38.916	-20936.81	42.574	22904.81
240.56	Aluminium formwork-Staircase	SQM	542.00	81.490	44167.58	-38.916	-21092.47	42.574	23075.11
240.57	Aluminium formwork-Staircase	SQM	547.00	81.490	44575.03	-38.916	-21287.05	42.574	23287.98
240.58	Aluminium formwork-Staircase	SQM	551.00	81.490	44900.99	-38.916	-21442.72	42.574	23458.27
240.59	Aluminium formwork-Staircase	SQM	555.00	81.490	45226.95	-38.916	-21598.38	42.574	23628.57
240.60	Aluminium formwork-Staircase	SQM	560.00	81.490	45634.40	-38.916	-21792.96	42.574	23841.44
240.61	Aluminium formwork-Staircase	SQM	564.00	81.490	45960.36	-38.916	-21948.62	42.574	24011.74
240.62	Aluminium formwork-Staircase	SQM	568.00	81.490	46286.32	-38.917	-22104.86	42.573	24181.46
240.63	Aluminium formwork-Core walls	SQM	568.00	57.600	32716.80	799.642	454196.66	857.242	486913.46
240.64	Double height staging	SQM	363.00	237.599	86248.44	146.025	53007.07	383.624	139255.51
250	Reinforcement steel -Wing C								
250. 1	RI Steel-Fe 500	MT	76185.00	375	28569375.00			375	28569375.00
260	Structural Steel works -Wing C								
260. 1	Structural steel members	MT	129750.00	10	1297500.00			10	1297500.00
260. 2	Structural steel members	MT	129750.00	34.409	4464567.75	-4.292	-556887.00	30.117	3907680.75
270	Water Proofing works - Wing C								
270. 1	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	77.155	53082.64	41.771	28738.45	118.926	81821.09
270. 2	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-73.729	-50725.55	79.951	55006.29
270. 3	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270. 4	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.871	-53575.25	75.809	52156.59
270. 5	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.926	-53613.09	75.754	52118.75
270. 6	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270. 7	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270. 8	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270. 9	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270.10	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270.11	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-6.096	-4194.05	147.584	101537.79

270.12	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-102.872	-70775.94	50.808	34955.90
270.13	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-77.872	-53575.94	75.808	52155.90
270.14	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.15	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.16	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.17	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.18	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.19	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.20	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.21	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	153.680	105731.84	-81.904	-56349.95	71.776	49381.89
270.22	Waterproofing Toilet/Balcony/ Utility	SQM	690.00	77.625	53406.00	-77.624	-53405.31	0.001	0.69
270.23	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	103.739	71372.43	-37.200	-25593.60	66.539	45778.83
270.24	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	82.923	57051.02	0.120	82.56	83.043	57133.58
270.25	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.26	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	82.925	57052.40	0.118	81.18	83.043	57133.58
270.27	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.28	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	82.923	57051.02	0.120	82.56	83.043	57133.58
270.29	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.30	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	82.923	57051.02	0.120	82.56	83.043	57133.58
270.31	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.32	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	82.923	57051.02	0.120	82.56	83.043	57133.58
270.33	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.34	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.171	51717.65	7.872	5415.93	83.043	57133.58
270.35	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.36	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.171	51717.65	7.872	5415.93	83.043	57133.58
270.37	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.38	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.171	51717.65	7.872	5415.93	83.043	57133.58
270.39	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.40	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.171	51717.65	7.872	5415.93	83.043	57133.58
270.41	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.601	52013.49	0.168	115.58	75.769	52129.07
270.42	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	75.171	51717.65	7.872	5415.93	83.043	57133.58
270.43	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	0.001	0.69	5.609	3858.99	5.610	3859.68
270.44	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-14.160	-9742.08	11.220	7719.36
270.45	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.46	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68

270.47	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.48	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.49	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.50	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.51	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.52	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.53	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.54	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.55	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.56	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.57	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.58	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.59	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.60	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.61	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.62	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.63	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.380	17461.44	-7.020	-4829.76	18.360	12631.68
270.64	CRE- Terrace Waterproofing (PU Membrane)	SQM	2364.00	697.469	1648816.72	108.242	255884.08	805.711	1904700.80
270.65	CementÂ Screed Concrete Flooring	SQM	5098.00	34.850	177665.30	26.697	136101.31	61.547	313766.61
270.66	CementÂ Screed Concrete Flooring	SQM	332.00	1132.270	375913.64	-1009.643	-335201.48	122.627	40712.16
280	Expansion joint works -Wing C								
280. 1	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
280. 2	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
280. 3	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
280. 4	CRE- Wall-Wall Expansion Joint (200mm)	RMT	3250.00	14.700	47775.00			14.700	47775.00
280. 5	CRE- Wall-Wall Expansion Joint (200mm)	RMT	2236.00	353	789308.00			353	789308.00
290	Cinder Filling - Wing C								
290. 1	CRE- Cinder Filling, density 800 kg/cum	CUM	6475.00	8.940	57886.50	0.682	4415.95	9.622	62302.45
290. 2	CRE- Cinder Filling, density 800 kg/cum	CUM	6489.00	25.500	165469.50	-2.664	-17286.70	22.836	148182.80
290. 3	CRE- Cinder Filling, density 800 kg/cum	CUM	6504.00	25.500	165852.00	-1.125	-7317.00	24.375	158535.00
290. 4	CRE- Cinder Filling, density 800 kg/cum	CUM	6518.00	25.500	166209.00	-1.488	-9698.78	24.012	156510.22
290. 5	CRE- Cinder Filling, density 800 kg/cum	CUM	6532.00	25.500	166566.00	-1.125	-7348.50	24.375	159217.50
290. 6	CRE- Cinder Filling, density 800 kg/cum	CUM	6547.00	25.500	166948.50	-1.488	-9741.94	24.012	157206.56
290. 7	CRE- Cinder Filling, density 800 kg/cum	CUM	6561.00	25.500	167305.50	-1.125	-7381.12	24.375	159924.38
290. 8	CRE- Cinder Filling, density 800 kg/cum	CUM	6575.00	25.500	167662.50	-1.488	-9783.60	24.012	157878.90

290. 9	CRE- Cinder Filling, density 800 kg/cum	CUM	6589.00	25.500	168019.50	-1.125	-7412.62	24.375	160606.88
290.10	CRE- Cinder Filling, density 800 kg/cum	CUM	6604.00	25.500	168402.00	-1.488	-9826.75	24.012	158575.25
290.11	CRE- Cinder Filling, density 800 kg/cum	CUM	6618.00	25.500	168759.00	-1.125	-7445.25	24.375	161313.75
290.12	CRE- Cinder Filling, density 800 kg/cum	CUM	6632.00	25.500	169116.00	-1.488	-9868.42	24.012	159247.58
290.13	CRE- Cinder Filling, density 800 kg/cum	CUM	6647.00	25.500	169498.50	-5.157	-34278.58	20.343	135219.92
290.14	CRE- Cinder Filling, density 800 kg/cum	CUM	6661.00	25.500	169855.50	-5.520	-36768.72	19.980	133086.78
290.15	CRE- Cinder Filling, density 800 kg/cum	CUM	6680.00	25.500	170212.50	-25.499	-170205.82	0.001	6.68
290.16	CRE- Cinder Filling, density 800 kg/cum	CUM	6690.00	25.500	170595.00	-25.499	-170588.31	0.001	6.69
290.17	CRE- Cinder Filling, density 800 kg/cum	CUM	6700.00	25.500	170952.00	-25.499	-170945.30	0.001	6.70
290.18	CRE- Cinder Filling, density 800 kg/cum	CUM	6720.00	25.500	171309.00	-25.499	-171302.28	0.001	6.72
290.19	CRE- Cinder Filling, density 800 kg/cum	CUM	6730.00	25.500	171666.00	-25.499	-171659.27	0.001	6.73
290.20	CRE- Cinder Filling, density 800 kg/cum	CUM	6750.00	25.500	172048.50	-25.499	-172041.75	0.001	6.75
290.21	CRE- Cinder Filling, density 800 kg/cum	CUM	6761.00	0.001	6.76	10.382	70192.70	10.383	70199.46
300	Screed Concrete -Wing C								
300. 1	CRE- 50mm Screed at Shaft area	SQM	10239.00	0.610	6245.79	1.390	14232.21	2	20478.00
300. 2	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 3	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 4	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 5	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 6	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 7	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 8	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300. 9	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.10	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.11	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.12	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.13	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.14	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.15	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.16	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.17	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.18	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.19	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.20	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00
300.21	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.115	124045.49	-10.115	-103567.49	2	20478.00

310	Masonry works -Wing C								
310. 1	Solid block masonry 150mm thk	SQM	1030.00	206.124	213132.22	-206.123	-213131.19	0.001	1.03
310. 2	Solid block masonry 150mm thk	SQM	1150.00	198	227700.00	-197.999	-227698.85	0.001	1.15
310. 3	Solid block masonry 150mm thk	SQM	1020.00	10	10220.00	-9.999	-10218.98	0.001	1.02
310. 4	Solid block masonry 150mm thk	SQM	1080.00	110.880	119750.40	-110.879	-119749.32	0.001	1.08
310. 5	Solid block masonry 100mm thk	SQM	1064.00	0.001	1.06	9.999	10638.94	10	10640.00
310. 6	Solid block masonry 100mm thk	SQM	1122.00	108.800	122073.60	10.880	12207.36	119.680	134280.96
320	Plastering Works - Wing C								
320. 1	External plastering	SQM	700.00	0.001	0.70	2365.599	1655919.30	2365.600	1655920.00
320. 2	Gypsum Plastering	SQM	440.00	788.765	348634.13	-788.764	-348633.69	0.001	0.44
320. 3	Gypsum Plastering	SQM	486.00	11514.290	5595944.94	-0.005	-2.43	11514.285	5595942.51
320. 4	Coarse Putty - On Wall / Ceiling	SQM	87.00	0.001	0.09	321.062	27932.39	321.063	27932.48
320. 5	Coarse Putty - On Wall / Ceiling	SQM	101.00	7800	787800.00	-44.339	-4478.24	7755.661	783321.76
320. 6	Coarse Putty - On Wall / Ceiling	SQM	87.00	0.001	0.09	44.009	3828.78	44.010	3828.87
320. 7	Coarse Putty - On Wall / Ceiling	SQM	101.00	4309.595	435269.10	854.689	86323.58	5164.284	521592.68
320. 8	Coarse Putty - On Wall / Ceiling	SQM	87.00	0.001	0.09	41.777	3634.60	41.778	3634.69
320. 9	Coarse Putty - On Wall / Ceiling	SQM	101.00	800.074	80807.47	-791.659	-79957.55	8.415	849.92
320.10	Coarse Putty - On Wall / Ceiling	SQM	100.00	99.623	10061.92	-99.622	-10061.82	0.001	0.10
320.11	Coarse Putty - On Wall / Ceiling	SQM	87.00	0.001	0.09	217.941	18960.86	217.942	18960.95
320.12	Coarse Putty - On Wall / Ceiling	SQM	101.00	240	24240.00	-0.236	-23.84	239.764	24216.16
320.13	Coarse Putty - On Wall / Ceiling	SQM	100.00	323.670	32690.67	-323.669	-32690.57	0.001	0.10
320.14	Coarse Putty - On Wall / Ceiling	SQM	90.00	217.942	18960.95	-217.941	-18960.86	0.001	0.09
320.15	Coarse Putty - On Wall / Ceiling	SQM	101.00	510	51510.00	240	24240.00	750	75750.00
320.16	Coarse Putty - On Wall / Ceiling	SQM	101.00	0.001	0.10	261.839	26445.74	261.840	26445.84
320.17	Rough plastering	SQM	415.00	322	133630.00	-37	-15355.00	285	118275.00
320.18	Rough plastering	SQM	458.00	7620.240	3490069.92	310.944	142412.35	7931.184	3632482.27
330	Flooring Works - Wing C								
330. 1	Vitrified Tile Flooring	SQM	1311.00	0.001	1.31	196.079	257059.57	196.080	257060.88
330. 2	Vitrified Tile Flooring	SQM	1383.00	2942.948	4070097.08	992.647	1372830.81	3935.595	5442927.89
330. 3	Vitrified Tile Flooring	SQM	1383.00	244.243	337788.07	453.757	627545.93	698	965334.00
330. 4	Vitrified Tile Flooring	SQM	1450.00	57.600	83750.40	-57.599	-83748.95	0.001	1.45
330. 5	Vitrified Tile Flooring	SQM	1311.00	0.001	1.31	6.170	8088.87	6.171	8090.18
330. 6	Vitrified Tile Flooring	SQM	1383.00	619	856077.00	281	388623.00	900	1244700.00
330. 7	Adhesive for flrg., sktg., dado works	RMT	164.00	0.001	0.16	179.935	29509.34	179.936	29509.50
330. 8	Adhesive for flrg., sktg., dado works	RMT	179.00	3400	608600.00	-80	-14320.00	3320	594280.00

330. 9	Adhesive for flrg., sktg., dado works	RMT	179.00	549.885	98429.42	0.115	20.58	550	98450.00
330.10	Adhesive for flrg., sktg., dado works	RMT	190.00	69.600	13432.80	-69.599	-13432.61	0.001	0.19
330.11	Adhesive for flrg., sktg., dado works	RMT	126.00	0.001	0.13	12.899	1625.27	12.900	1625.40
330.12	Adhesive for flrg., sktg., dado works	RMT	140.00	557.400	78036.00	726.400	101696.00	1283.800	179732.00
330.13	Anti Skid Ceramic Tiles flooring	SQM	1145.00	0.001	1.15	35.517	40666.96	35.518	40668.11
330.14	Anti Skid Ceramic Tiles flooring	SQM	1217.00	1480.800	1802133.60	-780.800	-950233.60	700	851900.00
330.15	Granite flooring	SQM	4452.00	70.850	315424.20	30.154	134245.61	101.004	449669.81
330.16	Concrete Tiles flooring-Stair landing	SQM	1670.00	10.225	17075.75	10.774	17992.58	20.999	35068.33
330.17	Concrete Tiles flooring-Staircase Tread	SQM	1741.00	3.524	6135.28	4.576	7966.82	8.100	14102.10
330.18	Concrete Tiles flooring-Staircase Riser	SQM	1741.00	2.140	3725.74	2.720	4735.52	4.860	8461.26
330.19	Concrete Tiles flooring-Stair landing	SQM	1670.00	0.001	1.67	4.477	7476.59	4.478	7478.26
330.20	Adhesive for flrg., sktg., dado works	RMT	169.00	199.500	33715.50	-189.500	-32025.50	10	1690.00
330.21	Adhesive for flrg., sktg., dado works	RMT	169.00	268.485	45373.97	-258.485	-43683.97	10	1690.00
330.22	Granite coping over ledge wall	RMT	630.00	2.962	1871.98	-2.961	-1871.35	0.001	0.63
330.23	Granite coping over ledge wall	RMT	780.00	23.351	18097.03	-23.350	-18096.25	0.001	0.78
330.24	Granite coping over ledge wall	RMT	874.00	6.600	5768.40	0.100	87.40	6.700	5855.80
330.25	Granite coping over ledge wall	RMT	1017.00	123.480	125579.16	0.010	10.17	123.490	125589.33
330.26	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	220	20460.00	158.850	14773.05	378.850	35233.05
330.27	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	44.100	4101.30	12.600	1171.80	56.700	5273.10
330.28	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	256.800	23882.40	10.200	948.60	267	24831.00
330.29	Granite Threshold	RMT	911.00	83.300	75886.30	-36.050	-32841.55	47.250	43044.75
330.30	Granite counter	SQM	8351.00	29.400	245519.40	8.085	67517.84	37.485	313037.24
330.31	CRE- Cement Screed at Sunken Areas	CUM	5986.00	0.001	5.99	3.749	22441.51	3.750	22447.50
340	Dadoing Works - Wing C								
340. 1	CRE- Granite Cladding - Lobby, Passage	SQM	4406.00	120	528720.00	31.496	138771.38	151.496	667491.38
340. 2	Vitrified tile cladding	SQM	1650.00	98.430	162409.50	-98.429	-162407.85	0.001	1.65
340. 3	Wall Cladding	SQM	1145.00	0.001	1.15	209.076	239392.02	209.077	239393.17
340. 4	Wall Cladding	SQM	1217.00	7847.805	9550778.69	-4647.805	-5656378.69	3200	3894400.00
350	Painting Woks-Wing C								
350. 1	OBD - Internal Walls	SQM	176.00	0.001	0.18	41.777	7352.75	41.778	7352.93
350. 2	OBD - Ceiling	SQM	203.00	0.001	0.20	494.999	100484.80	495	100485.00
350. 3	OBD - Ceiling	SQM	180.00	40	7040.00	-39.999	-7039.82	0.001	0.18
350. 4	OBD - Ceiling	SQM	176.00	0.001	0.18	200.311	35254.73	200.312	35254.91
350. 5	OBD - Internal Walls	SQM	203.00	1817.800	369013.40	-0.003	-0.61	1817.797	369012.79
350. 6	OBD - Internal Walls	SQM	180.00	166.285	29266.16	-166.284	-29265.98	0.001	0.18

350. 7	Acrylic Emulsion Paint -Ceiling	SQM	216.00	0.001	0.22	321.062	69349.39	321.063	69349.61
350. 8	Acrylic Emulsion Paint -Ceiling	SQM	230.00	100	23000.00	9256.440	2128981.20	9356.440	2151981.20
350. 9	Acrylic Emulsion Paint -Walls	SQM	203.00	0.001	0.20	788.765	160119.30	788.766	160119.50
350.10	Acrylic Emulsion Paint -Walls	SQM	230.00	12500	2875000.00	13801.773	3174407.79	26301.773	6049407.79
350.11	Synthetic matt enamel paint	SQM	480.00	16.707	8019.36	-0.001	-0.48	16.706	8018.88
350.12	Synthetic matt enamel paint	SQM	480.00	195.750	93960.00	354.774	170291.52	550.524	264251.52
350.13	Synthetic matt enamel paint	SQM	480.00	13.500	6480.00	-13.499	-6479.52	0.001	0.48
350.14	Texture Paint - External Walls	SQM	480.00	11451.869	5496897.12	-1495.266	-717727.68	9956.603	4779169.44
350.15	Ext. Grade Emulsion Paint - Ext. Walls	SQM	310.00	1536.450	468617.25	-1536.449	-468616.94	0.001	0.31
350.16	Concrete flooring-Groovecutting&filling	RMT	41.00	0.001	0.04	3087.099	126571.06	3087.100	126571.10
350.17	White Wash	SQM	68.00	416.668	28333.42			416.668	28333.42
350.18	White Wash	SQM	95.00	7858.692	746575.74			7858.692	746575.74
360	MS Railing Works -Wing C								
360. 1	MS Railing	KG	135.00	6030.732	814148.82	0.063	8.51	6030.795	814157.33
360. 2	MS Railing	KG	135.00	1097.712	148191.12			1097.712	148191.12
360. 3	MS Railing	KG	135.00	43908.480	5927644.80	-13505.102	-1823188.77	30403.378	4104456.03
360. 4	Glass railing	SQM	13125.00	0.001	13.13	28.799	377986.87	28.800	378000.00
360. 5	MS Grill	SQM	135.00	0.001	0.14	533.334	72000.09	533.335	72000.23
360. 6	Glazing Works	SQM	10250.00	50	512500.00	-49.999	-512489.75	0.001	10.25
370	False Ceiling Works-Wing C								
370. 1	Gypboard False Ceiling	SQM	1235.00	95.499	117941.27	4.261	5262.33	99.760	123203.60
370. 2	Gypboard False Ceiling	SQM	1365.00	79.100	107971.50	619.008	844945.92	698.108	952917.42
380	Misc Works-Wing C								
380. 1	Louvers Aluminum Work	SQM	5850.00	0.001	5.85	706.561	4133381.85	706.562	4133387.70
380. 2	Bison Board - Balcony & Utility Shafts	SQM	1560.00	0.001	1.56	299.722	467566.32	299.723	467567.88
380. 3	Cornice of all sizes	RMT	527.00	31	16337.00	1695	893265.00	1726	909602.00
380. 4	MS fabricated ramp drain grating	RMT	4010.00	49.999	200445.99	-49.998	-200441.98	0.001	4.01
380. 5	Precast Elements	SQM	2340.00	39.410	92219.40	-39.409	-92217.06	0.001	2.34
390	Doors & Windows-Wing C								
390. 1	2hr. Fire rated hollow metal doors	SQM	7546.00	6.450	48671.70			6.450	48671.70
390. 2	2hr. Fire rated hollow metal doors	SQM	4527.00	156.735	709539.35			156.735	709539.35
390. 3	2hr. Fire rated hollow metal doors	SQM	4527.00	1.935	8759.75			1.935	8759.75
390. 4	2hr. Fire rated hollow metal doors	SQM	9055.00	3.870	35042.85			3.870	35042.85
390. 5	CRE- Staircase door 1200x2100mm 2hr FR	NOS	20890.00	281.435	5879458.59	-281.434	-5879437.70	0.001	20.89
390. 6	UPVC Sliding Window	SQM	4490.00	8.325	37387.58	-8.324	-37383.09	0.001	4.49

390. 7	UPVC Sliding Window	SQM	4490.00	49.950	224325.45	-49.949	-224320.96	0.001	4.49
390. 8	UPVC Sliding Window	SQM	4490.00	14.800	66466.80	-14.799	-66462.31	0.001	4.49
440	Water Proofing works - Wing D								
440. 1	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	77.155	53082.64	46.753	32166.06	123.908	85248.70
440. 2	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-62.682	-43125.22	78.328	53889.66
440. 3	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 4	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 5	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 6	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 7	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 8	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440. 9	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.10	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.11	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.12	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.13	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.14	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.15	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.16	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.17	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.18	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.19	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.20	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	78.328	53889.66	-8.561	-5889.96	69.767	47999.70
440.21	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	141.010	97014.88	-71.243	-49015.18	69.767	47999.70
440.22	Waterproofing Toilet/Balcony/ Utility	SQM	690.00	77.625	53406.00	-77.624	-53405.31	0.001	0.69
440.23	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	161.140	110864.32	-100.390	-69068.32	60.750	41796.00
440.24	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	161.140	110864.32	-76.177	-52409.78	84.963	58454.54
440.25	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	161.140	110864.32	-84.237	-57955.06	76.903	52909.26
440.26	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	84.963	58454.54	6.460	4444.48	91.423	62899.02
440.27	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.28	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	161.140	110864.32	-76.177	-52409.78	84.963	58454.54
440.29	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.30	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.883	52895.50	6.424	4419.72	83.307	57315.22
440.31	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.32	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22

440.33	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.34	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22
440.35	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.36	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22
440.37	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.38	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22
440.39	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.40	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22
440.41	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.903	52909.26	14.520	9989.76	91.423	62899.02
440.42	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	76.887	52898.26	6.420	4416.96	83.307	57315.22
440.43	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	10.800	7430.40	-4.200	-2889.60	6.600	4540.80
440.44	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-10.916	-7510.21	14.364	9882.43
440.45	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.46	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.47	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.48	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.49	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.50	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.51	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64			25.280	17392.64
440.52	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-7.468	-5137.98	17.812	12254.66
440.53	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.54	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.55	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.56	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.57	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.58	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.59	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.60	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.61	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.62	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.63	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	25.280	17392.64	-8.640	-5944.32	16.640	11448.32
440.64	CementÂ Screed Concrete Flooring	SQM	5098.00	34.530	176033.94	28.875	147204.75	63.405	323238.69
440.65	CementÂ Screed Concrete Flooring	SQM	332.00	1121.279	372264.63			1121.279	372264.63
450	Water Proofing works - Wing D								
450. 1	CRE- Cement Screed at Sunken Areas	CUM	5214.00	3.858	20115.61			3.858	20115.61

450. 2	CRE- 50mm Screed at Shaft area	SQM	5226.00	7.052	36853.75	-3.570	-18656.82	3.482	18196.93
450. 3	CRE- Office Area Screed, 65mm thick	SQM	5238.00	7.052	36938.38	-3.570	-18699.66	3.482	18238.72
450. 4	CRE- Power Trowel for Concrete Floor	SQM	5250.00	7.052	37023.00	-3.570	-18742.50	3.482	18280.50
450. 5	CRE- Floor Hardner, providing & mixing	SQM	5262.00	7.052	37107.62	-3.570	-18785.34	3.482	18322.28
450. 6	CRE- OBD paint for Internal walls	SQM	5274.00	7.052	37192.25	-3.570	-18828.18	3.482	18364.07
450. 7	CRE- Plastic Emulsion for Internal walls	SQM	5286.00	7.052	37276.87	-3.570	-18871.02	3.482	18405.85
450. 8	CRE- 3 Coats Cement paint for Internal	SQM	5298.00	7.052	37361.50	-3.564	-18882.08	3.488	18479.42
450. 9	CRE- 2 Coats Snocem paint for Internal	SQM	5310.00	7.052	37446.12	-3.564	-18924.84	3.488	18521.28
450.10	CRE-Weather Shield Exterior Emulsion	SQM	5322.00	7.052	37530.74	-3.570	-18999.54	3.482	18531.20
450.11	CRE-White Wash	SQM	5334.00	7.052	37615.37	-3.570	-19042.38	3.482	18572.99
450.12	CRE- Texture Paint - Internal Wall	SQM	5346.00	7.052	37699.99	-3.570	-19085.22	3.482	18614.77
450.13	CRE- Texture Paint - External Wall	SQM	5358.00	7.052	37784.62	-3.570	-19128.06	3.482	18656.56
450.14	CRE- Aluminium Fixed Louvers - Gen Spec	LS	5370.00	7.052	37869.24	-3.570	-19170.90	3.482	18698.34
450.15	CRE- Aluminium Fixed Louvers	NOS	5382.00	7.052	37953.86	-3.570	-19213.74	3.482	18740.12
450.16	CRE- Wooden Fire Doors - Specification	LS	5394.00	7.052	38038.49	-3.570	-19256.58	3.482	18781.91
450.17	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	5406.00	7.052	38123.11	-3.570	-19299.42	3.482	18823.69
450.18	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	5418.00	7.052	38207.74	-3.570	-19342.26	3.482	18865.48
450.19	CRE- Metal Fire Doors - Specification	LS	5430.00	7.052	38292.36	-3.570	-19385.10	3.482	18907.26
450.20	CRE- Staircase door 1200x2100mm 2hr FR	NOS	5442.00	7.052	38376.98	-3.570	-19427.94	3.482	18949.04
450.21	CRE- Refuge doors 1500x2100mm 2 hrs FR	NOS	5454.00	7.052	38461.61	-3.570	-19470.78	3.482	18990.83
450.22	CRE- Elec Room door 1200x2400mm 2hrs FR	NOS	5210.00	3.881	20235.53	-3.880	-20230.32	0.001	5.21
450.23	CRE- Elec Panel Room 2000x2400mm 2hr FR	NOS	5226.00	8.057	42105.88	-5.047	-26375.62	3.010	15730.26
450.24	CRE- BMS Room Door 1200x2100mm 2hr FR	NOS	5238.00	8.057	42202.57	-3.375	-17678.25	4.682	24524.32
450.25	CRE- DG Acoustic door 1800x2400mm 4hr FR	NOS	5250.00	8.057	42299.25	-3.486	-18301.50	4.571	23997.75
450.26	CRE- DG Acoustic door 1200x2400mm 4hr FR	NOS	5262.00	8.057	42395.93	-3.375	-17759.25	4.682	24636.68
450.27	CRE- STP door 1800x2400mm 2hr FR	NOS	5274.00	8.057	42492.62	-3.486	-18385.17	4.571	24107.45
450.28	CRE- Elec shaft door 600x2000mm 2hr FR	NOS	5286.00	8.057	42589.30	-3.375	-17840.25	4.682	24749.05
450.29	CRE- ELV shaft door 600x1200mm 1hr FR	NOS	5298.00	8.057	42685.99	-3.486	-18468.83	4.571	24217.16
450.30	CRE- PHE shaft door 600x1200mm 1hr FR	NOS	5310.00	8.057	42782.67	-4.213	-22371.03	3.844	20411.64
450.31	CRE- PHE shaft door 600x2000mm 1hr FR	NOS	5322.00	8.057	42879.35	-3.486	-18552.49	4.571	24326.86
450.32	CRE- Internal Wooden Doors - Spec	LS	5334.00	8.057	42976.04	-4.213	-22472.14	3.844	20503.90
450.33	CRE- Office Entrance Door 1100x2150mm	NOS	5346.00	8.057	43072.72	-3.486	-18636.15	4.571	24436.57
450.34	CRE-Service Lift lobby Door 1200x2150mm	NOS	5358.00	8.057	43169.41	-4.213	-22573.26	3.844	20596.15
450.35	CRE- Toilet Doors 1000x2150mm	NOS	5370.00	8.057	43266.09	-3.486	-18719.82	4.571	24546.27
450.36	CRE- WC / Janitor Doors 750x2000mm	NOS	5382.00	8.057	43362.77	-4.213	-22674.36	3.844	20688.41

450.37	CRE- Handicaped Toilet Door 1000x2150mm	NOS	5394.00	8.057	43459.46	-3.486	-18803.49	4.571	24655.97
450.38	CRE- Pantry Doors 900x2150mm	NOS	5406.00	8.057	43556.14	-4.213	-22775.48	3.844	20780.66
450.39	CRE- Garbage Room Door 1200x2150mm	NOS	5418.00	8.057	43652.83	-3.486	-18887.15	4.571	24765.68
450.40	CRE- Garbage Room Door 1200x2150mm	NOS	5430.00	8.057	43749.51	-4.213	-22876.59	3.844	20872.92
450.41	CRE- Dry Garbage Room Door 1200x2150mm	NOS	5442.00	8.057	43846.19	-3.486	-18970.81	4.571	24875.38
450.42	CRE- Balcony Doors 1000x2150mm	NOS	5454.00	8.057	43942.88	-4.213	-22977.70	3.844	20965.18
450.43	CRE- HVAC Shaft Doors 600 x 2000mm	NOS	5214.00	0.540	2815.56	-0.210	-1094.94	0.330	1720.62
450.44	CRE- PHE Shaft Doors 600 x 2000mm	NOS	5226.00	1.264	6605.66	-0.604	-3156.50	0.660	3449.16
450.45	CRE- Lift Machine Room Door 1500x2150mm	NOS	5238.00	1.264	6620.83	-0.432	-2262.81	0.832	4358.02
450.46	CRE- PVC Laminated Gypsum Board FC- Spec	LS	5250.00	1.264	6636.00	-0.432	-2268.00	0.832	4368.00
450.47	CRE-PVC Laminated Gypsum Board FC-Toilet	LS	5262.00	1.264	6651.17	-0.432	-2273.19	0.832	4377.98
450.48	CRE- Suspended Gypsum Board FC- Spec	LS	5274.00	1.264	6666.34	-0.432	-2278.37	0.832	4387.97
450.49	CRE- Suspended Gypsum Board FC - Lobby	LS	5286.00	1.264	6681.50	-0.432	-2283.55	0.832	4397.95
450.50	CRE- Granite Stone Flooring 20mm - Spec	LS	5298.00	1.264	6696.67	-0.432	-2288.73	0.832	4407.94
450.51	CRE- Granite Stone Flooring 20mm th	SQM	5310.00	1.264	6711.84	-0.432	-2293.92	0.832	4417.92
450.52	CRE- Granite Stone Floor 20mm Lift Car	SQM	5322.00	1.264	6727.01	-0.432	-2299.11	0.832	4427.90
450.53	CRE- Granite Treads, Risers - Spec	LS	5334.00	1.264	6742.18	-0.432	-2304.29	0.832	4437.89
450.54	CRE- Granite Treads, Risers - Staircase	SQM	5346.00	1.264	6757.34	-0.432	-2309.47	0.832	4447.87
450.55	CRE-Granite Treads Risers Ply Back-Spec	LS	5358.00	1.264	6772.51	-0.432	-2314.65	0.832	4457.86
450.56	CRE- Granite Treads, Risers - Staircase	SQM	5370.00	1.264	6787.68	-0.432	-2319.84	0.832	4467.84
450.57	CRE- Flamed Granite Steps - Spec	LS	5382.00	1.264	6802.85	-0.432	-2325.03	0.832	4477.82
450.58	CRE- Flamed Granite Steps - Entry Steps	SQM	5394.00	1.264	6818.02	-0.432	-2330.21	0.832	4487.81
450.59	CRE- Flamed Granite Steps - For Ramp	SQM	5406.00	1.264	6833.18	-0.432	-2335.39	0.832	4497.79
450.60	CRE- Granite Skirting - Gen Spec	LS	5418.00	1.264	6848.35	-0.432	-2340.57	0.832	4507.78
450.61	CRE- Granite Skirting, 100mm high	RMT	5430.00	1.264	6863.52	-0.432	-2345.76	0.832	4517.76
450.62	CRE- Marble Flooring 20mm - Spec	LS	5442.00	1.264	6878.69	-0.432	-2350.95	0.832	4527.74
450.63	CRE- Marble Flooring 20mm thick	SQM	5454.00	1.264	6893.86	-0.432	-2356.13	0.832	4537.73
460	RCC Works-WING D								
460. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6854.00	25	171350.00	-15	-102810.00	10	68540.00
460. 2	CRE- Slab Concrete M30 grade - Tower	CUM	6950.00	110.344	767332.18	-110.343	-767325.23	0.001	6.95
460. 3	CRE- Slab Concrete M30 grade - Tower	CUM	7011.00	110.344	773621.78	-12.678	-88885.45	97.666	684736.33
460. 4	CRE- Slab Concrete M30 grade - Tower	CUM	7026.00	110.344	775276.94	-12.433	-87354.25	97.911	687922.69
460. 5	CRE- Slab Concrete M30 grade - Tower	CUM	7040.00	110.344	776821.76	-12.678	-89253.12	97.666	687568.64
460. 6	CRE- Slab Concrete M30 grade - Tower	CUM	7054.00	110.344	778366.58	-12.433	-87702.39	97.911	690664.19
460. 7	CRE- Slab Concrete M30 grade - Tower	CUM	7068.00	110.344	779911.39	-12.678	-89608.10	97.666	690303.29

460. 8	CRE- Slab Concrete M30 grade - Tower	CUM	7083.00	110.344	781566.55	-11.830	-83791.89	98.514	697774.66
460. 9	CRE- Slab Concrete M30 grade - Tower	CUM	7097.00	110.344	783111.37	-11.713	-83127.16	98.631	699984.21
460.10	CRE- Slab Concrete M30 grade - Tower	CUM	7111.00	110.344	784656.18	-11.830	-84123.13	98.514	700533.05
460.11	CRE- Slab Concrete M30 grade - Tower	CUM	7126.00	110.344	786311.34	-11.713	-83466.83	98.631	702844.51
460.12	CRE- Slab Concrete M30 grade - Tower	CUM	7140.00	110.344	787856.16	-11.830	-84466.20	98.514	703389.96
460.13	CRE- Slab Concrete M30 grade - Tower	CUM	7154.00	100.647	720028.64	1.400	10015.60	102.047	730044.24
460.14	CRE- Slab Concrete M30 grade - Tower	CUM	7169.00	20	143380.00	3.753	26905.26	23.753	170285.26
460.15	CRE- Beam Concrete M30 grade - Tower	CUM	6854.00	10	68540.00	-5	-34270.00	5	34270.00
460.16	CRE- Beam Concrete M30 grade - Tower	CUM	6950.00	44.142	306963.47	-44.141	-306956.52	0.001	6.95
460.17	CRE- Beam Concrete M30 grade - Tower	CUM	7011.00	47.254	331297.79	0.712	4991.84	47.966	336289.63
460.18	CRE- Beam Concrete M30 grade - Tower	CUM	7026.00	44.789	314687.51	0.712	5002.52	45.501	319690.03
460.19	CRE- Beam Concrete M30 grade - Tower	CUM	7040.00	47.254	332668.16	0.712	5012.48	47.966	337680.64
460.20	CRE- Beam Concrete M30 grade - Tower	CUM	7054.00	44.789	315941.61	0.712	5022.44	45.501	320964.05
460.21	CRE- Beam Concrete M30 grade - Tower	CUM	7068.00	47.254	333991.27	0.712	5032.42	47.966	339023.69
460.22	CRE- Beam Concrete M30 grade - Tower	CUM	7083.00	44.968	318508.34	0.712	5043.10	45.680	323551.44
460.23	CRE- Beam Concrete M30 grade - Tower	CUM	7097.00	49.319	350016.94	0.712	5053.07	50.031	355070.01
460.24	CRE- Beam Concrete M30 grade - Tower	CUM	7111.00	44.968	319767.45	0.712	5063.03	45.680	324830.48
460.25	CRE- Beam Concrete M30 grade - Tower	CUM	7126.00	49.278	351155.03	0.712	5073.71	49.990	356228.74
460.26	CRE- Beam Concrete M30 grade - Tower	CUM	7140.00	44.968	321071.52	0.712	5083.68	45.680	326155.20
460.27	CRE- Beam Concrete M30 grade - Tower	CUM	7154.00	35.830	256327.82	1.436	10273.14	37.266	266600.96
460.28	CRE- Beam Concrete M30 grade - Tower	CUM	7169.00	10	71690.00	-1.021	-7319.55	8.979	64370.45
460.29	CRE- Staircase Conc M30 grade - Tower	CUM	6950.00	6.573	45708.64	-6.572	-45701.69	0.001	6.95
460.30	CRE- Staircase Conc M30 grade - Tower	CUM	6968.00	6.573	45800.66	-2.135	-14876.68	4.438	30923.98
460.31	CRE- Staircase Conc M30 grade - Tower	CUM	6983.00	6.573	45899.26	-2.135	-14908.71	4.438	30990.55
460.32	CRE- Staircase Conc M30 grade - Tower	CUM	6997.00	6.573	45991.28	-2.135	-14938.59	4.438	31052.69
460.33	CRE- Staircase Conc M30 grade - Tower	CUM	7011.00	6.573	46083.30	-2.135	-14968.48	4.438	31114.82
460.34	CRE- Staircase Conc M30 grade - Tower	CUM	7026.00	6.573	46181.90	-2.135	-15000.51	4.438	31181.39
460.35	CRE- Staircase Conc M30 grade - Tower	CUM	7040.00	6.573	46273.92	-2.135	-15030.40	4.438	31243.52
460.36	CRE- Staircase Conc M30 grade - Tower	CUM	7054.00	6.573	46365.94	-2.135	-15060.29	4.438	31305.65
460.37	CRE- Staircase Conc M30 grade - Tower	CUM	7068.00	6.573	46457.96	-2.135	-15090.18	4.438	31367.78
460.38	CRE- Staircase Conc M30 grade - Tower	CUM	7083.00	6.573	46556.56	-2.135	-15122.21	4.438	31434.35
460.39	CRE- Staircase Conc M30 grade - Tower	CUM	7097.00	6.573	46648.58	-2.135	-15152.09	4.438	31496.49
460.40	CRE- Staircase Conc M30 grade - Tower	CUM	7111.00	6.573	46740.60	-2.135	-15181.98	4.438	31558.62
460.41	CRE- Staircase Conc M30 grade - Tower	CUM	7126.00	6.573	46839.20	-2.135	-15214.01	4.438	31625.19
460.42	CRE- Staircase Conc M30 grade - Tower	CUM	7140.00	6.573	46931.22	-2.135	-15243.90	4.438	31687.32

460.43	CRE- Staircase Conc M30 grade - Tower	CUM	7154.00	6.573	47023.24	-2.135	-15273.79	4.438	31749.45
460.44	RMC-OHT	CUM	7154.00	37.400	267559.60	5.149	36835.95	42.549	304395.55
460.45	CRE- Lintel Conc M30 grade - Tower	CUM	6954.00	1.625	11300.25	-0.563	-3915.10	1.062	7385.15
460.46	CRE- Lintel Conc M30 grade - Tower	CUM	6968.00	1.625	11323.00	-0.563	-3922.98	1.062	7400.02
460.47	CRE- Lintel Conc M30 grade - Tower	CUM	6983.00	1.625	11347.38	-0.563	-3931.43	1.062	7415.95
460.48	CRE- Lintel Conc M30 grade - Tower	CUM	6997.00	1.625	11370.13	-0.563	-3939.32	1.062	7430.81
460.49	CRE- Lintel Conc M30 grade - Tower	CUM	7010.00	1.625	11392.88	-1.624	-11385.87	0.001	7.01
460.50	CRE- Lintel Conc M30 grade - Tower	CUM	7030.00	1.625	11417.25	-1.624	-11410.22	0.001	7.03
460.51	CRE- Lintel Conc M30 grade - Tower	CUM	7040.00	1.625	11440.00	-1.624	-11432.96	0.001	7.04
460.52	CRE- Lintel Conc M30 grade - Tower	CUM	7050.00	1.625	11462.75	-1.624	-11455.70	0.001	7.05
460.53	CRE- Lintel Conc M30 grade - Tower	CUM	7070.00	1.625	11485.50	-1.624	-11478.43	0.001	7.07
460.54	CRE- Lintel Conc M30 grade - Tower	CUM	7080.00	1.625	11509.88	-1.624	-11502.80	0.001	7.08
460.55	CRE- Lintel Conc M30 grade - Tower	CUM	7100.00	1.625	11532.63	-1.624	-11525.53	0.001	7.10
460.56	CRE- Lintel Conc M30 grade - Tower	CUM	7110.00	1.625	11555.38	-1.624	-11548.27	0.001	7.11
460.57	CRE- Lintel Conc M30 grade - Tower	CUM	7130.00	1.625	11579.75	-1.624	-11572.62	0.001	7.13
460.58	CRE- Lintel Conc M30 grade - Tower	CUM	7140.00	1.625	11602.50	-1.624	-11595.36	0.001	7.14
460.59	CRE- Lintel Conc M30 grade - Tower	CUM	7150.00	1.625	11625.25	-1.624	-11618.10	0.001	7.15
460.60	CRE- Lintel Conc M30 grade - Tower	CUM	7170.00	1	7169.00	-0.999	-7161.83	0.001	7.17
460.61	RMC-Shear walls, M30 Grade	CUM	7169.00	142.832	1023962.61	-30.271	-217012.80	112.561	806949.81
460.62	RMC-Shear walls, M30 Grade	CUM	7169.00	7.200	51616.80			7.200	51616.80
460.63	SDC-Columns, M30 Grade	CUM	7359.00	50	367950.00	-40	-294360.00	10	73590.00
460.64	SDC-Columns, M30 Grade	CUM	7450.00	210.619	1568058.46	-210.618	-1568051.01	0.001	7.45
460.65	SDC-Columns, M30 Grade	CUM	7459.01	206.181	1537904.08	-205.889	-1535726.05	0.292	2178.03
460.66	SDC-Columns, M30 Grade	CUM	7502.00	204.046	1530753.09	2.135	16016.77	206.181	1546769.86
460.67	SDC-Columns, M30 Grade	CUM	7516.00	204.046	1533609.74	2.135	16046.66	206.181	1549656.40
460.68	SDC-Columns, M30 Grade	CUM	7530.00	204.046	1536466.38	2.135	16076.55	206.181	1552542.93
460.69	SDC-Columns, M30 Grade	CUM	7545.00	204.046	1539527.07	2.135	16108.58	206.181	1555635.65
460.70	SDC-Columns, M30 Grade	CUM	7559.00	204.046	1542383.71	2.135	16138.47	206.181	1558522.18
460.71	SDC-Columns, M30 Grade	CUM	7573.00	204.046	1545240.36	2.135	16168.35	206.181	1561408.71
460.72	SDC-Columns, M30 Grade	CUM	7588.00	204.046	1548301.05	2.135	16200.38	206.181	1564501.43
460.73	SDC-Columns, M30 Grade	CUM	7602.00	204.046	1551157.69	2.135	16230.27	206.181	1567387.96
460.74	SDC-Columns, M30 Grade	CUM	7616.00	204.046	1554014.34	2.135	16260.16	206.181	1570274.50
460.75	SDC-Columns, M30 Grade	CUM	7630.00	204.046	1556870.98	2.135	16290.05	206.181	1573161.03
460.76	SDC-Columns, M30 Grade	CUM	7645.00	204.046	1559931.67	2.135	16322.08	206.181	1576253.75
460.77	RMC-Chejjas / Lofts	CUM	7460.00	2.200	16409.80	-2.199	-16402.34	0.001	7.46

460.78	RMC-Chejjas / Lofts	CUM	7502.00	2.204	16534.41	0.887	6654.27	3.091	23188.68
460.79	RMC-Chejjas / Lofts	CUM	7516.00	2.204	16565.26			2.204	16565.26
460.80	RMC-Chejjas / Lofts	CUM	7530.00	2.204	16596.12	0.887	6679.11	3.091	23275.23
460.81	RMC-Chejjas / Lofts	CUM	7545.00	2.204	16629.18			2.204	16629.18
460.82	RMC-Chejjas / Lofts	CUM	7559.00	2.204	16660.04	0.887	6704.83	3.091	23364.87
460.83	RMC-Chejjas / Lofts	CUM	7573.00	2.204	16690.89			2.204	16690.89
460.84	RMC-Chejjas / Lofts	CUM	7588.00	2.204	16723.95	0.887	6730.56	3.091	23454.51
460.85	RMC-Chejjas / Lofts	CUM	7602.00	2.204	16754.81			2.204	16754.81
460.86	RMC-Chejjas / Lofts	CUM	7616.00	2.204	16785.66	0.887	6755.40	3.091	23541.06
460.87	RMC-Chejjas / Lofts	CUM	7630.00	2.204	16816.52			2.204	16816.52
460.88	RMC-Chejjas / Lofts	CUM	7645.00	2.204	16849.58	0.887	6781.12	3.091	23630.70
470	Shuttering Works -WING D								
470. 1	Conventional formwork-OHT	SQM	747.00	350	261450.00	-0.001	-0.75	349.999	261449.25
470. 2	Conventional formwork-Lintels	SQM	700.00	29.050	20335.00	4.130	2891.00	33.180	23226.00
470. 3	Conventional formwork-Lintels	SQM	705.00	29.050	20480.25	4.130	2911.65	33.180	23391.90
470. 4	Conventional formwork-Lintels	SQM	709.00	29.050	20596.45	4.130	2928.17	33.180	23524.62
470. 5	Conventional formwork-Lintels	SQM	713.00	29.050	20712.65	4.130	2944.69	33.180	23657.34
470. 6	Conventional formwork-Lintels	SQM	718.00	29.050	20857.90	4.130	2965.34	33.180	23823.24
470. 7	Conventional formwork-Lintels	SQM	722.00	29.050	20974.10	4.130	2981.86	33.180	23955.96
470. 8	Conventional formwork-Lintels	SQM	726.00	29.050	21090.30	4.130	2998.38	33.180	24088.68
470. 9	Conventional formwork-Lintels	SQM	731.00	29.050	21235.55	4.130	3019.03	33.180	24254.58
470.10	Conventional formwork-Lintels	SQM	735.00	29.050	21351.75	4.130	3035.55	33.180	24387.30
470.11	Conventional formwork-Lintels	SQM	740.00	29.050	21497.00	4.130	3056.20	33.180	24553.20
470.12	Conventional formwork-Lintels	SQM	744.00	29.050	21613.20	4.130	3072.72	33.180	24685.92
470.13	Conventional formwork-Lintels	SQM	748.00	29.050	21729.40	4.130	3089.24	33.180	24818.64
470.14	Conventional formwork-Lintels	SQM	753.00	29.050	21874.65	4.130	3109.89	33.180	24984.54
470.15	Conventional formwork-Lintels	SQM	757.00	29.050	21990.85	4.130	3126.41	33.180	25117.26
470.16	Conventional formwork-Lintels	SQM	761.00	3.722	2832.44			3.722	2832.44
470.17	Conventional formwork-Lintels	SQM	766.00	3.722	2851.05			3.722	2851.05
470.18	Conventional formwork-Chejjas / Lofts	SQM	700.00	11.324	7926.80	-11.323	-7926.10	0.001	0.70
470.19	Conventional formwork-Chejjas / Lofts	SQM	722.00	39.258	28344.28	16.088	11615.53	55.346	39959.81
470.20	Conventional formwork-Chejjas / Lofts	SQM	726.00	16.077	11671.90	23.181	16829.41	39.258	28501.31
470.21	Conventional formwork-Chejjas / Lofts	SQM	731.00	39.258	28697.60	16.088	11760.33	55.346	40457.93
470.22	Conventional formwork-Chejjas / Lofts	SQM	735.00	16.077	11816.60	23.181	17038.03	39.258	28854.63
470.23	Conventional formwork-Chejjas / Lofts	SQM	740.00	39.258	29050.92	16.088	11905.12	55.346	40956.04

470.24	Conventional formwork-Chejjas / Lofts	SQM	744.00	16.077	11961.29	23.181	17246.66	39.258	29207.95
470.25	Conventional formwork-Chejjas / Lofts	SQM	748.00	39.258	29364.98	16.088	12033.83	55.346	41398.81
470.26	Conventional formwork-Chejjas / Lofts	SQM	753.00	16.077	12105.98	23.181	17455.29	39.258	29561.27
470.27	Conventional formwork-Chejjas / Lofts	SQM	757.00	39.258	29718.31	16.088	12178.61	55.346	41896.92
470.28	Aluminium formwork-Columns	SQM	481.00	507.693	244200.33	-457.694	-220150.81	49.999	24049.52
470.29	Aluminium formwork-Columns	SQM	508.00	2247.969	1141968.25	-2107.811	-1070767.99	140.158	71200.26
470.30	Aluminium formwork-Columns	SQM	521.00	1930.055	1005558.66	317.914	165633.19	2247.969	1171191.85
470.31	Aluminium formwork-Columns	SQM	525.00	2247.969	1180183.73			2247.969	1180183.73
470.32	Aluminium formwork-Columns	SQM	529.00	2247.969	1189175.60			2247.969	1189175.60
470.33	Aluminium formwork-Columns	SQM	534.00	2247.969	1200415.45			2247.969	1200415.45
470.34	Aluminium formwork-Columns	SQM	538.00	2247.969	1209407.32			2247.969	1209407.32
470.35	Aluminium formwork-Columns	SQM	542.00	2247.969	1218399.20			2247.969	1218399.20
470.36	Aluminium formwork-Columns	SQM	547.00	2247.969	1229639.04			2247.969	1229639.04
470.37	Aluminium formwork-Columns	SQM	551.00	2247.969	1238630.92			2247.969	1238630.92
470.38	Aluminium formwork-Columns	SQM	555.00	2247.969	1247622.80			2247.969	1247622.80
470.39	Aluminium formwork-Columns	SQM	560.00	2247.969	1258862.64			2247.969	1258862.64
470.40	Aluminium formwork-Columns	SQM	564.00	2247.969	1267854.52			2247.969	1267854.52
470.41	Aluminium formwork-Columns	SQM	568.00	2247.969	1276846.39			2247.969	1276846.39
470.42	Aluminium formwork-Columns	SQM	573.00	1573.578	901660.19	-1143.825	-655411.72	429.753	246248.47
470.43	Aluminium formwork-Columns	SQM	577.00	449.593	259415.16	-360.890	-208233.53	88.703	51181.63
470.44	Aluminium formwork-Beams	SQM	481.00	127.962	61549.72	-102.966	-49526.64	24.996	12023.08
470.45	Aluminium formwork-Beams	SQM	512.00	515.147	263755.26	-0.001	-0.51	515.146	263754.75
470.46	Aluminium formwork-Beams	SQM	525.00	568.669	298551.23	-66.051	-34676.78	502.618	263874.45
470.47	Aluminium formwork-Beams	SQM	529.00	568.669	300825.90	-66.051	-34940.98	502.618	265884.92
470.48	Aluminium formwork-Beams	SQM	534.00	568.669	303669.25	-66.051	-35271.24	502.618	268398.01
470.49	Aluminium formwork-Beams	SQM	538.00	568.669	305943.92	-66.051	-35535.44	502.618	270408.48
470.50	Aluminium formwork-Beams	SQM	542.00	568.669	308218.60	-66.051	-35799.64	502.618	272418.96
470.51	Aluminium formwork-Beams	SQM	547.00	568.669	311061.94	-66.051	-36129.89	502.618	274932.05
470.52	Aluminium formwork-Beams	SQM	551.00	568.669	313336.62	-66.051	-36394.10	502.618	276942.52
470.53	Aluminium formwork-Beams	SQM	555.00	568.669	315611.30	-66.051	-36658.31	502.618	278952.99
470.54	Aluminium formwork-Beams	SQM	560.00	568.669	318454.64	-66.051	-36988.56	502.618	281466.08
470.55	Aluminium formwork-Beams	SQM	564.00	568.669	320729.32	-66.051	-37252.77	502.618	283476.55
470.56	Aluminium formwork-Beams	SQM	568.00	568.669	323003.99			568.669	323003.99
470.57	Aluminium formwork-Beams	SQM	573.00	380.414	217977.22	23.923	13707.88	404.337	231685.10
470.58	Aluminium formwork-Beams	SQM	577.00	50.004	28852.31	30.841	17795.26	80.845	46647.57

470.59	Aluminium formwork-Slabs	SQM	481.00	50.004	24051.92	-0.004	-1.92	50	24050.00
470.60	Aluminium formwork-Slabs	SQM	510.00	720.849	369074.69	-720.848	-369074.18	0.001	0.51
470.61	Aluminium formwork-Slabs	SQM	529.00	791.913	418921.98	-71.064	-37592.86	720.849	381329.12
470.62	Aluminium formwork-Slabs	SQM	534.00	791.913	422881.54	-71.064	-37948.17	720.849	384933.37
470.63	Aluminium formwork-Slabs	SQM	538.00	791.913	426049.19	-71.064	-38232.43	720.849	387816.76
470.64	Aluminium formwork-Slabs	SQM	542.00	791.913	429216.85	-71.064	-38516.69	720.849	390700.16
470.65	Aluminium formwork-Slabs	SQM	547.00	791.913	433176.41	-71.064	-38872.01	720.849	394304.40
470.66	Aluminium formwork-Slabs	SQM	551.00	791.913	436344.06	-71.064	-39156.26	720.849	397187.80
470.67	Aluminium formwork-Slabs	SQM	555.00	791.913	439511.72	-71.064	-39440.52	720.849	400071.20
470.68	Aluminium formwork-Slabs	SQM	560.00	791.913	443471.28	-71.064	-39795.84	720.849	403675.44
470.69	Aluminium formwork-Slabs	SQM	564.00	791.913	446638.93	-71.064	-40080.09	720.849	406558.84
470.70	Aluminium formwork-Slabs	SQM	568.00	791.913	449806.58	-33.288	-18907.58	758.625	430899.00
470.71	Aluminium formwork-Slabs	SQM	573.00	714.253	409266.97	36.608	20976.38	750.861	430243.35
470.72	Aluminium formwork-Slabs	SQM	577.00	158.382	91386.41	-16.188	-9340.47	142.194	82045.94
470.73	Aluminium formwork-Staircase	SQM	500.00	81.490	40989.47	-81.489	-40988.97	0.001	0.50
470.74	Aluminium formwork-Staircase	SQM	508.00	81.490	41396.92	-38.916	-19769.33	42.574	21627.59
470.75	Aluminium formwork-Staircase	SQM	512.00	81.490	41722.88	-38.916	-19924.99	42.574	21797.89
470.76	Aluminium formwork-Staircase	SQM	516.00	81.490	42048.84	-38.916	-20080.66	42.574	21968.18
470.77	Aluminium formwork-Staircase	SQM	521.00	81.490	42456.29	-38.916	-20275.24	42.574	22181.05
470.78	Aluminium formwork-Staircase	SQM	525.00	81.490	42782.25	-38.916	-20430.90	42.574	22351.35
470.79	Aluminium formwork-Staircase	SQM	529.00	81.490	43108.21	-38.916	-20586.56	42.574	22521.65
470.80	Aluminium formwork-Staircase	SQM	534.00	81.490	43515.66	-38.916	-20781.14	42.574	22734.52
470.81	Aluminium formwork-Staircase	SQM	538.00	81.490	43841.62	-38.916	-20936.81	42.574	22904.81
470.82	Aluminium formwork-Staircase	SQM	542.00	81.490	44167.58	-38.916	-21092.47	42.574	23075.11
470.83	Aluminium formwork-Staircase	SQM	547.00	81.490	44575.03	-38.916	-21287.05	42.574	23287.98
470.84	Aluminium formwork-Staircase	SQM	551.00	81.490	44900.99	-38.916	-21442.72	42.574	23458.27
470.85	Aluminium formwork-Staircase	SQM	555.00	81.490	45226.95	-38.916	-21598.38	42.574	23628.57
470.86	Aluminium formwork-Staircase	SQM	560.00	81.490	45634.40	-38.916	-21792.96	42.574	23841.44
470.87	Aluminium formwork-Staircase	SQM	564.00	81.490	45960.36	-38.916	-21948.62	42.574	24011.74
470.88	Aluminium formwork-Staircase	SQM	568.00	81.490	46286.32	-38.917	-22104.86	42.573	24181.46
470.89	Aluminium formwork-Core walls	SQM	568.00	57.600	32716.80	799.642	454196.66	857.242	486913.46
470.90	Double height staging	SQM	363.00	380.158	137997.35	92.925	33731.78	473.083	171729.13
480	Reinforcement steel -Wing D								
480. 1	RI Steel-Fe 500	MT	76185.00	4	304740.00			4	304740.00
490	Structural Steel works -Wing D								

490. 1	Structural steel members	MT	129750.00	9.999	1297370.25			9.999	1297370.25
490. 2	Structural steel members	MT	129750.00	31.181	4045734.75	-3.426	-444523.50	27.755	3601211.25
500	Expansion joint works -Wing D								
500. 1	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
500. 2	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
500. 3	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
500. 4	CRE- Wall-Wall Expansion Joint (200mm)	RMT	3250.00	14.700	47775.00			14.700	47775.00
500. 5	CRE- Wall-Wall Expansion Joint (200mm)	RMT	2236.00	353	789308.00			353	789308.00
510	Cinder Filling - Wing D								
510. 1	CRE- Cinder Filling, density 800 kg/cum	CUM	6475.00	7.375	47753.13	3.252	21056.70	10.627	68809.83
510. 2	CRE- Cinder Filling, density 800 kg/cum	CUM	6489.00	29.280	189997.92	-11.021	-71515.27	18.259	118482.65
510. 3	CRE- Cinder Filling, density 800 kg/cum	CUM	6504.00	29.280	190437.12	-9.522	-61931.09	19.758	128506.03
510. 4	CRE- Cinder Filling, density 800 kg/cum	CUM	6518.00	29.280	190847.04	-9.116	-59418.09	20.164	131428.95
510. 5	CRE- Cinder Filling, density 800 kg/cum	CUM	6532.00	29.280	191256.96	-9.522	-62197.70	19.758	129059.26
510. 6	CRE- Cinder Filling, density 800 kg/cum	CUM	6547.00	29.280	191696.16	-9.116	-59682.45	20.164	132013.71
510. 7	CRE- Cinder Filling, density 800 kg/cum	CUM	6561.00	29.280	192106.08	-9.522	-62473.84	19.758	129632.24
510. 8	CRE- Cinder Filling, density 800 kg/cum	CUM	6575.00	29.280	192516.00	-9.116	-59937.70	20.164	132578.30
510. 9	CRE- Cinder Filling, density 800 kg/cum	CUM	6589.00	29.280	192925.92	-9.522	-62740.46	19.758	130185.46
510.10	CRE- Cinder Filling, density 800 kg/cum	CUM	6604.00	29.280	193365.12	-9.116	-60202.06	20.164	133163.06
510.11	CRE- Cinder Filling, density 800 kg/cum	CUM	6618.00	29.280	193775.04	-9.522	-63016.60	19.758	130758.44
510.12	CRE- Cinder Filling, density 800 kg/cum	CUM	6632.00	29.280	194184.96	-9.116	-60457.31	20.164	133727.65
510.13	CRE- Cinder Filling, density 800 kg/cum	CUM	6647.00	29.280	194624.16	-9.522	-63292.73	19.758	131331.43
510.14	CRE- Cinder Filling, density 800 kg/cum	CUM	6661.00	29.280	195034.08	-9.116	-60721.68	20.164	134312.40
510.15	CRE- Cinder Filling, density 800 kg/cum	CUM	6675.00	29.280	195444.00	-9.522	-63559.35	19.758	131884.65
510.16	CRE- Cinder Filling, density 800 kg/cum	CUM	6690.00	29.280	195883.20	-9.116	-60986.04	20.164	134897.16
510.17	CRE- Cinder Filling, density 800 kg/cum	CUM	6704.00	29.280	196293.12	-9.522	-63835.49	19.758	132457.63
510.18	CRE- Cinder Filling, density 800 kg/cum	CUM	6718.00	29.280	196703.04	-9.116	-61241.29	20.164	135461.75
510.19	CRE- Cinder Filling, density 800 kg/cum	CUM	6732.00	29.280	197112.96	-9.522	-64102.10	19.758	133010.86
510.20	CRE- Cinder Filling, density 800 kg/cum	CUM	6747.00	29.280	197552.16	-9.116	-61505.65	20.164	136046.51
510.21	CRE- Cinder Filling, density 800 kg/cum	CUM	6761.00	19.758	133583.84	7.984	53979.82	27.742	187563.66
520	Screed Concrete -Wing D								
520. 1	CRE- 50mm Screed at Shaft area	SQM	10239.00	1.990	20375.61	0.010	102.39	2	20478.00
520. 2	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 3	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 4	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00

520. 5	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 6	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 7	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 8	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520. 9	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.10	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.11	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.12	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.13	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.14	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.15	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.16	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.17	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.18	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.19	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.20	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
520.21	CRE- 50mm Screed at Shaft area	SQM	10239.00	12.256	125489.18	-10.256	-105011.18	2	20478.00
530	Masonry works -Wing D								
530. 1	Solid block masonry 150mm thk	SQM	1246.00	138.893	173060.68	54.310	67670.26	193.203	240730.94
530. 2	Solid block masonry 150mm thk	SQM	1030.00	206.124	213132.22	-206.123	-213131.19	0.001	1.03
530. 3	Solid block masonry 150mm thk	SQM	1076.00	326.017	350794.29	0.410	441.16	326.427	351235.45
530. 4	Solid block masonry 150mm thk	SQM	1020.00	10	10220.00	-9.999	-10218.98	0.001	1.02
530. 5	Solid block masonry 150mm thk	SQM	1080.00	64.800	69984.00	-64.799	-69982.92	0.001	1.08
530. 6	Solid block masonry 100mm thk	SQM	1064.00	9.970	10608.08	0.030	31.92	10	10640.00
530. 7	Solid block masonry 100mm thk	SQM	1122.00	204	228888.00	0.800	897.60	204.800	229785.60
540	Plastering Works - Wing D								
540. 1	External plastering	SQM	700.00	613.600	429520.00	1752	1226400.00	2365.600	1655920.00
540. 2	Gypsum Plastering	SQM	440.00	788.765	348634.13	-788.764	-348633.69	0.001	0.44
540. 3	Gypsum Plastering	SQM		8711.677	4233787.91	8711.677	4233787.91		
540. 4	Coarse Putty - On Wall / Ceiling	SQM	90.00	321.063	27932.48	-321.062	-27932.39	0.001	0.09
540. 5	Coarse Putty - On Wall / Ceiling	SQM	101.00	8758.224	884580.62	0.001	0.11	8758.225	884580.73
540. 6	Coarse Putty - On Wall / Ceiling	SQM	87.00	22.005	1914.44	22.005	1914.43	44.010	3828.87
540. 7	Coarse Putty - On Wall / Ceiling	SQM	101.00	5396.295	545025.80	1210.750	122285.75	6607.045	667311.55
540. 8	Coarse Putty - On Wall / Ceiling	SQM	87.00	41.778	3634.69			41.778	3634.69
540. 9	Coarse Putty - On Wall / Ceiling	SQM	101.00	800.074	80807.47	-338.074	-34145.47	462	46662.00

540.10	Coarse Putty - On Wall / Ceiling	SQM	101.00	99.623	10061.92			99.623	10061.92
540.11	Coarse Putty - On Wall / Ceiling	SQM	87.00	217.942	18960.95			217.942	18960.95
540.12	Coarse Putty - On Wall / Ceiling	SQM	101.00	3147.454	317892.85	-1576.654	-159242.05	1570.800	158650.80
540.13	Coarse Putty - On Wall / Ceiling	SQM	101.00	323.671	32690.77			323.671	32690.77
540.14	Coarse Putty - On Wall / Ceiling	SQM	90.00	249.225	21682.58	-249.224	-21682.49	0.001	0.09
540.15	Coarse Putty - On Wall / Ceiling	SQM	101.00	4984.516	503436.12	-2853.016	-288154.62	2131.500	215281.50
540.16	Coarse Putty - On Wall / Ceiling	SQM	101.00	249.225	25171.73	-0.001	-0.11	249.224	25171.62
540.17	Rough plastering	SQM	415.00	50.845	21100.68	234.155	97174.32	285	118275.00
540.18	Rough plastering	SQM	458.00	9567.450	4381892.10			9567.450	4381892.10
550	Flooring Works - Wing D								
550. 1	Vitrified Tiles Flooring	SQM	1311.00	275.550	361246.05			275.550	361246.05
550. 2	Vitrified Tiles Flooring	SQM	1383.00	9241	12780303.00	-418.519	-578811.78	8822.481	12201491.22
550. 3	Vitrified Tiles Flooring	SQM	1383.00	1440	1991520.00			1440	1991520.00
550. 4	Vitrified Tiles Flooring	SQM	1454.00	57.600	83750.40			57.600	83750.40
550. 5	Vitrified Tiles Flooring	SQM	1311.00	6.171	8090.18	-0.001	-1.31	6.170	8088.87
550. 6	Vitrified Tiles Flooring	SQM	1383.00	1864.200	2578188.60			1864.200	2578188.60
550. 7	Adhesive for flrg., sktg., dado works	RMT	164.00	246.540	40432.56	-66.604	-10923.06	179.936	29509.50
550. 8	Adhesive for flrg., sktg., dado works	RMT	179.00	8351.040	1494836.16	-1449.963	-259543.38	6901.077	1235292.78
550. 9	Adhesive for flrg., sktg., dado works	RMT	179.00	1540	275660.00	-465.200	-83270.80	1074.800	192389.20
550.10	Adhesive for flrg., sktg., dado works	RMT	193.00	61.600	11888.80			61.600	11888.80
550.11	Adhesive for flrg., sktg., dado works	RMT	126.00	13.029	1641.65			13.029	1641.65
550.12	Adhesive for flrg., sktg., dado works	RMT	140.00	1440.400	201656.00	1011.400	141596.00	2451.800	343252.00
550.13	Anti Skid Ceramic Tiles flooring	SQM	1145.00	49.502	56679.79			49.502	56679.79
550.14	Anti Skid Ceramic Tiles flooring	SQM	1217.00	1410.480	1716554.16			1410.480	1716554.16
550.15	Granite flooring	SQM	4452.00	70.850	315424.20	30.153	134241.16	101.003	449665.36
550.16	Concrete Tiles flooring-Stair landing	SQM	1670.00	293.787	490624.29	-23.782	-39715.94	270.005	450908.35
550.17	Concrete Tiles flooring-Staircase Tread	SQM	1741.00	242.325	421887.83			242.325	421887.83
550.18	Concrete Tiles flooring-Staircase Riser	SQM	1741.00	156.750	272901.75	-17.061	-29703.20	139.689	243198.55
550.19	Concrete Tiles flooring-Stair landing	SQM	1670.00	133.376	222737.92	15.226	25427.42	148.602	248165.34
550.20	Adhesive for flrg., sktg., dado works	RMT	169.00	199.500	33715.50	108.192	18284.45	307.692	51999.95
550.21	Granite coping over ledge wall	RMT	169.00	268.485	45373.97	203.563	34402.14	472.048	79776.11
550.22	Granite coping over ledge wall	RMT	632.00	2.962	1871.98			2.962	1871.98
550.23	Granite coping over ledge wall	RMT	775.00	39.956	30965.90			39.956	30965.90
550.24	Granite coping over ledge wall	RMT	874.00	2.962	2588.79	4.537	3965.34	7.499	6554.13
550.25	20Mm Thk Jet Black Granite Tile Drop	RMT	1017.00	264	268488.00	4	4068.00	268	272556.00

550.26	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	577.610	53717.73	121.860	11332.98	699.470	65050.71
550.27	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	123	11439.00	-12.300	-1143.90	110.700	10295.10
550.28	20Mm Thk Jet Black Granite Tile Drop	RMT	93.00	480	44640.00	72	6696.00	552	51336.00
550.29	Granite Threshold	RMT	911.00	129.150	117655.65	-36.900	-33615.90	92.250	84039.75
550.30	Granite counter	SQM	8351.00	60.270	503314.77	12.915	107853.17	73.185	611167.94
550.31	CRE- Cement Screed at Sunken Areas	CUM	5986.00	3.750	22447.50			3.750	22447.50
550.32	CRE- Granite Cladding - Lobby, Passage	SQM	4406.00	120	528720.00	31.496	138771.38	151.496	667491.38
550.33	Vitrified tile cladding	SQM	1650.00	98.430	162409.50	-98.429	-162407.85	0.001	1.65
550.34	Wall Cladding	SQM	1145.00	209.077	239393.17			209.077	239393.17
550.35	Wall Cladding	SQM	1217.00	6500	7910500.00	-294.727	-358682.76	6205.273	7551817.24
560	Painting Woks-Wing D								
560. 1	OBD - Internal Walls	SQM	176.00	41.778	7352.93			41.778	7352.93
560. 2	OBD - Internal Walls	SQM	203.00	840.077	170535.63			840.077	170535.63
560. 3	OBD - Internal Walls	SQM	176.00	40	7040.00			40	7040.00
560. 4	Acrylic Emulsion Paint -Ceiling	SQM	176.00	200.312	35254.91			200.312	35254.91
560. 5	Acrylic Emulsion Paint -Ceiling	SQM	203.00	3305.085	670932.26			3305.085	670932.26
560. 6	Acrylic Emulsion Paint -Walls	SQM	176.00	166.285	29266.16			166.285	29266.16
560. 7	Acrylic Emulsion Paint -Walls	SQM	216.00	321.063	69349.61			321.063	69349.61
560. 8	Acrylic Emulsion Paint -Walls	SQM	230.00	12722.164	2926097.72	-675.183	-155292.09	12046.981	2770805.63
560. 9	Synthetic matt enamel paint	SQM	203.00	788.765	160119.30			788.765	160119.30
560.10	Synthetic matt enamel paint	SQM	230.00	35040.852	8059395.96	-6529.354	-1501751.42	28511.498	6557644.54
560.11	Synthetic matt enamel paint	SQM	480.00	16.710	8020.80			16.710	8020.80
560.12	Synthetic matt enamel paint	SQM	480.00	261	125280.00	781.536	375137.28	1042.536	500417.28
560.13	Synthetic matt enamel paint	SQM	480.00	13.500	6480.00			13.500	6480.00
560.14	Texture Paint - External Walls	SQM	480.00	24682.866	11847775.68	-2873.114	-1379094.72	21809.752	10468680.96
560.15	Texture Paint - External Walls	SQM	310.00	985.950	300714.75	-985.949	-300714.44	0.001	0.31
560.16	White Wash	SQM	41.00	6234.200	255602.20			6234.200	255602.20
560.17	White Wash	SQM	68.00	416.668	28333.42			416.668	28333.42
560.18	White Wash	SQM	95.00	7489.340	711487.30			7489.340	711487.30
570	MS Railing Works -Wing D								
570. 1	MS Railing	KG	135.00	6002.220	810299.70	228.512	30849.12	6230.732	841148.82
570. 2	MS Railing	KG	135.00	1089.346	147061.71			1089.346	147061.71
570. 3	MS Railing	KG	135.00	43573.860	5882471.10	-14142.788	-1909276.38	29431.072	3973194.72
570. 4	Glass railing	SQM	13125.00	28.800	378000.00			28.800	378000.00
570. 5	MS Grill	SQM	135.00	509.970	68845.95			509.970	68845.95

570. 6	Glazing Works	SQM	10250.00	50	512500.00	-49.999	-512489.75	0.001	10.25
580	False Ceiling Works-Wing D								
580. 1	Gypboard False Ceiling	SQM	1235.00	72	88920.00	25.491	31481.39	97.491	120401.39
580. 2	Gypboard False Ceiling	SQM	1365.00	1435.400	1959321.00	4.600	6279.00	1440	1965600.00
590	Misc Works-Wing D								
590. 1	Louvers Aluminum Work	SQM	5850.00	346.500	2027025.00	265.801	1554935.85	612.301	3581960.85
590. 2	Bison Board - Balcony & Utility Shafts	SQM	1560.00	1362.510	2125515.60	-1053.547	-1643533.32	308.963	481982.28
590. 3	Cornice of all sizes	RMT	527.00	20	10540.00	3417.140	1800832.78	3437.140	1811372.78
590. 4	MS fabricated ramp drain grating	RMT	4010.00	49.980	200369.82	-49.979	-200365.81	0.001	4.01
590. 5	Precast Elements	SQM	2340.00	39.420	92242.80	-39.419	-92240.46	0.001	2.34
600	Doors & Windows-Wing D								
600. 1	CRE- Internal Wooden Doors - Spec	LS	31340.00	123	3854328.00	-122.999	-3854296.66	0.001	31.34
600. 2	CRE- Internal Wooden Doors - Spec	LS	14620.00	335	4898705.00	-334.999	-4898690.38	0.001	14.62
600. 3	CRE- Internal Wooden Doors - Spec	LS	11490.00	332	3814680.00	-331.999	-3814668.51	0.001	11.49
600. 4	2hr. Fire rated hollow metal doors	SQM	7546.00	6.450	48671.70	-0.001	-7.55	6.449	48664.15
600. 5	2hr. Fire rated hollow metal doors	SQM	4527.00	85.140	385428.78	-0.001	-4.53	85.139	385424.25
600. 6	2hr. Fire rated hollow metal doors	SQM	4527.00	40.635	183954.65	-0.001	-4.53	40.634	183950.12
600. 7	2hr. Fire rated hollow metal doors	SQM	9055.00	3.870	35042.85	-0.001	-9.05	3.869	35033.80
600. 8	CRE- Staircase door 1200x2100mm 2hr FR	NOS	20890.00	262.515	5484200.87	-262.514	-5484179.98	0.001	20.89
600. 9	CRE- Staircase door 1200x2100mm 2hr FR	NOS	10450.00	16.125	168425.63	-16.124	-168415.18	0.001	10.45
600.10	UPVC Sliding Window	SQM	4490.00	87.840	394489.44	-87.839	-394484.95	0.001	4.49
600.11	UPVC Sliding Window	SQM	4490.00	286.200	1285324.20	-286.199	-1285319.71	0.001	4.49
600.12	UPVC Sliding Window	SQM	4490.00	743.800	3340405.80	-743.799	-3340401.31	0.001	4.49
600.13	UPVC Sliding Window	SQM	4490.00	3.375	15157.13	-3.374	-15152.64	0.001	4.49
600.14	UPVC Sliding Window	SQM	4490.00	16.650	74775.15	-16.649	-74770.66	0.001	4.49
600.15	UPVC Sliding Window	SQM	4490.00	606.060	2721815.46	-606.059	-2721810.97	0.001	4.49
600.16	UPVC Sliding Window	SQM	4490.00	6.660	29910.06	-6.659	-29905.57	0.001	4.49
600.17	UPVC Sliding Window	SQM	4490.00	209.780	942121.98	-209.779	-942117.49	0.001	4.49
600.18	UPVC Sliding Window	SQM	4490.00	1	4491.00	-0.999	-4486.51	0.001	4.49
600.19	UPVC Sliding Window	SQM	4490.00	165.240	742092.84	-165.239	-742088.35	0.001	4.49
600.20	UPVC Sliding Window	SQM	4490.00	8.325	37387.58	-8.324	-37383.09	0.001	4.49
600.21	UPVC Sliding Window	SQM	4490.00	124.874	560809.13	-124.873	-560804.64	0.001	4.49
600.22	UPVC Sliding Window	SQM	4490.00	11.100	49850.10	-11.099	-49845.61	0.001	4.49
600.23	UPVC Sliding Window	SQM	4490.00	68.030	305522.73	-68.029	-305518.24	0.001	4.49
600.24	UPVC Sliding Window	SQM	4490.00	54	242514.00	-53.999	-242509.51	0.001	4.49

600.25	UPVC Sliding Window	SQM	4490.00	5.400	24251.40	-5.399	-24246.91	0.001	4.49
600.26	UPVC Sliding Window	SQM	4490.00	172.750	775820.25	-172.749	-775815.76	0.001	4.49
610	Water Proofing works - WING A								
610. 1	Waterproofing Toilet/Balcony/ Utility	SQM	688.00	3636.580	2501967.04	-0.532	-366.02	3636.048	2501601.02
610. 2	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	77.155	21371.94	35.489	9830.45	112.644	31202.39
610. 3	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	156.088	43860.73	-78.562	-22075.92	77.526	21784.81
610. 4	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	156.088	44328.99	-78.562	-22311.61	77.526	22017.38
610. 5	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	156.088	44953.34	-78.562	-22625.85	77.526	22327.49
610. 6	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	156.088	45577.70	-78.562	-22940.11	77.526	22637.59
610. 7	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	156.088	46045.96	-78.562	-23175.79	77.526	22870.17
610. 8	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	156.088	46670.31	-78.562	-23490.04	77.526	23180.27
610. 9	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	156.088	47138.58	-78.562	-23725.73	77.526	23412.85
610.10	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	156.088	47762.93	-78.562	-24039.97	77.526	23722.96
610.11	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	156.088	48387.28	-78.562	-24354.22	77.526	24033.06
610.12	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	156.088	48855.54	-78.562	-24589.90	77.526	24265.64
610.13	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	156.088	49479.90	-78.562	-24904.16	77.526	24575.74
610.14	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	156.088	49948.16	-78.562	-25139.84	77.526	24808.32
610.15	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	156.088	50572.51	-78.562	-25454.09	77.526	25118.42
610.16	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	156.088	51196.86	-78.562	-25768.33	77.526	25428.53
610.17	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	156.088	51665.13	-78.562	-26004.02	77.526	25661.11
610.18	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	156.088	52289.48	-78.562	-26318.27	77.526	25971.21
610.19	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	156.088	52757.74	-78.562	-26553.95	77.526	26203.79
610.20	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	156.088	53382.10	-78.562	-26868.21	77.526	26513.89
610.21	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	156.088	54006.45	-78.562	-27182.45	77.526	26824.00
610.22	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	156.088	54474.71	-78.562	-27418.14	77.526	27056.57
610.23	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	77.625	21502.13	-77.624	-21501.85	0.001	0.28
610.24	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	183.808	51650.05	-117.683	-33068.92	66.125	18581.13
610.25	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	183.808	52201.47	-99.964	-28389.77	83.844	23811.70
610.26	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	183.808	52936.70	-107.245	-30886.56	76.563	22050.14
610.27	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	183.808	53671.94	-99.964	-29189.49	83.844	24482.45
610.28	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	183.808	54223.36	-107.245	-31637.27	76.563	22586.09
610.29	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	183.808	54958.59	-99.964	-29889.23	83.844	25069.36
610.30	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	183.808	55510.02	-107.245	-32387.99	76.563	23122.03
610.31	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	183.808	56245.25	-99.964	-30588.99	83.844	25656.26
610.32	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	183.808	56980.48	-107.245	-33245.95	76.563	23734.53

610.33	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	183.808	57531.90	-99.964	-31288.73	83.844	26243.17
610.34	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	183.808	58267.14	-107.245	-33996.67	76.563	24270.47
610.35	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	183.808	58818.56	-99.964	-31988.48	83.844	26830.08
610.36	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	183.808	59553.79	-107.245	-34747.38	76.563	24806.41
610.37	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	183.808	60289.02	-99.964	-32788.19	83.844	27500.83
610.38	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	183.808	60840.45	-107.245	-35498.10	76.563	25342.35
610.39	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	183.808	61575.68	-99.964	-33487.94	83.844	28087.74
610.40	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	183.808	62127.10	-107.245	-36248.81	76.563	25878.29
610.41	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	183.808	62862.34	-99.964	-34187.69	83.844	28674.65
610.42	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	183.808	63597.57	-107.245	-37106.77	76.563	26490.80
610.43	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	183.808	64148.99	-99.964	-34887.43	83.844	29261.56
610.44	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	10.800	2991.60	-4.200	-1163.40	6.600	1828.20
610.45	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	25.280	7103.68	-12.740	-3579.94	12.540	3523.74
610.46	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	25.280	7179.52	-6.920	-1965.28	18.360	5214.24
610.47	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	25.280	7280.64	-6.920	-1992.96	18.360	5287.68
610.48	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	25.280	7381.76	-6.920	-2020.64	18.360	5361.12
610.49	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	25.280	7457.60	-6.920	-2041.40	18.360	5416.20
610.50	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	25.280	7558.72	-6.920	-2069.08	18.360	5489.64
610.51	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	25.280	7634.56	-6.920	-2089.84	18.360	5544.72
610.52	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	25.280	7735.68	-6.920	-2117.52	18.360	5618.16
610.53	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.280	7836.80	-6.920	-2145.20	18.360	5691.60
610.54	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	25.280	7912.64	-6.920	-2165.96	18.360	5746.68
610.55	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	25.280	8013.76	-6.920	-2193.64	18.360	5820.12
610.56	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.280	8089.60	-6.920	-2214.40	18.360	5875.20
610.57	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	25.280	8190.72	-6.920	-2242.08	18.360	5948.64
610.58	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	25.280	8291.84	-6.920	-2269.76	18.360	6022.08
610.59	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	25.280	8367.68	-6.920	-2290.52	18.360	6077.16
610.60	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	25.280	8468.80	-6.920	-2318.20	18.360	6150.60
610.61	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	25.280	8544.64	-6.920	-2338.96	18.360	6205.68
610.62	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	25.280	8645.76	-6.920	-2366.64	18.360	6279.12
610.63	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	25.280	8746.88	-6.920	-2394.32	18.360	6352.56
610.64	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	25.280	8822.72	-6.920	-2415.08	18.360	6407.64
620	Water Proofing works - WING A								
620. 1	Waterproofing Toilet/Balcony/ Utility	SQM	5214.00	3.858	20115.61			3.858	20115.61
620. 2	Waterproofing Toilet/Balcony/ Utility	SQM	5226.00	7.804	40783.70	-3.928	-20527.72	3.876	20255.98

620. 3	Waterproofing Toilet/Balcony/ Utility	SQM	5238.00	7.804	40877.35	-3.928	-20574.86	3.876	20302.49
620. 4	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	7.804	40971.00	-3.928	-20622.00	3.876	20349.00
620. 5	Waterproofing Toilet/Balcony/ Utility	SQM	5262.00	7.804	41064.65	-3.928	-20669.14	3.876	20395.51
620. 6	Waterproofing Toilet/Balcony/ Utility	SQM	5274.00	7.804	41158.30	-3.928	-20716.28	3.876	20442.02
620. 7	Waterproofing Toilet/Balcony/ Utility	SQM	5286.00	7.804	41251.94	-3.928	-20763.40	3.876	20488.54
620. 8	Waterproofing Toilet/Balcony/ Utility	SQM	5298.00	7.804	41345.59	-3.928	-20810.54	3.876	20535.05
620. 9	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	7.804	41439.24	-3.928	-20857.68	3.876	20581.56
620.10	Waterproofing Toilet/Balcony/ Utility	SQM	5322.00	7.804	41532.89	-3.928	-20904.82	3.876	20628.07
620.11	Waterproofing Toilet/Balcony/ Utility	SQM	5334.00	7.804	41626.54	-3.928	-20951.96	3.876	20674.58
620.12	Waterproofing Toilet/Balcony/ Utility	SQM	5346.00	7.804	41720.18	-3.928	-20999.08	3.876	20721.10
620.13	Waterproofing Toilet/Balcony/ Utility	SQM	5358.00	7.804	41813.83	-3.928	-21046.22	3.876	20767.61
620.14	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	7.804	41907.48	-3.928	-21093.36	3.876	20814.12
620.15	Waterproofing Toilet/Balcony/ Utility	SQM	5382.00	7.804	42001.13	-3.928	-21140.50	3.876	20860.63
620.16	Waterproofing Toilet/Balcony/ Utility	SQM	5394.00	7.804	42094.78	-3.928	-21187.64	3.876	20907.14
620.17	Waterproofing Toilet/Balcony/ Utility	SQM	5406.00	7.804	42188.42	-3.928	-21234.76	3.876	20953.66
620.18	Waterproofing Toilet/Balcony/ Utility	SQM	5418.00	7.804	42282.07	-3.928	-21281.90	3.876	21000.17
620.19	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	7.804	42375.72	-3.928	-21329.04	3.876	21046.68
620.20	Waterproofing Toilet/Balcony/ Utility	SQM	5442.00	7.804	42469.37	-3.928	-21376.18	3.876	21093.19
620.21	Waterproofing Toilet/Balcony/ Utility	SQM	5454.00	3.876	21139.70	1.269	6921.13	5.145	28060.83
620.22	Waterproofing Toilet/Balcony/ Utility	SQM	5210.00	3.881	20235.53	-3.880	-20230.32	0.001	5.21
620.23	Waterproofing Toilet/Balcony/ Utility	SQM	5226.00	9.190	48026.94	-5.884	-30749.78	3.306	17277.16
620.24	Waterproofing Toilet/Balcony/ Utility	SQM	5238.00	9.190	48137.22	-5.383	-28196.15	3.807	19941.07
620.25	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	9.190	48247.50	-5.362	-28150.50	3.828	20097.00
620.26	Waterproofing Toilet/Balcony/ Utility	SQM	5262.00	9.190	48357.78	-5.383	-28325.35	3.807	20032.43
620.27	Waterproofing Toilet/Balcony/ Utility	SQM	5274.00	9.190	48468.06	-5.362	-28279.19	3.828	20188.87
620.28	Waterproofing Toilet/Balcony/ Utility	SQM	5286.00	9.190	48578.34	-5.383	-28454.54	3.807	20123.80
620.29	Waterproofing Toilet/Balcony/ Utility	SQM	5298.00	9.190	48688.62	-5.362	-28407.88	3.828	20280.74
620.30	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	9.190	48798.90	-5.383	-28583.73	3.807	20215.17
620.31	Waterproofing Toilet/Balcony/ Utility	SQM	5322.00	9.190	48909.18	-5.362	-28536.56	3.828	20372.62
620.32	Waterproofing Toilet/Balcony/ Utility	SQM	5334.00	9.190	49019.46	-5.383	-28712.92	3.807	20306.54
620.33	Waterproofing Toilet/Balcony/ Utility	SQM	5346.00	9.190	49129.74	-5.362	-28665.25	3.828	20464.49
620.34	Waterproofing Toilet/Balcony/ Utility	SQM	5358.00	9.190	49240.02	-5.383	-28842.11	3.807	20397.91
620.35	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	9.190	49350.30	-5.362	-28793.94	3.828	20556.36
620.36	Waterproofing Toilet/Balcony/ Utility	SQM	5382.00	9.190	49460.58	-5.383	-28971.31	3.807	20489.27
620.37	Waterproofing Toilet/Balcony/ Utility	SQM	5394.00	9.190	49570.86	-5.362	-28922.63	3.828	20648.23

620.38	Waterproofing Toilet/Balcony/ Utility	SQM	5406.00	9.190	49681.14	-5.383	-29100.50	3.807	20580.64
620.39	Waterproofing Toilet/Balcony/ Utility	SQM	5418.00	9.190	49791.42	-5.362	-29051.32	3.828	20740.10
620.40	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	9.190	49901.70	-5.383	-29229.69	3.807	20672.01
620.41	Waterproofing Toilet/Balcony/ Utility	SQM	5442.00	9.190	50011.98	-5.362	-29180.00	3.828	20831.98
620.42	Waterproofing Toilet/Balcony/ Utility	SQM	5454.00	9.190	50122.26	-5.383	-29358.88	3.807	20763.38
620.43	Waterproofing Toilet/Balcony/ Utility	SQM	5214.00	0.540	2815.56	-0.210	-1094.94	0.330	1720.62
620.44	Waterproofing Toilet/Balcony/ Utility	SQM	5226.00	1.264	6605.66	-0.637	-3328.96	0.627	3276.70
620.45	Waterproofing Toilet/Balcony/ Utility	SQM	5238.00	1.264	6620.83	-0.346	-1812.35	0.918	4808.48
620.46	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	1.264	6636.00	-0.346	-1816.50	0.918	4819.50
620.47	Waterproofing Toilet/Balcony/ Utility	SQM	5262.00	1.264	6651.17	-0.346	-1820.65	0.918	4830.52
620.48	Waterproofing Toilet/Balcony/ Utility	SQM	5274.00	1.264	6666.34	-0.346	-1824.81	0.918	4841.53
620.49	Waterproofing Toilet/Balcony/ Utility	SQM	5286.00	1.264	6681.50	-0.346	-1828.95	0.918	4852.55
620.50	Waterproofing Toilet/Balcony/ Utility	SQM	5298.00	1.264	6696.67	-0.346	-1833.11	0.918	4863.56
620.51	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	1.264	6711.84	-0.346	-1837.26	0.918	4874.58
620.52	Waterproofing Toilet/Balcony/ Utility	SQM	5322.00	1.264	6727.01	-0.346	-1841.41	0.918	4885.60
620.53	Waterproofing Toilet/Balcony/ Utility	SQM	5334.00	1.264	6742.18	-0.346	-1845.57	0.918	4896.61
620.54	Waterproofing Toilet/Balcony/ Utility	SQM	5346.00	1.264	6757.34	-0.346	-1849.71	0.918	4907.63
620.55	Waterproofing Toilet/Balcony/ Utility	SQM	5358.00	1.264	6772.51	-0.346	-1853.87	0.918	4918.64
620.56	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	1.264	6787.68	-0.346	-1858.02	0.918	4929.66
620.57	Waterproofing Toilet/Balcony/ Utility	SQM	5382.00	1.264	6802.85	-0.346	-1862.17	0.918	4940.68
620.58	Waterproofing Toilet/Balcony/ Utility	SQM	5394.00	1.264	6818.02	-0.346	-1866.33	0.918	4951.69
620.59	Waterproofing Toilet/Balcony/ Utility	SQM	5406.00	1.264	6833.18	-0.346	-1870.47	0.918	4962.71
620.60	Waterproofing Toilet/Balcony/ Utility	SQM	5418.00	1.264	6848.35	-0.346	-1874.63	0.918	4973.72
620.61	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	1.264	6863.52	-0.346	-1878.78	0.918	4984.74
620.62	Waterproofing Toilet/Balcony/ Utility	SQM	5442.00	1.264	6878.69	-0.346	-1882.93	0.918	4995.76
620.63	Waterproofing Toilet/Balcony/ Utility	SQM	5454.00	1.264	6893.86	-0.346	-1887.09	0.918	5006.77
630	RCC Works-WING B								
630. 1	SDC-Shear walls, M30 Grade	CUM	7645.00	228.629	1747868.71	-8.888	-67948.76	219.741	1679919.95
640	Water Proofing works - WING B								
640. 1	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	77.155	21371.94	-77.154	-21371.66	0.001	0.28
640. 2	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	178.680	50209.08	-178.679	-50208.80	0.001	0.28
640. 3	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	178.680	50745.12	-178.679	-50744.84	0.001	0.28
640. 4	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	150.815	43434.72	-150.814	-43434.43	0.001	0.29
640. 5	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	151.191	44147.77	-151.190	-44147.48	0.001	0.29
640. 6	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	151.470	44683.65	-151.469	-44683.35	0.001	0.30

640. 7	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	151.837	45399.26	-151.836	-45398.96	0.001	0.30
640. 8	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	152.286	45990.37	-152.285	-45990.07	0.001	0.30
640. 9	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	151.453	46344.62	-151.452	-46344.31	0.001	0.31
640.10	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	178.680	55390.80	-178.679	-55390.49	0.001	0.31
640.11	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	178.680	55926.84	-178.679	-55926.53	0.001	0.31
640.12	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	178.680	56641.56	-178.679	-56641.24	0.001	0.32
640.13	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	178.680	57177.60	-178.679	-57177.28	0.001	0.32
640.14	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	178.680	57892.32	-178.679	-57892.00	0.001	0.32
640.15	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	178.680	58607.04	-178.679	-58606.71	0.001	0.33
640.16	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	178.680	59143.08	-178.679	-59142.75	0.001	0.33
640.17	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	178.680	59857.80	-178.679	-59857.46	0.001	0.34
640.18	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	178.680	60393.84	-178.679	-60393.50	0.001	0.34
640.19	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	178.680	61108.56	-178.679	-61108.22	0.001	0.34
640.20	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	178.680	61823.28	-178.679	-61822.93	0.001	0.35
640.21	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	178.680	62359.32	-178.679	-62358.97	0.001	0.35
640.22	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	77.625	21502.13	-77.624	-21501.85	0.001	0.28
640.23	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	128.739	36175.66	-128.738	-36175.38	0.001	0.28
640.24	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	128.739	36561.88	-128.738	-36561.60	0.001	0.28
640.25	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	128.739	37076.83	-128.738	-37076.54	0.001	0.29
640.26	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	128.739	37591.79	-128.738	-37591.50	0.001	0.29
640.27	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	128.739	37978.01	-128.738	-37977.71	0.001	0.30
640.28	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	128.739	38492.96	-128.738	-38492.66	0.001	0.30
640.29	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	128.739	38879.18	-128.738	-38878.88	0.001	0.30
640.30	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	128.739	39394.13	-128.738	-39393.82	0.001	0.31
640.31	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	128.739	39909.09	-128.738	-39908.78	0.001	0.31
640.32	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	128.739	40295.31	-128.738	-40295.00	0.001	0.31
640.33	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	128.739	40810.26	-128.738	-40809.94	0.001	0.32
640.34	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	128.739	41196.48	-128.738	-41196.16	0.001	0.32
640.35	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	128.739	41711.44	-128.738	-41711.12	0.001	0.32
640.36	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	128.739	42226.39	-128.738	-42226.06	0.001	0.33
640.37	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	128.739	42612.61	-128.738	-42612.28	0.001	0.33
640.38	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	128.739	43127.57	-128.738	-43127.23	0.001	0.34
640.39	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	128.739	43513.78	-128.738	-43513.44	0.001	0.34
640.40	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	128.739	44028.74	-128.738	-44028.40	0.001	0.34
640.41	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	128.739	44543.69	-128.738	-44543.34	0.001	0.35

640.42	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	128.739	44929.91	-128.738	-44929.56	0.001	0.35
640.43	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	10.800	2991.60	-10.799	-2991.32	0.001	0.28
640.44	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	25.380	7131.78	-25.379	-7131.50	0.001	0.28
640.45	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	25.380	7207.92	-25.379	-7207.64	0.001	0.28
640.46	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	25.380	7309.44	-25.379	-7309.15	0.001	0.29
640.47	Waterproofing Toilet/Balcony/ Utility	SQM	290.00	25.380	7410.96	-25.379	-7410.67	0.001	0.29
640.48	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	25.380	7487.10	-25.379	-7486.80	0.001	0.30
640.49	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	25.380	7588.62	-25.379	-7588.32	0.001	0.30
640.50	Waterproofing Toilet/Balcony/ Utility	SQM	300.00	25.380	7664.76	-25.379	-7664.46	0.001	0.30
640.51	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.380	7766.28	-25.379	-7765.97	0.001	0.31
640.52	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.380	7867.80	-25.379	-7867.49	0.001	0.31
640.53	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.380	7943.94	-25.379	-7943.63	0.001	0.31
640.54	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.380	8045.46	-25.379	-8045.14	0.001	0.32
640.55	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.380	8121.60	-25.379	-8121.28	0.001	0.32
640.56	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.380	8223.12	-25.379	-8222.80	0.001	0.32
640.57	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	25.380	8324.64	-25.379	-8324.31	0.001	0.33
640.58	Waterproofing Toilet/Balcony/ Utility	SQM	330.00	25.380	8400.78	-25.379	-8400.45	0.001	0.33
640.59	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	25.380	8502.30	-25.379	-8501.96	0.001	0.34
640.60	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	25.380	8578.44	-25.379	-8578.10	0.001	0.34
640.61	Waterproofing Toilet/Balcony/ Utility	SQM	340.00	25.380	8679.96	-25.379	-8679.62	0.001	0.34
640.62	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	25.380	8781.48	-25.379	-8781.13	0.001	0.35
640.63	Waterproofing Toilet/Balcony/ Utility	SQM	350.00	25.380	8857.62	-25.379	-8857.27	0.001	0.35
650	DOORS & WINDOWS -WING D -BALANCE								
650. 1	UPVC Sliding Window	SQM	4490.00	7.260	32604.66	-7.259	-32600.17	0.001	4.49
650. 2	UPVC Sliding Window	SQM	4490.00	178.510	801688.41	-178.509	-801683.92	0.001	4.49
650. 3	UPVC Sliding Window	SQM	4490.00	3.375	15157.13	-3.374	-15152.64	0.001	4.49
660	Water Proofing works - Wing D-Balance								
660. 1	Waterproofing Toilet/Balcony/ Utility	SQM	2364.00	690.690	1632791.16	139.791	330465.92	830.481	1963257.08
670	RCC Works-WING A								
670. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6911.00	107.732	744535.85	-79.884	-552078.32	27.848	192457.53
670. 2	CRE- Slab Concrete M30 grade - Tower	CUM	6925.00	125.526	869267.55	-17.795	-123230.37	107.731	746037.18
670. 3	CRE- Slab Concrete M30 grade - Tower	CUM	6940.00	125.526	871150.44			125.526	871150.44
670. 4	CRE- Slab Concrete M30 grade - Tower	CUM	6954.00	125.526	872907.80			125.526	872907.80
670. 5	CRE- Slab Concrete M30 grade - Tower	CUM	6968.00	125.526	874665.17	-17.512	-122023.62	108.014	752641.55
670. 6	CRE- Slab Concrete M30 grade - Tower	CUM	6983.00	107.732	752292.56	-0.002	-13.97	107.730	752278.59

670. 7	SDC-Shear walls, M30 Grade	CUM	7545.00	266.469	2010508.61	-35.702	-269371.59	230.767	1741137.02
670. 8	SDC-Shear walls, M30 Grade	CUM	7559.00	266.469	2014239.17	-35.702	-269871.42	230.767	1744367.75
670. 9	RMC-Chejjas / Lofts	CUM	7390.00	2.596	19176.65	-2.595	-19169.26	0.001	7.39
670.10	RMC-Chejjas / Lofts	CUM	7402.00	2.596	19215.59	0.665	4922.33	3.261	24137.92
670.11	RMC-Chejjas / Lofts	CUM	7473.00	2.596	19399.91	0.665	4969.54	3.261	24369.45
670.12	RMC-Chejjas / Lofts	CUM	7487.00	2.596	19436.25	0.666	4986.34	3.262	24422.59
670.13	RMC-Chejjas / Lofts	CUM	7502.00	2.596	19475.19	0.665	4988.83	3.261	24464.02
670.14	RMC-Chejjas / Lofts	CUM	7516.00	2.596	19511.54	0.665	4998.14	3.261	24509.68
670.15	RMC-Chejjas / Lofts	CUM	7545.00	2.596	19586.82	0.666	5024.97	3.262	24611.79
670.16	RMC-Chejjas / Lofts	CUM	7559.00	2.596	19623.16	0.666	5034.30	3.262	24657.46
670.17	RMC-Chejjas / Lofts	CUM	7573.00	2.596	19659.51	0.666	5043.62	3.262	24703.13
670.18	RMC-Chejjas / Lofts	CUM	7416.00	2.596	19251.94	0.666	4939.05	3.262	24190.99
670.19	RMC-Chejjas / Lofts	CUM	7430.00	2.596	19288.28	0.666	4948.38	3.262	24236.66
670.20	RMC-Chejjas / Lofts	CUM	7445.00	3.262	24285.59	-0.441	-3283.24	2.821	21002.35
670.21	RMC-Chejjas / Lofts	CUM	7459.00	3.261	24323.80	-1.314	-9801.13	1.947	14522.67
670.22	RMC-Chejjas / Lofts	CUM	7530.00	2.596	19547.88	0.665	5007.45	3.261	24555.33
670.23	RMC-Chejjas / Lofts	CUM	7588.00	2.596	19698.45	0.224	1699.71	2.820	21398.16
670.24	RMC-Chejjas / Lofts	CUM	7602.00	2.446	18594.49	0.666	5062.93	3.112	23657.42
670.25	RMC-Chejjas / Lofts	CUM	7616.00	2.344	17851.90	0.666	5072.26	3.010	22924.16
670.26	RMC-Chejjas / Lofts	CUM	7645.00	2.344	17919.88	0.665	5083.93	3.009	23003.81
670.27	CRE- Slab Concrete M30 grade - Tower	CUM	6854.00	25	171350.00	-15	-102810.00	10	68540.00
680	Shuttering Works -WING A								
680. 1	Conventional formwork-OHT	SQM	747.00	350	261450.00	-0.001	-0.75	349.999	261449.25
680. 2	Conventional formwork-Lintels	SQM	687.00	32.470	22306.89	4.370	3002.19	36.840	25309.08
680. 3	Aluminium formwork-Slabs	SQM	490.00	879.645	431026.05	-879.644	-431025.56	0.001	0.49
680. 4	Aluminium formwork-Slabs	SQM	494.00	879.645	434544.63	-78.141	-38601.65	801.504	395942.98
680. 5	Aluminium formwork-Slabs	SQM	534.00	879.645	469730.43	-78.141	-41727.29	801.504	428003.14
680. 6	Aluminium formwork-Slabs	SQM	538.00	879.645	473249.01	-78.141	-42039.86	801.504	431209.15
680. 7	Aluminium formwork-Staircase	SQM	486.00	81.491	39604.63	-38.917	-18913.67	42.574	20690.96
680. 8	Aluminium formwork-Staircase	SQM	490.00	81.491	39930.59	-38.917	-19069.33	42.574	20861.26
680. 9	Aluminium formwork-Staircase	SQM	529.00	81.491	43108.74	-38.917	-20587.09	42.574	22521.65
680.10	Aluminium formwork-Staircase	SQM	534.00	81.491	43516.19	-38.917	-20781.67	42.574	22734.52
680.11	Aluminium formwork-Staircase	SQM	551.00	81.491	44901.54	-38.917	-21443.27	42.574	23458.27
680.12	Aluminium formwork-Staircase	SQM	555.00	81.491	45227.51	-38.917	-21598.94	42.574	23628.57
680.13	Aluminium formwork-Staircase	SQM	560.00	81.491	45634.96	-38.917	-21793.52	42.574	23841.44

680.14	Aluminium formwork-Staircase	SQM	564.00	81.491	45960.92	-38.917	-21949.18	42.574	24011.74
680.15	Aluminium formwork-Staircase	SQM	568.00	81.491	46286.89	-38.917	-22104.86	42.574	24182.03
680.16	Conventional formwork-Lintels	SQM	718.00	32.470	23313.46	4.370	3137.66	36.840	26451.12
680.17	Alum. formwork-Sill, Chajja, Fin wall	SQM	687.00	44.638	30666.31	0.105	72.13	44.743	30738.44
680.18	Alum. formwork-Sill, Chajja, Fin wall	SQM	692.00	12.740	8816.08	31.897	22072.72	44.637	30888.80
680.19	Alum. formwork-Sill, Chajja, Fin wall	SQM	696.00	44.637	31067.35	0.106	73.78	44.743	31141.13
680.20	Alum. formwork-Sill, Chajja, Fin wall	SQM	700.00	12.745	8921.50	31.894	22325.80	44.639	31247.30
680.21	Alum. formwork-Sill, Chajja, Fin wall	SQM	705.00	44.639	31470.50	0.104	73.32	44.743	31543.82
680.22	Aluminium formwork-Slabs	SQM	542.00	801.503	434414.63	-38.166	-20685.98	763.337	413728.65
680.23	Aluminium formwork-Staircase	SQM	481.00	81.491	39197.17	-37.826	-18194.30	43.665	21002.87
680.24	Aluminium formwork-Staircase	SQM	494.00	42.574	21031.56	0.001	0.49	42.575	21032.05
680.25	Aluminium formwork-Staircase	SQM	499.00	81.491	40664.01	-38.917	-19419.58	42.574	21244.43
680.26	Aluminium formwork-Staircase	SQM	503.00	81.491	40989.97	-38.917	-19575.25	42.574	21414.72
680.27	Aluminium formwork-Staircase	SQM	508.00	81.491	41397.43	-38.917	-19769.84	42.574	21627.59
680.28	Aluminium formwork-Staircase	SQM	512.00	81.491	41723.39	-38.917	-19925.50	42.574	21797.89
680.29	Aluminium formwork-Staircase	SQM	516.00	81.491	42049.36	-38.917	-20081.18	42.574	21968.18
680.30	Aluminium formwork-Staircase	SQM	521.00	81.490	42456.29	-38.916	-20275.24	42.574	22181.05
680.31	Aluminium formwork-Staircase	SQM	525.00	81.491	42782.78	-38.917	-20431.43	42.574	22351.35
680.32	Aluminium formwork-Staircase	SQM	538.00	81.491	43842.16	-38.917	-20937.35	42.574	22904.81
680.33	Aluminium formwork-Staircase	SQM	542.00	81.491	44168.12	-38.917	-21093.01	42.574	23075.11
680.34	Aluminium formwork-Staircase	SQM	547.00	81.491	44575.58	-38.917	-21287.60	42.574	23287.98
680.35	Conventional formwork-Shaft walls	SQM	568.00	57.600	32716.80	799.642	454196.66	857.242	486913.46
680.36	Double height staging	SQM	363.00	330	119790.00	145.198	52706.87	475.198	172496.87
690	Water Proofing works - WING A								
690. 1	Waterproofing Toilet/Balcony/ Utility	SQM	2364.00	711.413	1681780.33	173.859	411002.68	885.272	2092783.01
690. 2	Waterproofing Toilet/Balcony/ Utility	SQM	5098.00	35.570	181335.86	31.944	162850.51	67.514	344186.37
690. 3	Waterproofing Toilet/Balcony/ Utility	SQM	332.00	1154.918	383432.78	-1027.270	-341053.64	127.648	42379.14
700	Expansion joint works -WING A								
700. 1	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
700. 2	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
700. 3	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
700. 4	CRE- Wall-Wall Expansion Joint (200mm)	RMT	3250.00	14.700	47775.00			14.700	47775.00
700. 5	CRE- Wall-Wall Expansion Joint (200mm)	RMT	2236.00	353	789308.00			353	789308.00
710	Cinder Filling - WING A								
710. 1	Cinder	CUM	6475.00	22.679	146846.53	-12.053	-78043.18	10.626	68803.35

710. 2	Cinder	CUM	6489.00	32.680	212060.52	-12.614	-81852.25	20.066	130208.27
710. 3	Cinder	CUM	6504.00	32.680	212550.72	-11.147	-72500.09	21.533	140050.63
710. 4	Cinder	CUM	6518.00	32.680	213008.24	-11.511	-75028.70	21.169	137979.54
710. 5	Cinder	CUM	6532.00	32.680	213465.76	-11.147	-72812.20	21.533	140653.56
710. 6	Cinder	CUM	6547.00	32.680	213955.96	-11.511	-75362.52	21.169	138593.44
710. 7	Cinder	CUM	6561.00	32.680	214413.48	-11.147	-73135.47	21.533	141278.01
710. 8	Cinder	CUM	6575.00	32.680	214871.00	-11.511	-75684.82	21.169	139186.18
710. 9	Cinder	CUM	6589.00	32.680	215328.52	-11.147	-73447.58	21.533	141880.94
710.10	Cinder	CUM	6604.00	32.680	215818.72	-11.511	-76018.64	21.169	139800.08
710.11	Cinder	CUM	6618.00	32.680	216276.24	-11.147	-73770.85	21.533	142505.39
710.12	Cinder	CUM	6632.00	32.680	216733.76	-11.511	-76340.95	21.169	140392.81
710.13	Cinder	CUM	6647.00	32.680	217223.96	-11.147	-74094.11	21.533	143129.85
710.14	Cinder	CUM	6661.00	32.680	217681.48	-11.511	-76674.77	21.169	141006.71
710.15	Cinder	CUM	6675.00	32.680	218139.00	-11.147	-74406.22	21.533	143732.78
710.16	Cinder	CUM	6690.00	32.680	218629.20	-11.511	-77008.59	21.169	141620.61
710.17	Cinder	CUM	6704.00	32.680	219086.72	-11.147	-74729.49	21.533	144357.23
710.18	Cinder	CUM	6718.00	32.680	219544.24	-11.511	-77330.90	21.169	142213.34
710.19	Cinder	CUM	6732.00	32.680	220001.76	-11.147	-75041.60	21.533	144960.16
710.20	Cinder	CUM	6747.00	32.680	220491.96	-11.511	-77664.72	21.169	142827.24
710.21	Cinder	CUM	6761.00	21.533	145584.61	7.740	52330.14	29.273	197914.75
720	Screed Concrete -WING A								
720. 1	CRE- Cement Screed at Sunken Areas	CUM	10239.00	42.004	430078.96	-0.004	-40.96	42	430038.00
730	Masonry works -WING A								
730. 1	Solid block masonry 200mm thk	SQM	1246.00	193.200	240727.20	0.004	4.98	193.204	240732.18
730. 2	Solid block masonry 200mm thk	SQM	1362.00	2701.685	3679694.97			2701.685	3679694.97
730. 3	Solid block masonry 150mm thk	SQM	1030.00	206.124	213132.22	-206.123	-213131.19	0.001	1.03
730. 4	Solid block masonry 150mm thk	SQM	1150.00	198	227700.00	-197.999	-227698.85	0.001	1.15
730. 5	Solid block masonry 100mm thk	SQM	1076.00	326.430	351238.68	-0.003	-3.23	326.427	351235.45
730. 6	150mm thick ledge wall in toilets	SQM	1020.00	10	10220.00	-9.999	-10218.98	0.001	1.02
730. 7	150mm thick ledge wall in toilets	SQM	1080.00	97.200	104976.00	-97.199	-104974.92	0.001	1.08
730. 8	100 mm thk Ledge wall in toilets	SQM	1064.00	10	10640.00			10	10640.00
730. 9	100 mm thk Ledge wall in toilets	SQM	1122.00	204.800	229785.60	25.600	28723.20	230.400	258508.80
730.10	Solid block masonry 200mm thk	SQM	1367.00	80	109360.00	-20	-27340.00	60	82020.00
730.11	Solid block masonry 150mm thk	SQM	1160.00	40	46240.00	-39.999	-46238.84	0.001	1.16
730.12	Solid block masonry 100mm thk	SQM	1198.00	60	71880.00	-40	-47920.00	20	23960.00

740	Plastering Works - WING A								
740. 1	External plastering	SQM	700.00	613.600	429520.00	1752	1226400.00	2365.600	1655920.00
740. 2	Gypsum Plaster-On Wall	SQM	440.00	788.765	348634.13	-788.764	-348633.69	0.001	0.44
740. 3	Coarse Putty - On Wall / Ceiling	SQM	87.00	321.063	27932.48			321.063	27932.48
740. 4	Coarse Putty - On Wall / Ceiling	SQM	101.00	14512.233	1465735.53			14512.233	1465735.53
740. 5	Coarse Putty - On Wall / Ceiling	SQM	87.00	44.010	3828.87	-0.002	-0.17	44.008	3828.70
740. 6	Coarse Putty - On Wall / Ceiling	SQM	101.00	5797.900	585587.90	394.106	39804.71	6192.006	625392.61
740. 7	Coarse Putty - On Wall / Ceiling	SQM	87.00	41.778	3634.69			41.778	3634.69
740. 8	Coarse Putty - On Wall / Ceiling	SQM	101.00	800.074	80807.47			800.074	80807.47
740. 9	Coarse Putty - On Wall / Ceiling	SQM	101.00	99.623	10061.92			99.623	10061.92
740.10	Coarse Putty - On Wall / Ceiling	SQM	87.00	217.942	18960.95			217.942	18960.95
740.11	Coarse Putty - On Wall / Ceiling	SQM	101.00	3147.454	317892.85			3147.454	317892.85
740.12	Coarse Putty - On Wall / Ceiling	SQM	101.00	323.671	32690.77			323.671	32690.77
740.13	Coarse Putty - On Wall / Ceiling	SQM	90.00	261.840	22780.08	-261.839	-22779.99	0.001	0.09
740.14	Coarse Putty - On Wall / Ceiling	SQM	101.00	5195.930	524788.93	40.885	4129.39	5236.815	528918.32
740.15	Coarse Putty - On Wall / Ceiling	SQM	101.00	0.001	0.10	261.840	26445.84	261.841	26445.94
740.16	Rough plastering	SQM	415.00	291.787	121091.61	-6.787	-2816.61	285	118275.00
740.17	Rough plastering	SQM	458.00	10481.970	4800742.26			10481.970	4800742.26
750	Flooring Works - WING A								
750. 1	Vitrified Tile Flooring	SQM	1311.00	281.070	368482.77			281.070	368482.77
750. 2	Vitrified Tile Flooring	SQM	1454.00	57.600	83750.40			57.600	83750.40
750. 3	Vitrified Tile Flooring	SQM	1311.00	53.055	69555.11	-46.884	-61464.93	6.171	8090.18
750. 4	Vitrified Tile Flooring	SQM	1383.00	2090.880	2891687.04			2090.880	2891687.04
750. 5	Vitrified tile Skirting	RMT	164.00	251.471	41241.24	-71.535	-11731.74	179.936	29509.50
750. 6	Vitrified tile Skirting	RMT	179.00	7812.360	1398412.44	-638.676	-114323.00	7173.684	1284089.44
750. 7	Vitrified tile Skirting	RMT	179.00	1613.400	288798.60			1613.400	288798.60
750. 8	Vitrified tile Skirting	RMT	193.00	64.536	12455.45			64.536	12455.45
750. 9	Vitrified tile Skirting	RMT	126.00	13.290	1674.54			13.290	1674.54
750.10	Vitrified tile Skirting	RMT	140.00	1448.200	202748.00	1035.899	145025.86	2484.099	347773.86
750.11	Anti Skid Ceramic Tiles flooring	SQM	1145.00	50.493	57814.49			50.493	57814.49
750.12	Anti Skid Ceramic Tiles flooring	SQM	1217.00	1560.880	1899590.96			1560.880	1899590.96
750.13	Granite flooring	SQM	4452.00	70.850	315424.20	30.153	134241.16	101.003	449665.36
750.14	Granite flrg. for staircase	SQM	1670.00	293.787	490624.29	-23.782	-39715.94	270.005	450908.35
750.15	Granite flrg. for staircase	SQM	1741.00	221.400	385457.40	15.525	27029.03	236.925	412486.43
750.16	Granite flrg. for staircase	SQM	1741.00	123.120	214351.92	21.668	37723.99	144.788	252075.91

750.17	Granite flrg. for staircase	SQM	1670.00	133.376	222737.92	15.226	25427.42	148.602	248165.34
750.18	20Mm Thk Jet Black Granite Tile Drop	RMT	169.00	199.500	33715.50	108.192	18284.45	307.692	51999.95
750.19	Granite sloped skirting	RMT	169.00	268.485	45373.97	203.563	34402.14	472.048	79776.11
750.20	Granite coping over ledge wall	RMT	632.00	2.963	1872.62			2.963	1872.62
750.21	Granite coping over ledge wall	RMT	775.00	59.935	46449.63			59.935	46449.63
750.22	Granite coping over ledge wall	RMT	874.00	2.963	2589.66	4.537	3965.34	7.500	6555.00
750.23	Granite coping over ledge wall	RMT	1017.00	290	294930.00	10	10170.00	300	305100.00
750.24	Toilet Drops, Wet/Dry area Gr. Lining	RMT	93.00	639.810	59502.33	152.860	14215.98	792.670	73718.31
750.25	Kitchen/Utility Drops (Granite lining)-	RMT	93.00	123	11439.00	-12.300	-1143.90	110.700	10295.10
750.26	Balcony Drops (Granite lining)	RMT	93.00	480	44640.00	54	5022.00	534	49662.00
750.27	Granite Threshold	RMT	911.00	129.150	117655.65	-36.900	-33615.90	92.250	84039.75
750.28	Granite counter	SQM	8351.00	60.270	503314.77	12.915	107853.17	73.185	611167.94
750.29	Flooring- screed concrete	CUM	5986.00	3.750	22447.50			3.750	22447.50
760	Dadoing Works - WING A								
760. 1	Granite lift cladding	SQM	4406.00	120	528720.00	31.496	138771.38	151.496	667491.38
760. 2	Vitrified tile cladding	SQM	1650.00	98.430	162409.50	-98.429	-162407.85	0.001	1.65
760. 3	Ceramic Tiles - Dadoing- Toilet	SQM	1145.00	209.077	239393.17			209.077	239393.17
760. 4	Ceramic Tiles - Dadoing- Toilet	SQM	1217.00	8363.112	10177907.30	-1363.112	-1658907.30	7000	8519000.00
770	Painting Woks-WING A								
770. 1	OBD - Ceiling	SQM	176.00	81.778	14392.93	-0.001	-0.18	81.777	14392.75
770. 2	OBD - Ceiling	SQM	203.00	840.080	170536.24			840.080	170536.24
770. 3	OBD - Internal Walls	SQM	176.00	366.600	64521.60			366.600	64521.60
770. 4	OBD - Internal Walls	SQM	203.00	3305.085	670932.26			3305.085	670932.26
770. 5	Acrylic Emulsion Paint -Ceiling	SQM	216.00	321.063	69349.61			321.063	69349.61
770. 6	Acrylic Emulsion Paint -Ceiling	SQM	230.00	13078.644	3008088.12			13078.644	3008088.12
770. 7	Acrylic Emulsion Paint -Walls	SQM	203.00	788.765	160119.30			788.765	160119.30
770. 8	CRE- Texture Paint - Internal Wall	SQM	480.00	291.200	139776.00	876.058	420507.84	1167.258	560283.84
770. 9	Acrylic Emulsion - External Walls	SQM	310.00	1682.830	513263.15	-1682.829	-513262.84	0.001	0.31
770.10	CRE- Texture Paint - Internal Wall	SQM	41.00	5873.600	240817.60	360.600	14784.60	6234.200	255602.20
770.11	CRE-White Wash	SQM	68.00	416.600	28328.80	0.068	4.62	416.668	28333.42
770.12	CRE-White Wash	SQM	95.00	8708.660	827322.70			8708.660	827322.70
780	MS Railing Works -WING A								
780. 1	MS Railing	KG	135.00	6030.732	814148.82	200	27000.00	6230.732	841148.82
780. 2	MS Railing	KG	135.00	47120.931	6361325.69	-16272.914	-2196843.39	30848.017	4164482.30
780. 3	Glass railing	SQM	13125.00	28.790	377868.75			28.790	377868.75

780. 4	MS Grill	SQM	135.00	576.570	77836.95			576.570	77836.95
780. 5	Glazing Works	SQM	10250.00	49.999	512489.75	-49.998	-512479.50	0.001	10.25
790	False Ceiling Works-WING A								
790. 1	Gypboard False Ceiling	SQM	1235.00	98.247	121335.05	1.513	1868.55	99.760	123203.60
790. 2	Gypboard False Ceiling	SQM	1365.00	1440	1965600.00	-1.354	-1848.21	1438.646	1963751.79
800	Misc Works-WING A								
800. 1	CRE- Aluminium Fixed Louvers	NOS	5850.00	396.899	2321859.15	234.694	1372959.90	631.593	3694819.05
800. 2	Bison Board - Balcony & Utility Shafts	SQM	1560.00	299.723	467567.88	-0.001	-1.56	299.722	467566.32
800. 3	Cornice of all sizes	RMT	527.00	3093	1630011.00	168.770	88941.79	3261.770	1718952.79
800. 4	MS fabricated ramp drain grating	SQM	4010.00	49.999	200445.99	-49.998	-200441.98	0.001	4.01
800. 5	Precast Elements	SQM	2340.00	39.420	92242.80	-39.419	-92240.46	0.001	2.34
810	Doors & Windows-WING A								
810. 1	2hr. Fire rated hollow metal doors	SQM	7546.00	6.450	48671.70			6.450	48671.70
810. 2	2hr. Fire rated hollow metal doors	SQM	4527.00	127.710	578143.17	-0.001	-4.53	127.709	578138.64
810. 3	2hr. Fire rated hollow metal doors	SQM	4527.00	1.935	8759.75			1.935	8759.75
810. 4	2hr. Fire rated hollow metal doors	SQM	9055.00	3.870	35042.85			3.870	35042.85
810. 5	2hr. Fire rated hollow metal doors	SQM	5686.00	2.430	13816.98			2.430	13816.98
810. 6	2hr. Fire rated hollow metal doors	SQM	20890.00	281.435	5879458.59	-281.434	-5879437.70	0.001	20.89
810. 7	Single/Double Leaf Patch fit. Glass Door	NOS	10450.00	16.125	168425.63	-16.124	-168415.18	0.001	10.45
820	RCC Works-WING B								
820. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6854.00	25	171350.00	-15	-102810.00	10	68540.00
820. 2	CRE- Slab Concrete M30 grade - Tower	CUM	6930.00	122.397	847599.23	-122.396	-847592.30	0.001	6.93
820. 3	CRE- Slab Concrete M30 grade - Tower	CUM	6940.00	99.775	692438.50	-1.570	-10895.80	98.205	681542.70
820. 4	CRE- Slab Concrete M30 grade - Tower	CUM	6954.00	99.775	693835.35	-1.570	-10917.78	98.205	682917.57
820. 5	CRE- Slab Concrete M30 grade - Tower	CUM	6968.00	99.775	695232.20	-1.571	-10946.73	98.204	684285.47
820. 6	CRE- Slab Concrete M30 grade - Tower	CUM	6983.00	96.205	671799.52	2	13966.00	98.205	685765.52
820. 7	CRE- Slab Concrete M30 grade - Tower	CUM	6997.00	99.775	698125.68	-1.571	-10992.29	98.204	687133.39
820. 8	CRE- Slab Concrete M30 grade - Tower	CUM	7011.00	99.775	699522.53	-1.570	-11007.27	98.205	688515.26
820. 9	CRE- Slab Concrete M30 grade - Tower	CUM	7026.00	99.775	701019.15	-1.570	-11030.82	98.205	689988.33
820.10	CRE- Slab Concrete M30 grade - Tower	CUM	7040.00	99.775	702416.00	-1.571	-11059.84	98.204	691356.16
820.11	CRE- Slab Concrete M30 grade - Tower	CUM	7054.00	99.775	703812.85	-1.570	-11074.78	98.205	692738.07
820.12	CRE- Slab Concrete M30 grade - Tower	CUM	7068.00	99.775	705209.70	-1.570	-11096.76	98.205	694112.94
820.13	CRE- Slab Concrete M30 grade - Tower	CUM	7083.00	99.775	706706.33	-1.570	-11120.31	98.205	695586.02
820.14	CRE- Slab Concrete M30 grade - Tower	CUM	7097.00	99.775	708103.18	-1.571	-11149.39	98.204	696953.79
820.15	CRE- Slab Concrete M30 grade - Tower	CUM	7111.00	99.775	709500.03	-1.570	-11164.27	98.205	698335.76

820.16	CRE- Slab Concrete M30 grade - Tower	CUM	7126.00	99.775	710996.65	-1.571	-11194.95	98.204	699801.70
820.17	CRE- Slab Concrete M30 grade - Tower	CUM	7140.00	99.775	712393.50	-1.570	-11209.80	98.205	701183.70
820.18	CRE- Slab Concrete M30 grade - Tower	CUM	7154.00	82.567	590684.32	17.341	124057.51	99.908	714741.83
820.19	RMC-Beams, M30 Grade	CUM	7169.00	20	143380.00	3.752	26898.09	23.752	170278.09
820.20	RMC-Beams, M30 Grade	CUM	6854.00	10	68540.00	-5	-34270.00	5	34270.00
820.21	RMC-Beams, M30 Grade	CUM	6930.00	42.703	295718.28	-42.702	-295711.35	0.001	6.93
820.22	RMC-Beams, M30 Grade	CUM	6940.00	42.703	296358.82	-1.092	-7578.48	41.611	288780.34
820.23	RMC-Beams, M30 Grade	CUM	6954.00	42.703	296956.66	-1.092	-7593.77	41.611	289362.89
820.24	RMC-Beams, M30 Grade	CUM	6968.00	42.703	297554.50	-1.092	-7609.05	41.611	289945.45
820.25	RMC-Beams, M30 Grade	CUM	6983.00	42.703	298195.05	-1.092	-7625.44	41.611	290569.61
820.26	RMC-Beams, M30 Grade	CUM	6997.00	42.703	298792.89	-1.092	-7640.72	41.611	291152.17
820.27	RMC-Beams, M30 Grade	CUM	7011.00	42.703	299390.73	-1.092	-7656.01	41.611	291734.72
820.28	RMC-Beams, M30 Grade	CUM	7026.00	42.703	300031.28	-1.092	-7672.39	41.611	292358.89
820.29	RMC-Beams, M30 Grade	CUM	7040.00	42.703	300629.12	-1.092	-7687.68	41.611	292941.44
820.30	RMC-Beams, M30 Grade	CUM	7054.00	42.703	301226.96	-1.092	-7702.97	41.611	293523.99
820.31	RMC-Beams, M30 Grade	CUM	7068.00	42.703	301824.80	-1.092	-7718.25	41.611	294106.55
820.32	RMC-Beams, M30 Grade	CUM	7083.00	42.703	302465.35	-1.092	-7734.64	41.611	294730.71
820.33	RMC-Beams, M30 Grade	CUM	7097.00	42.703	303063.19	-1.092	-7749.92	41.611	295313.27
820.34	RMC-Beams, M30 Grade	CUM	7111.00	42.703	303661.03	-1.092	-7765.21	41.611	295895.82
820.35	RMC-Beams, M30 Grade	CUM	7126.00	42.703	304301.58	-1.092	-7781.59	41.611	296519.99
820.36	RMC-Beams, M30 Grade	CUM	7140.00	42.703	304899.42	-1.092	-7796.88	41.611	297102.54
820.37	RMC-Beams, M30 Grade	CUM	7154.00	41.611	297685.09	1.435	10265.99	43.046	307951.08
820.38	RMC-Beams, M30 Grade	CUM	7169.00	10	71690.00	-1.021	-7319.55	8.979	64370.45
820.39	RMC-Staircase, M30 Grade	CUM	6930.00	6.573	45518.03	-6.572	-45511.10	0.001	6.93
820.40	RMC-Staircase, M30 Grade	CUM	6940.00	6.573	45616.62	-2.135	-14816.90	4.438	30799.72
820.41	RMC-Staircase, M30 Grade	CUM	6954.00	6.573	45708.64	-2.135	-14846.79	4.438	30861.85
820.42	RMC-Staircase, M30 Grade	CUM	6968.00	6.573	45800.66	-2.135	-14876.68	4.438	30923.98
820.43	RMC-Staircase, M30 Grade	CUM	6983.00	6.573	45899.26	-2.135	-14908.71	4.438	30990.55
820.44	RMC-Staircase, M30 Grade	CUM	7000.00	6.573	45991.28	-6.572	-45984.28	0.001	7.00
820.45	RMC-Staircase, M30 Grade	CUM	7010.00	6.573	46083.30	-6.572	-46076.29	0.001	7.01
820.46	RMC-Staircase, M30 Grade	CUM	7030.00	6.573	46181.90	-6.572	-46174.87	0.001	7.03
820.47	RMC-Staircase, M30 Grade	CUM	7040.00	6.573	46273.92	-6.572	-46266.88	0.001	7.04
820.48	RMC-Staircase, M30 Grade	CUM	7050.00	6.573	46365.94	-6.572	-46358.89	0.001	7.05
820.49	RMC-Staircase, M30 Grade	CUM	7070.00	6.573	46457.96	-6.572	-46450.89	0.001	7.07
820.50	RMC-Staircase, M30 Grade	CUM	7080.00	6.573	46556.56	-6.572	-46549.48	0.001	7.08

820.51	RMC-Staircase, M30 Grade	CUM	7100.00	6.573	46648.58	-6.572	-46641.48	0.001	7.10
820.52	RMC-Staircase, M30 Grade	CUM	7110.00	6.573	46740.60	-6.572	-46733.49	0.001	7.11
820.53	RMC-Staircase, M30 Grade	CUM	7130.00	6.573	46839.20	-6.572	-46832.07	0.001	7.13
820.54	RMC-Staircase, M30 Grade	CUM	7140.00	6.573	46931.22	-6.572	-46924.08	0.001	7.14
820.55	RMC-Staircase, M30 Grade	CUM	7150.00	6.573	47023.24	-6.572	-47016.09	0.001	7.15
820.56	RMC-OHT	CUM	7154.00	37.400	267559.60	5.149	36835.95	42.549	304395.55
820.57	RMC-Lintels	CUM	6930.00	1.530	10595.25	-1.529	-10588.32	0.001	6.93
820.58	RMC-Lintels	CUM	6940.00	1.530	10618.20	-1.529	-10611.26	0.001	6.94
820.59	RMC-Lintels	CUM	6950.00	1.530	10639.62	-1.529	-10632.67	0.001	6.95
820.60	RMC-Lintels	CUM	6970.00	1.530	10661.04	-1.529	-10654.07	0.001	6.97
820.61	RMC-Lintels	CUM	6980.00	1.530	10683.99	-1.529	-10677.01	0.001	6.98
820.62	RMC-Lintels	CUM	7000.00	1.530	10705.41	-1.529	-10698.41	0.001	7.00
820.63	RMC-Lintels	CUM	7010.00	1.530	10726.83	-1.529	-10719.82	0.001	7.01
820.64	RMC-Lintels	CUM	7030.00	1.530	10749.78	-1.529	-10742.75	0.001	7.03
820.65	RMC-Lintels	CUM	7040.00	1.530	10771.20	-1.529	-10764.16	0.001	7.04
820.66	RMC-Lintels	CUM	7050.00	1.530	10792.62	-1.529	-10785.57	0.001	7.05
820.67	RMC-Lintels	CUM	7070.00	1.530	10814.04	-1.529	-10806.97	0.001	7.07
820.68	RMC-Lintels	CUM	7080.00	1.530	10836.99	-1.529	-10829.91	0.001	7.08
820.69	RMC-Lintels	CUM	7100.00	1.530	10858.41	-1.529	-10851.31	0.001	7.10
820.70	RMC-Lintels	CUM	7110.00	1.530	10879.83	-1.529	-10872.72	0.001	7.11
820.71	RMC-Lintels	CUM	7130.00	1.530	10902.78	-1.529	-10895.65	0.001	7.13
820.72	RMC-Lintels	CUM	7140.00	1.530	10924.20	-1.529	-10917.06	0.001	7.14
820.73	RMC-Lintels	CUM	7150.00	1.530	10945.62	-1.529	-10938.47	0.001	7.15
820.74	RMC-Lintels	CUM	7170.00	1	7169.00	-0.999	-7161.83	0.001	7.17
820.75	CRE- Parapet Conc M30 grade - Tower	CUM	7169.00	70.429	504905.50	10.655	76385.70	81.084	581291.20
820.76	RMC-Shaft walls	CUM	7169.00	7.200	51616.80			7.200	51616.80
820.77	SDC-Shear walls, M30 Grade	CUM	7359.00	49.999	367942.64	-39.999	-294352.64	10	73590.00
820.78	SDC-Shear walls, M30 Grade	CUM	7416.00	244.020	1809652.32	-230.393	-1708594.49	13.627	101057.83
820.79	SDC-Shear walls, M30 Grade	CUM	7430.00	224.191	1665739.13	-8.595	-63860.85	215.596	1601878.28
820.80	SDC-Shear walls, M30 Grade	CUM	7445.00	224.191	1669102.00	-8.595	-63989.78	215.596	1605112.22
820.81	SDC-Shear walls, M30 Grade	CUM	7459.00	224.191	1672240.67	-8.595	-64110.11	215.596	1608130.56
820.82	SDC-Shear walls, M30 Grade	CUM	7473.00	224.191	1675379.34	-8.595	-64230.43	215.596	1611148.91
820.83	SDC-Shear walls, M30 Grade	CUM	7487.00	228.629	1711745.32	-8.888	-66544.45	219.741	1645200.87
820.84	SDC-Shear walls, M30 Grade	CUM	7502.00	228.629	1715174.76	-8.888	-66677.78	219.741	1648496.98
820.85	SDC-Shear walls, M30 Grade	CUM	7516.00	228.629	1718375.56	-8.888	-66802.20	219.741	1651573.36

820.86	SDC-Shear walls, M30 Grade	CUM	7530.00	228.629	1721576.37	-8.887	-66919.11	219.742	1654657.26
820.87	SDC-Shear walls, M30 Grade	CUM	7545.00	228.629	1725005.81	-8.888	-67059.96	219.741	1657945.85
820.88	SDC-Shear walls, M30 Grade	CUM	7559.00	228.629	1728206.61	-8.888	-67184.39	219.741	1661022.22
820.89	SDC-Shear walls, M30 Grade	CUM	7573.00	228.629	1731407.42	-8.888	-67308.83	219.741	1664098.59
820.90	SDC-Shear walls, M30 Grade	CUM	7588.00	228.629	1734836.85	-8.887	-67434.55	219.742	1667402.30
820.91	SDC-Shear walls, M30 Grade	CUM	7602.00	228.629	1738037.66	-8.887	-67558.98	219.742	1670478.68
820.92	SDC-Shear walls, M30 Grade	CUM	7616.00	228.629	1741238.46	-8.887	-67683.39	219.742	1673555.07
820.93	SDC-Shear walls, M30 Grade	CUM	7630.00	228.629	1744439.27	-8.887	-67807.81	219.742	1676631.46
820.94	RMC-Chejjas / Lofts	CUM	7430.00	1.517	11271.31	-1.516	-11263.88	0.001	7.43
820.95	RMC-Chejjas / Lofts	CUM	7445.00	2.982	22200.99	-0.002	-14.89	2.980	22186.10
820.96	RMC-Chejjas / Lofts	CUM	7459.00	1.517	11315.30	0.419	3125.32	1.936	14440.62
820.97	RMC-Chejjas / Lofts	CUM	7473.00	2.982	22284.49	-0.002	-14.95	2.980	22269.54
820.98	RMC-Chejjas / Lofts	CUM	7487.00	1.517	11357.78	0.419	3137.05	1.936	14494.83
820.99	RMC-Chejjas / Lofts	CUM	7502.00	2.982	22370.96	-0.002	-15.00	2.980	22355.96
830	Shuttering Works -WING B								
830. 1	Conventional formwork-OHT	SQM	747.00	454	339138.00	-104	-77688.00	350	261450.00
830. 2	Conventional formwork-Lintels	SQM	690.00	17.910	12393.72	-17.909	-12393.03	0.001	0.69
830. 3	Conventional formwork-Lintels	SQM	700.00	17.910	12465.36	-17.909	-12464.66	0.001	0.70
830. 4	Conventional formwork-Lintels	SQM	710.00	17.910	12626.55	-17.909	-12625.84	0.001	0.71
830. 5	Conventional formwork-Lintels	SQM	710.00	17.910	12698.19	-17.909	-12697.48	0.001	0.71
830. 6	Conventional formwork-Lintels	SQM	710.00	17.910	12769.83	-17.909	-12769.12	0.001	0.71
830. 7	Conventional formwork-Lintels	SQM	720.00	17.910	12859.38	-17.909	-12858.66	0.001	0.72
830. 8	Conventional formwork-Lintels	SQM	730.00	17.910	13002.66	-17.909	-13001.93	0.001	0.73
830. 9	Conventional formwork-Lintels	SQM	730.00	17.910	13092.21	-17.909	-13091.48	0.001	0.73
830.10	Conventional formwork-Lintels	SQM	740.00	17.910	13163.85	-17.909	-13163.11	0.001	0.74
830.11	Conventional formwork-Lintels	SQM	740.00	17.910	13253.40	-17.909	-13252.66	0.001	0.74
830.12	Conventional formwork-Lintels	SQM	740.00	17.910	13325.04	-17.909	-13324.30	0.001	0.74
830.13	Conventional formwork-Lintels	SQM	750.00	17.910	13396.68	-17.909	-13395.93	0.001	0.75
830.14	Conventional formwork-Lintels	SQM	750.00	17.910	13486.23	-17.909	-13485.48	0.001	0.75
830.15	Conventional formwork-Lintels	SQM	760.00	17.910	13557.87	-17.909	-13557.11	0.001	0.76
830.16	Conventional formwork-Lintels	SQM	760.00	3.582	2725.90	-3.581	-2725.14	0.001	0.76
830.17	Conventional formwork-Lintels	SQM	770.00	3.582	2743.81	-3.581	-2743.04	0.001	0.77
830.18	Alum. formwork-Sill, Chajja, Fin wall	SQM	690.00	8.528	5858.74	-8.527	-5858.05	0.001	0.69
830.19	Alum. formwork-Sill, Chajja, Fin wall	SQM	690.00	8.528	5901.38	-8.527	-5900.69	0.001	0.69
830.20	Alum. formwork-Sill, Chajja, Fin wall	SQM	696.00	40.413	28127.45	6.589	4585.94	47.002	32713.39

830.21	Alum. formwork-Sill, Chajja, Fin wall	SQM	700.00	8.528	5969.60	31.885	22319.50	40.413	28289.10
830.22	Alum. formwork-Sill, Chajja, Fin wall	SQM	705.00	40.413	28491.17	6.589	4645.24	47.002	33136.41
830.23	Alum. formwork-Sill, Chajja, Fin wall	SQM	709.00	8.528	6046.35	31.885	22606.47	40.413	28652.82
830.24	Alum. formwork-Sill, Chajja, Fin wall	SQM	713.00	40.413	28814.47	6.589	4697.96	47.002	33512.43
830.25	Alum. formwork-Sill, Chajja, Fin wall	SQM	718.00	8.528	6123.10	31.885	22893.43	40.413	29016.53
830.26	Alum. formwork-Sill, Chajja, Fin wall	SQM	722.00	40.413	29178.19	6.589	4757.25	47.002	33935.44
830.27	Alum. formwork-Sill, Chajja, Fin wall	SQM	726.00	8.528	6191.33	31.885	23148.51	40.413	29339.84
830.28	Alum. formwork-Sill, Chajja, Fin wall	SQM	731.00	40.413	29541.90	6.589	4816.56	47.002	34358.46
830.29	Alum. formwork-Sill, Chajja, Fin wall	SQM	735.00	8.528	6268.08	31.885	23435.48	40.413	29703.56
830.30	Alum. formwork-Sill, Chajja, Fin wall	SQM	740.00	40.413	29905.62	6.588	4875.12	47.001	34780.74
830.31	Alum. formwork-Sill, Chajja, Fin wall	SQM	744.00	8.528	6344.83	31.885	23722.44	40.413	30067.27
830.32	Alum. formwork-Sill, Chajja, Fin wall	SQM	748.00	40.413	30228.92	6.589	4928.58	47.002	35157.50
830.33	Alum. formwork-Sill, Chajja, Fin wall	SQM	753.00	8.528	6421.58	31.885	24009.41	40.413	30430.99
830.34	Alum. formwork-Sill, Chajja, Fin wall	SQM	757.00	40.413	30592.64	6.589	4987.87	47.002	35580.51
830.35	Aluminium formwork-Columns	SQM	481.00	507.694	244200.81	-457.694	-220150.81	50	24050.00
830.36	Aluminium formwork-Columns	SQM	499.00	2520.158	1257558.84	-2388.341	-1191782.16	131.817	65776.68
830.37	Aluminium formwork-Columns	SQM	503.00	2494.415	1254690.75	-29.858	-15018.58	2464.557	1239672.17
830.38	Aluminium formwork-Columns	SQM	508.00	2494.415	1267162.82	-29.859	-15168.37	2464.556	1251994.45
830.39	Aluminium formwork-Columns	SQM	512.00	2494.415	1277140.48	-29.859	-15287.81	2464.556	1261852.67
830.40	Aluminium formwork-Columns	SQM	516.00	2494.416	1287118.66	-29.860	-15407.76	2464.556	1271710.90
830.41	Aluminium formwork-Columns	SQM	521.00	2494.416	1299590.74	-29.860	-15557.06	2464.556	1284033.68
830.42	Aluminium formwork-Columns	SQM	525.00	2494.416	1309568.40	-29.860	-15676.50	2464.556	1293891.90
830.43	Aluminium formwork-Columns	SQM	529.00	2494.416	1319546.06	-29.860	-15795.94	2464.556	1303750.12
830.44	Aluminium formwork-Columns	SQM	534.00	2494.416	1332018.14	-29.860	-15945.24	2464.556	1316072.90
830.45	Aluminium formwork-Columns	SQM	538.00	2494.416	1341995.81	-29.860	-16064.68	2464.556	1325931.13
830.46	Aluminium formwork-Columns	SQM	542.00	2494.416	1351973.47	-29.860	-16184.12	2464.556	1335789.35
830.47	Aluminium formwork-Columns	SQM	547.00	2494.416	1364445.55	-29.860	-16333.42	2464.556	1348112.13
830.48	Aluminium formwork-Columns	SQM	551.00	2494.415	1374422.67	-29.859	-16452.31	2464.556	1357970.36
830.49	Aluminium formwork-Columns	SQM	555.00	2494.415	1384400.33	-29.859	-16571.75	2464.556	1367828.58
830.50	Aluminium formwork-Columns	SQM	560.00	2494.415	1396872.40	-29.859	-16721.04	2464.556	1380151.36
830.51	Aluminium formwork-Columns	SQM	564.00	2494.415	1406850.06	-29.859	-16840.48	2464.556	1390009.58
830.52	Aluminium formwork-Columns	SQM	568.00	2494.416	1416828.29	-29.860	-16960.48	2464.556	1399867.81
830.53	Aluminium formwork-Columns	SQM	573.00	1764.111	1010835.60	-1334.357	-764586.56	429.754	246249.04
830.54	Aluminium formwork-Columns	SQM	577.00	504.031	290825.89	-415.328	-239644.26	88.703	51181.63
830.55	Aluminium formwork-Beams	SQM	481.00	127.962	61549.72	-102.966	-49526.64	24.996	12023.08

830.56	Aluminium formwork-Beams	SQM	500.00	513.576	258328.73	-513.575	-258328.23	0.001	0.50
830.57	Aluminium formwork-Beams	SQM	508.00	429.440	218155.52	-16.714	-8490.71	412.726	209664.81
830.58	Aluminium formwork-Beams	SQM	512.00	429.440	219873.28	-16.714	-8557.57	412.726	211315.71
830.59	Aluminium formwork-Beams	SQM	516.00	429.440	221591.04	-16.714	-8624.42	412.726	212966.62
830.60	Aluminium formwork-Beams	SQM	521.00	429.440	223738.24	-16.714	-8707.99	412.726	215030.25
830.61	Aluminium formwork-Beams	SQM	525.00	429.440	225456.00	-16.714	-8774.85	412.726	216681.15
830.62	Aluminium formwork-Beams	SQM	529.00	429.440	227173.76	-16.714	-8841.71	412.726	218332.05
830.63	Aluminium formwork-Beams	SQM	534.00	429.440	229320.96	-16.714	-8925.28	412.726	220395.68
830.64	Aluminium formwork-Beams	SQM	538.00	429.440	231038.72	-16.713	-8991.59	412.727	222047.13
830.65	Aluminium formwork-Beams	SQM	542.00	429.440	232756.48	-16.714	-9058.99	412.726	223697.49
830.66	Aluminium formwork-Beams	SQM	547.00	429.440	234903.68	-16.714	-9142.56	412.726	225761.12
830.67	Aluminium formwork-Beams	SQM	551.00	429.440	236621.44	-16.714	-9209.41	412.726	227412.03
830.68	Aluminium formwork-Beams	SQM	555.00	429.440	238339.20	-16.713	-9275.71	412.727	229063.49
830.69	Aluminium formwork-Beams	SQM	560.00	429.440	240486.40	-16.714	-9359.84	412.726	231126.56
830.70	Aluminium formwork-Beams	SQM	564.00	429.440	242204.16	-16.713	-9426.13	412.727	232778.03
830.71	Aluminium formwork-Beams	SQM	568.00	429.440	243921.92	-16.714	-9493.55	412.726	234428.37
830.72	Aluminium formwork-Beams	SQM	573.00	359.503	205995.22			359.503	205995.22
830.73	Aluminium formwork-Beams	SQM	577.00	102.715	59266.56	-21.869	-12618.42	80.846	46648.14
830.74	Aluminium formwork-Slabs	SQM	481.00	50.004	24051.92	-0.004	-1.92	50	24050.00
830.75	Aluminium formwork-Slabs	SQM	500.00	829.933	417456.30	-829.932	-417455.80	0.001	0.50
830.76	Aluminium formwork-Slabs	SQM	508.00	747.726	379844.81	-15.605	-7927.34	732.121	371917.47
830.77	Aluminium formwork-Slabs	SQM	512.00	747.726	382835.71	-15.605	-7989.76	732.121	374845.95
830.78	Aluminium formwork-Slabs	SQM	516.00	747.726	385826.62	-15.605	-8052.18	732.121	377774.44
830.79	Aluminium formwork-Slabs	SQM	521.00	747.726	389565.25	-15.605	-8130.21	732.121	381435.04
830.80	Aluminium formwork-Slabs	SQM	525.00	747.726	392556.15	-15.605	-8192.62	732.121	384363.53
830.81	Aluminium formwork-Slabs	SQM	529.00	747.726	395547.05	-15.605	-8255.04	732.121	387292.01
830.82	Aluminium formwork-Slabs	SQM	534.00	747.726	399285.68	-15.606	-8333.60	732.120	390952.08
830.83	Aluminium formwork-Slabs	SQM	538.00	747.726	402276.59	-15.605	-8395.49	732.121	393881.10
830.84	Aluminium formwork-Slabs	SQM	542.00	747.726	405267.49	-15.606	-8458.45	732.120	396809.04
830.85	Aluminium formwork-Slabs	SQM	547.00	747.726	409006.12	-15.606	-8536.48	732.120	400469.64
830.86	Aluminium formwork-Slabs	SQM	551.00	747.726	411997.03	-15.606	-8598.91	732.120	403398.12
830.87	Aluminium formwork-Slabs	SQM	555.00	747.726	414987.93	-15.605	-8660.77	732.121	406327.16
830.88	Aluminium formwork-Slabs	SQM	560.00	747.726	418726.56	-15.606	-8739.36	732.120	409987.20
830.89	Aluminium formwork-Slabs	SQM	564.00	747.726	421717.46	-15.605	-8801.22	732.121	412916.24
830.90	Aluminium formwork-Slabs	SQM	568.00	747.726	424708.37	-15.605	-8863.64	732.121	415844.73

830.91	Aluminium formwork-Slabs	SQM	573.00	739.099	423503.73	-6.978	-3998.40	732.121	419505.33
830.92	Aluminium formwork-Slabs	SQM	577.00	165.986	95773.92	-23.792	-13727.98	142.194	82045.94
830.93	Aluminium formwork-Staircase	SQM	490.00	81.490	40256.06	-81.489	-40255.57	0.001	0.49
830.94	Aluminium formwork-Staircase	SQM	499.00	81.490	40663.51	-38.916	-19419.08	42.574	21244.43
830.95	Aluminium formwork-Staircase	SQM	503.00	81.490	40989.47	-38.916	-19574.75	42.574	21414.72
830.96	Aluminium formwork-Staircase	SQM	508.00	81.490	41396.92	-38.916	-19769.33	42.574	21627.59
830.97	Aluminium formwork-Staircase	SQM	512.00	81.490	41722.88	-38.916	-19924.99	42.574	21797.89
830.98	Aluminium formwork-Staircase	SQM	516.00	81.490	42048.84	-38.916	-20080.66	42.574	21968.18
830.99	Aluminium formwork-Staircase	SQM	534.00	81.490	43515.66	-38.916	-20781.14	42.574	22734.52
840	Reinforcement steel -WING B								
840. 1	RI Steel-Fe 500	MT	76185.00	618	47082330.00	-0.966	-73594.71	617.034	47008735.29
850	Structural Steel works -WING B								
850. 1	Structural steel members	MT	129750.00	0.001	129.75	3.986	517183.50	3.987	517313.25
860	RCC Works-WING B								
860. 1	RMC-Chejjas / Lofts	CUM	7516.00	1.363	10244.31	0.573	4306.67	1.936	14550.98
860. 2	RMC-Chejjas / Lofts	CUM	7530.00	1.517	11423.01	1.465	11031.45	2.982	22454.46
860. 3	RMC-Chejjas / Lofts	CUM	7545.00	1.517	11445.77	0.419	3161.35	1.936	14607.12
860. 4	RMC-Chejjas / Lofts	CUM	7559.00	1.517	11467.00	1.465	11073.94	2.982	22540.94
860. 5	RMC-Chejjas / Lofts	CUM	7573.00	1.367	10352.29	0.569	4309.04	1.936	14661.33
860. 6	RMC-Chejjas / Lofts	CUM	7588.00	1.517	11511.00	1.465	11116.42	2.982	22627.42
860. 7	RMC-Chejjas / Lofts	CUM	7602.00	1.363	10361.53	0.573	4355.94	1.936	14717.47
860. 8	RMC-Chejjas / Lofts	CUM	7616.00	1.517	11553.47	1.465	11157.44	2.982	22710.91
860. 9	RMC-Chejjas / Lofts	CUM	7630.00	1.367	10430.21	0.569	4341.47	1.936	14771.68
860.10	RMC-Chejjas / Lofts	CUM	7645.00	1.517	11597.47	1.465	11199.92	2.982	22797.39
870	Shuttering Works -WING B								
870. 1	Conventional formwork-Lintels	SQM	700.00	17.910	12537.00	-17.909	-12536.30	0.001	0.70
870. 2	Conventional formwork-Lintels	SQM	720.00	17.910	12931.02	-17.909	-12930.30	0.001	0.72
870. 3	Aluminium formwork-Staircase	SQM	521.00	81.490	42456.29	-38.916	-20275.24	42.574	22181.05
870. 4	Aluminium formwork-Staircase	SQM	525.00	81.490	42782.25	-38.916	-20430.90	42.574	22351.35
870. 5	Aluminium formwork-Staircase	SQM	529.00	81.490	43108.21	-38.916	-20586.56	42.574	22521.65
870. 6	Aluminium formwork-Staircase	SQM	538.00	81.490	43841.62	-38.916	-20936.81	42.574	22904.81
870. 7	Aluminium formwork-Staircase	SQM	542.00	81.490	44167.58	-38.916	-21092.47	42.574	23075.11
870. 8	Aluminium formwork-Staircase	SQM	547.00	81.490	44575.03	-38.916	-21287.05	42.574	23287.98
870. 9	Aluminium formwork-Staircase	SQM	551.00	81.490	44900.99	-38.916	-21442.72	42.574	23458.27
870.10	Aluminium formwork-Staircase	SQM	560.00	81.490	45634.40	-38.917	-21793.52	42.573	23840.88

870.11	Aluminium formwork-Staircase	SQM	564.00	81.490	45960.36	-38.917	-21949.19	42.573	24011.17
870.12	Aluminium formwork-Staircase	SQM	568.00	81.490	46286.32	-38.917	-22104.86	42.573	24181.46
870.13	Conventional formwork-Shaft walls	SQM	568.00	57.600	32716.80	799.642	454196.66	857.242	486913.46
870.14	Double height staging	SQM	363.00	264	95832.00	116.158	42165.35	380.158	137997.35
880	Water Proofing works - WING B								
880. 1	Waterproofing Toilet/Balcony/ Utility	SQM	5210.00	3.857	20110.40	-3.856	-20105.19	0.001	5.21
880. 2	Waterproofing Toilet/Balcony/ Utility	SQM	5230.00	8.934	46689.08	-8.933	-46683.85	0.001	5.23
880. 3	Waterproofing Toilet/Balcony/ Utility	SQM	5240.00	8.934	46796.29	-8.933	-46791.05	0.001	5.24
880. 4	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	8.934	46903.50	-8.933	-46898.25	0.001	5.25
880. 5	Waterproofing Toilet/Balcony/ Utility	SQM	5260.00	8.934	47010.71	-8.933	-47005.45	0.001	5.26
880. 6	Waterproofing Toilet/Balcony/ Utility	SQM	5270.00	8.934	47117.92	-8.933	-47112.65	0.001	5.27
880. 7	Waterproofing Toilet/Balcony/ Utility	SQM	5290.00	8.934	47225.12	-8.933	-47219.83	0.001	5.29
880. 8	Waterproofing Toilet/Balcony/ Utility	SQM	5300.00	8.934	47332.33	-8.933	-47327.03	0.001	5.30
880. 9	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	8.934	47439.54	-8.933	-47434.23	0.001	5.31
880.10	Waterproofing Toilet/Balcony/ Utility	SQM	5320.00	8.934	47546.75	-8.933	-47541.43	0.001	5.32
880.11	Waterproofing Toilet/Balcony/ Utility	SQM	5330.00	8.934	47653.96	-8.933	-47648.63	0.001	5.33
880.12	Waterproofing Toilet/Balcony/ Utility	SQM	5350.00	8.934	47761.16	-8.933	-47755.81	0.001	5.35
880.13	Waterproofing Toilet/Balcony/ Utility	SQM	5360.00	8.934	47868.37	-8.933	-47863.01	0.001	5.36
880.14	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	8.934	47975.58	-8.933	-47970.21	0.001	5.37
880.15	Waterproofing Toilet/Balcony/ Utility	SQM	5380.00	8.934	48082.79	-8.933	-48077.41	0.001	5.38
880.16	Waterproofing Toilet/Balcony/ Utility	SQM	5390.00	8.934	48190.00	-8.933	-48184.61	0.001	5.39
880.17	Waterproofing Toilet/Balcony/ Utility	SQM	5410.00	8.934	48297.20	-8.933	-48291.79	0.001	5.41
880.18	Waterproofing Toilet/Balcony/ Utility	SQM	5420.00	8.934	48404.41	-8.933	-48398.99	0.001	5.42
880.19	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	8.934	48511.62	-8.933	-48506.19	0.001	5.43
880.20	Waterproofing Toilet/Balcony/ Utility	SQM	5440.00	8.934	48618.83	-8.933	-48613.39	0.001	5.44
880.21	Waterproofing Toilet/Balcony/ Utility	SQM	5450.00	8.934	48726.04	-8.933	-48720.59	0.001	5.45
880.22	Waterproofing Toilet/Balcony/ Utility	SQM	5210.00	3.881	20235.53	-3.880	-20230.32	0.001	5.21
880.23	Waterproofing Toilet/Balcony/ Utility	SQM	5230.00	6.437	33639.76	-6.436	-33634.53	0.001	5.23
880.24	Waterproofing Toilet/Balcony/ Utility	SQM	5240.00	6.437	33717.01	-6.436	-33711.77	0.001	5.24
880.25	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	6.437	33794.25	-6.436	-33789.00	0.001	5.25
880.26	Waterproofing Toilet/Balcony/ Utility	SQM	5260.00	6.437	33871.49	-6.436	-33866.23	0.001	5.26
880.27	Waterproofing Toilet/Balcony/ Utility	SQM	5270.00	6.437	33948.74	-6.436	-33943.47	0.001	5.27
880.28	Waterproofing Toilet/Balcony/ Utility	SQM	5290.00	6.437	34025.98	-6.436	-34020.69	0.001	5.29
880.29	Waterproofing Toilet/Balcony/ Utility	SQM	5300.00	6.437	34103.23	-6.436	-34097.93	0.001	5.30
880.30	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	6.437	34180.47	-6.436	-34175.16	0.001	5.31

880.31	Waterproofing Toilet/Balcony/ Utility	SQM	5320.00	6.437	34257.71	-6.436	-34252.39	0.001	5.32
880.32	Waterproofing Toilet/Balcony/ Utility	SQM	5330.00	6.437	34334.96	-6.436	-34329.63	0.001	5.33
880.33	Waterproofing Toilet/Balcony/ Utility	SQM	5350.00	6.437	34412.20	-6.436	-34406.85	0.001	5.35
880.34	Waterproofing Toilet/Balcony/ Utility	SQM	5360.00	6.437	34489.45	-6.436	-34484.09	0.001	5.36
880.35	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	6.437	34566.69	-6.436	-34561.32	0.001	5.37
880.36	Waterproofing Toilet/Balcony/ Utility	SQM	5380.00	6.437	34643.93	-6.436	-34638.55	0.001	5.38
880.37	Waterproofing Toilet/Balcony/ Utility	SQM	5390.00	6.437	34721.18	-6.436	-34715.79	0.001	5.39
880.38	Waterproofing Toilet/Balcony/ Utility	SQM	5410.00	6.437	34798.42	-6.436	-34793.01	0.001	5.41
880.39	Waterproofing Toilet/Balcony/ Utility	SQM	5420.00	6.437	34875.67	-6.436	-34870.25	0.001	5.42
880.40	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	6.437	34952.91	-6.436	-34947.48	0.001	5.43
880.41	Waterproofing Toilet/Balcony/ Utility	SQM	5440.00	6.437	35030.15	-6.436	-35024.71	0.001	5.44
880.42	Waterproofing Toilet/Balcony/ Utility	SQM	5454.00	0.001	5.45	2.011	10968.00	2.012	10973.45
880.43	Waterproofing Toilet/Balcony/ Utility	SQM	5210.00	0.540	2815.56	-0.539	-2810.35	0.001	5.21
880.44	Waterproofing Toilet/Balcony/ Utility	SQM	5230.00	1.269	6631.79	-1.268	-6626.56	0.001	5.23
880.45	Waterproofing Toilet/Balcony/ Utility	SQM	5240.00	1.269	6647.02	-1.268	-6641.78	0.001	5.24
880.46	Waterproofing Toilet/Balcony/ Utility	SQM	5250.00	1.269	6662.25	-1.268	-6657.00	0.001	5.25
880.47	Waterproofing Toilet/Balcony/ Utility	SQM	5260.00	1.269	6677.48	-1.268	-6672.22	0.001	5.26
880.48	Waterproofing Toilet/Balcony/ Utility	SQM	5270.00	1.269	6692.71	-1.268	-6687.44	0.001	5.27
880.49	Waterproofing Toilet/Balcony/ Utility	SQM	5290.00	1.269	6707.93	-1.268	-6702.64	0.001	5.29
880.50	Waterproofing Toilet/Balcony/ Utility	SQM	5300.00	1.269	6723.16	-1.268	-6717.86	0.001	5.30
880.51	Waterproofing Toilet/Balcony/ Utility	SQM	5310.00	1.269	6738.39	-1.268	-6733.08	0.001	5.31
880.52	Waterproofing Toilet/Balcony/ Utility	SQM	5320.00	1.269	6753.62	-1.268	-6748.30	0.001	5.32
880.53	Waterproofing Toilet/Balcony/ Utility	SQM	5330.00	1.269	6768.85	-1.268	-6763.52	0.001	5.33
880.54	Waterproofing Toilet/Balcony/ Utility	SQM	5350.00	1.269	6784.07	-1.268	-6778.72	0.001	5.35
880.55	Waterproofing Toilet/Balcony/ Utility	SQM	5360.00	1.269	6799.30	-1.268	-6793.94	0.001	5.36
880.56	Waterproofing Toilet/Balcony/ Utility	SQM	5370.00	1.269	6814.53	-1.268	-6809.16	0.001	5.37
880.57	Waterproofing Toilet/Balcony/ Utility	SQM	5380.00	1.269	6829.76	-1.268	-6824.38	0.001	5.38
880.58	Waterproofing Toilet/Balcony/ Utility	SQM	5390.00	1.269	6844.99	-1.268	-6839.60	0.001	5.39
880.59	Waterproofing Toilet/Balcony/ Utility	SQM	5410.00	1.269	6860.21	-1.268	-6854.80	0.001	5.41
880.60	Waterproofing Toilet/Balcony/ Utility	SQM	5420.00	1.269	6875.44	-1.268	-6870.02	0.001	5.42
880.61	Waterproofing Toilet/Balcony/ Utility	SQM	5430.00	1.269	6890.67	-1.268	-6885.24	0.001	5.43
880.62	Waterproofing Toilet/Balcony/ Utility	SQM	5440.00	1.269	6905.90	-1.268	-6900.46	0.001	5.44
880.63	Waterproofing Toilet/Balcony/ Utility	SQM	5450.00	1.269	6921.13	-1.268	-6915.68	0.001	5.45
890	Masonry works -WING B								
890. 1	Solid block masonry 100mm thk	SQM	1076.00	67.613	72751.59	-16.721	-17991.80	50.892	54759.79

890. 2	Solid block masonry 100mm thk	SQM	1192.00	5371.850	6403245.20	-5142.160	-6129454.72	229.690	273790.48
900	Water Proofing works - Wing D-Balance1								
900. 1	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	67	18559.00	45.640	12642.28	112.640	31201.28
900. 2	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	141.048	39634.49	-71.281	-20029.96	69.767	19604.53
900. 3	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	141.048	40057.63	-71.281	-20243.80	69.767	19813.83
900. 4	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	141.048	40621.82	-71.281	-20528.92	69.767	20092.90
900. 5	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	141.048	41186.02	-71.281	-20814.06	69.767	20371.96
900. 6	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	141.048	41609.16	-71.281	-21027.89	69.767	20581.27
900. 7	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	141.048	42173.35	-71.281	-21313.02	69.767	20860.33
900. 8	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	141.048	42596.50	-71.281	-21526.87	69.767	21069.63
900. 9	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	141.048	43160.69	-71.281	-21811.99	69.767	21348.70
900.10	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	141.048	43724.88	-71.281	-22097.11	69.767	21627.77
900.11	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	141.048	44148.02	-71.281	-22310.95	69.767	21837.07
900.12	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	141.048	44712.22	-71.281	-22596.08	69.767	22116.14
900.13	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	141.048	45135.36	-71.281	-22809.92	69.767	22325.44
900.14	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	141.048	45699.55	-71.281	-23095.04	69.767	22604.51
900.15	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	141.048	46263.74	-71.281	-23380.16	69.767	22883.58
900.16	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	141.048	46686.89	-71.281	-23594.01	69.767	23092.88
900.17	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	141.048	47251.08	-71.281	-23879.13	69.767	23371.95
900.18	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	141.048	47674.22	-71.281	-24092.97	69.767	23581.25
900.19	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	141.048	48238.42	-71.281	-24378.11	69.767	23860.31
900.20	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	141.048	48802.61	-71.281	-24663.23	69.767	24139.38
900.21	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	141.048	49225.75	-71.281	-24877.07	69.767	24348.68
900.22	Waterproofing Toilet/Balcony/ Utility	SQM	280.00	77.625	21502.13	-77.624	-21501.85	0.001	0.28
900.23	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	161.140	45280.34	-100.390	-28209.59	60.750	17070.75
900.24	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	161.140	45763.76	-76.177	-21634.27	84.963	24129.49
900.25	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	161.140	46408.32	-69.717	-20078.50	91.423	26329.82
900.26	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	161.140	47052.88	-76.177	-22243.68	84.963	24809.20
900.27	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	161.140	47536.30	-69.717	-20566.51	91.423	26969.79
900.28	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	161.140	48180.86	-76.177	-22776.92	84.963	25403.94
900.29	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	161.140	48664.28	-69.717	-21054.53	91.423	27609.75
900.30	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	161.140	49308.84	-69.889	-21386.03	91.251	27922.81
900.31	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	161.140	49953.40	-69.717	-21612.27	91.423	28341.13
900.32	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	161.140	50436.82	-77.833	-24361.73	83.307	26075.09
900.33	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	161.140	51081.38	-69.717	-22100.29	91.423	28981.09

900.34	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	161.140	51564.80	-69.889	-22364.48	91.251	29200.32
900.35	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	161.140	52209.36	-69.717	-22588.31	91.423	29621.05
900.36	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	161.140	52853.92	-77.833	-25529.22	83.307	27324.70
900.37	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	161.140	53337.34	-69.717	-23076.33	91.423	30261.01
900.38	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	161.140	53981.90	-77.833	-26074.05	83.307	27907.85
900.39	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	161.140	54465.32	-69.717	-23564.35	91.423	30900.97
900.40	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	161.140	55109.88	-77.833	-26618.89	83.307	28490.99
900.41	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	161.140	55754.44	-69.717	-24122.08	91.423	31632.36
900.42	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	161.140	56237.86	-77.833	-27163.72	83.307	29074.14
900.43	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	10.800	2991.60	-4.200	-1163.40	6.600	1828.20
900.44	Waterproofing Toilet/Balcony/ Utility	SQM	281.00	25.280	7103.68	-10.916	-3067.40	14.364	4036.28
900.45	Waterproofing Toilet/Balcony/ Utility	SQM	284.00	25.280	7179.52	-8.640	-2453.76	16.640	4725.76
900.46	Waterproofing Toilet/Balcony/ Utility	SQM	288.00	25.280	7280.64	-8.640	-2488.32	16.640	4792.32
900.47	Waterproofing Toilet/Balcony/ Utility	SQM	292.00	25.280	7381.76	-8.640	-2522.88	16.640	4858.88
900.48	Waterproofing Toilet/Balcony/ Utility	SQM	295.00	25.280	7457.60	-8.640	-2548.80	16.640	4908.80
900.49	Waterproofing Toilet/Balcony/ Utility	SQM	299.00	25.280	7558.72	-8.640	-2583.36	16.640	4975.36
900.50	Waterproofing Toilet/Balcony/ Utility	SQM	302.00	25.280	7634.56	-8.640	-2609.28	16.640	5025.28
900.51	Waterproofing Toilet/Balcony/ Utility	SQM	306.00	25.280	7735.68	-8.640	-2643.84	16.640	5091.84
900.52	Waterproofing Toilet/Balcony/ Utility	SQM	310.00	25.280	7836.80	-8.640	-2678.40	16.640	5158.40
900.53	Waterproofing Toilet/Balcony/ Utility	SQM	313.00	25.280	7912.64	-8.640	-2704.32	16.640	5208.32
900.54	Waterproofing Toilet/Balcony/ Utility	SQM	317.00	25.280	8013.76	-8.640	-2738.88	16.640	5274.88
900.55	Waterproofing Toilet/Balcony/ Utility	SQM	320.00	25.280	8089.60	-8.640	-2764.80	16.640	5324.80
900.56	Waterproofing Toilet/Balcony/ Utility	SQM	324.00	25.280	8190.72	-8.640	-2799.36	16.640	5391.36
900.57	Waterproofing Toilet/Balcony/ Utility	SQM	328.00	25.280	8291.84	-8.640	-2833.92	16.640	5457.92
900.58	Waterproofing Toilet/Balcony/ Utility	SQM	331.00	25.280	8367.68	-8.640	-2859.84	16.640	5507.84
900.59	Waterproofing Toilet/Balcony/ Utility	SQM	335.00	25.280	8468.80	-8.640	-2894.40	16.640	5574.40
900.60	Waterproofing Toilet/Balcony/ Utility	SQM	338.00	25.280	8544.64	-8.640	-2920.32	16.640	5624.32
900.61	Waterproofing Toilet/Balcony/ Utility	SQM	342.00	25.280	8645.76	-8.640	-2954.88	16.640	5690.88
900.62	Waterproofing Toilet/Balcony/ Utility	SQM	346.00	25.280	8746.88	-8.640	-2989.44	16.640	5757.44
900.63	Waterproofing Toilet/Balcony/ Utility	SQM	349.00	25.280	8822.72	-8.640	-3015.36	16.640	5807.36
910	Masonry -Wing D -Balance								
910. 1	200Mm Block Masonry	SQM	1362.00	277.745	378288.69	-67	-91254.00	210.745	287034.69
920	PCC Works - Common area								
920. 1	CRE- PCC Plum Concrete 1:5:10 (M5)	CUM	5120.00	80	409680.00	-79.999	-409674.88	0.001	5.12
920. 2	CRE- PCC 1:4:8 (M7.5)	CUM	5340.00	80	426960.00	-79.999	-426954.66	0.001	5.34

920. 3	CRE- PCC 1:2:4 (M15)	CUM	5913.00	25	147825.00	23.198	137169.77	48.198	284994.77
920. 4	CRE-Grade Slab Conc M30 grade - Basement	CUM	6850.00	200	1370800.00	-199.999	-1370793.15	0.001	6.85
920. 5	CRE- STP Tank Conc M30 grade - Basement	CUM	6854.00	200	1370800.00	-0.001	-6.85	199.999	1370793.15
920. 6	CRE- Ramp Conc M30 grade - Basement	CUM	7150.00	200	1430800.00	-199.999	-1430792.85	0.001	7.15
920. 7	RMC-DG, Chillers, etc. Foundations	CUM	7170.00	80	573520.00	-79.999	-573512.83	0.001	7.17
920. 8	RCC-Elevation Band M30	CUM	7526.00	323.528	2434871.73	0.002	15.05	323.530	2434886.78
930	Shuttering Works -Common area								
930. 1	Conventional formwork-STP	SQM	689.00	1600	1102400.00			1600	1102400.00
930. 2	Conventional formwork-Ramp	SQM	750.00	1600	1195200.00	-1599.999	-1195199.25	0.001	0.75
930. 3	Conv.formwork-DG, Chillers, etc. Found.	SQM	747.00	640	478080.00	-440	-328680.00	200	149400.00
930. 4	Conventional formwork-Miscellaneous work	SQM	568.00	640	363520.00	4056.346	2304004.53	4696.346	2667524.53
940	Reinforcement steel -Common area								
940. 1	RI Steel-Fe 500	MT	76190.00	3	228555.00	-2.999	-228478.81	0.001	76.19
950	Water Proofing works - common area								
950. 1	Waterproofing Toilet/Balcony/ Utility	SQM	690.00	42	28896.00	-41.999	-28895.31	0.001	0.69
950. 2	Waterproofing Toilet/Balcony/ Utility	SQM	277.00	0.001	0.28	99.999	27699.72	100	27700.00
950. 3	Waterproofing Toilet/Balcony/ Utility	SQM	5210.00	42	218988.00	-41.999	-218982.79	0.001	5.21
950. 4	WP-Treatment STP- Floors Internal	SQM	960.00	5016	4815360.00	-2000	-1920000.00	3016	2895360.00
950. 5	WP-Treatment STP- Floors Internal	SQM	5214.00	250.800	1307671.20	-100	-521400.00	150.800	786271.20
950. 6	WP-Treatment STP- Floors Internal	SQM	601.00	3511.200	2110231.20	-495.200	-297615.20	3016	1812616.00
950. 7	WP-Treatment STP- Floors Internal	SQM	560.00	1504.800	847202.40	-1504.799	-847201.84	0.001	0.56
950. 8	CRE- Podium Waterproofing (PU Membrane)	SQM	1000.00	6287	6287000.00	580.209	580209.00	6867.209	6867209.00
950. 9	CRE- Podium Waterproofing (PU Membrane)	SQM	776.00	6288	4879488.00	579.200	449459.20	6867.200	5328947.20
960	Expansion joint works-Common area								
960. 1	CRE- Exp Joint Capcell Board 200mm thk	SQM	1135.00	3120.970	3542300.95	-1500	-1702500.00	1620.970	1839800.95
960. 2	CRE- Floor-Floor Expansion Joint (200mm)	RMT	1875.00	289.820	543412.50			289.820	543412.50
960. 3	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1875.00	104.600	196125.00			104.600	196125.00
960. 4	CRE- Floor-Floor Expansion Joint (200mm)	RMT	5850.00	144	842400.00	0.911	5329.35	144.911	847729.35
970	Masonry works -common area								
970. 1	Solid block masonry 200mm thk	SQM	1234.00	349.542	431334.83	0.297	366.50	349.839	431701.33
970. 2	Solid block masonry 200mm thk	SQM	1240.00	349.542	433432.08	0.297	368.28	349.839	433800.36
970. 3	Solid block masonry 150mm thk	SQM	1020.00	80	81760.00	-79.999	-81758.98	0.001	1.02
970. 4	Solid block masonry 150mm thk	SQM	1030.00	80	82240.00	-79.999	-82238.97	0.001	1.03
970. 5	Solid block masonry 100mm thk	SQM	1060.00	155.840	165813.76	-155.839	-165812.70	0.001	1.06
970. 6	Solid block masonry 100mm thk	SQM	1070.00	155.840	166748.80	-155.839	-166747.73	0.001	1.07

980	Plastering Works - common area								
980. 1	Coarse Putty - On Wall / Ceiling	SQM	90.00	190.346	16560.10	-190.345	-16560.01	0.001	0.09
980. 2	Coarse Putty - On Wall / Ceiling	SQM	90.00	721.964	62810.87	-721.963	-62810.78	0.001	0.09
980. 3	Coarse Putty - On Wall / Ceiling	SQM	90.00	1022.137	88925.92	-1022.136	-88925.83	0.001	0.09
980. 4	Rough plastering	SQM	415.00	67.213	27893.40	43.787	18171.60	111	46065.00
990	VDF Flooring - Parking								
990. 1	VDF flooring	SQM	990.00	9815.452	9668220.22	-9815.451	-9668219.23	0.001	0.99
990. 2	IPS flooring for Ramps	SQM	380.00	13922.064	5248618.13	-13922.063	-5248617.75	0.001	0.38
1000	PVC coated steps								
1000. 1	PVC coated steps	NOS	195.00	4837.999	943409.81			4837.999	943409.81
1000. 2	Dismantling works (In Cum)	CUM	5850.00	195.400	1143090.00			195.400	1143090.00
1000. 3	Dismantling works	SQM	286.00	999.999	285999.71			999.999	285999.71
1000. 4	Puddle Flanges All sizes Ext PHE	NOS	6450.00	10	64480.00	-9.999	-64473.55	0.001	6.45
1000. 5	Puddle Flanges All sizes Ext PHE	NOS	4771.00	10	47710.00	-3	-14313.00	7	33397.00
1000. 6	Puddle Flanges All sizes Ext PHE	NOS	3081.00	10	30810.00	100	308100.00	110	338910.00
1000. 7	Puddle Flanges All sizes Ext PHE	NOS	2314.00	10	23140.00	-6	-13884.00	4	9256.00
1000. 8	Puddle Flanges All sizes Ext PHE	NOS	1885.00	10	18850.00	8	15080.00	18	33930.00
1000. 9	Puddle Flanges All sizes Ext PHE	NOS	1559.00	10	15590.00	15	23385.00	25	38975.00
1000.1	Puddle Flanges All sizes Ext PHE	NOS	3081.00	10	30810.00			10	30810.00
1000.1	Puddle Flanges All sizes Ext PHE	NOS	2314.00	10	23140.00			10	23140.00
1010	Flooring Works - common area lift lobby								
1010. 1	Granite flooring	SQM	4438.00	83.700	371460.60	41.850	185730.30	125.550	557190.90
1010. 2	Granite flooring	SQM	4445.00	125.550	558069.75	-51.734	-229957.63	73.816	328112.12
1010. 3	Granite flooring	SQM	4832.00	308.875	1492484.00	-36.006	-173980.99	272.869	1318503.01
1010. 4	Granite flooring	SQM	4904.00	188.954	926630.42	7.134	34985.13	196.088	961615.55
1010. 5	Granite flooring	SQM	240.00	87.100	21165.30	-87.099	-21165.06	0.001	0.24
1010. 6	Granite flooring	SQM	485.00	281.015	136292.28	318.940	154685.90	599.955	290978.18
1010. 7	Granite lift cladding	SQM	4392.00	16.480	72380.16	8.240	36190.08	24.720	108570.24
1010. 8	Granite lift cladding	SQM	4399.00	16.480	72495.52	8.240	36247.76	24.720	108743.28
1020	Painting Woks-Common area								
1020. 1	OBD - Internal Walls	SQM	176.00	0.001	0.18	1428.512	251418.11	1428.513	251418.29
1020. 2	OBD - Ceiling	SQM	176.00	285.300	50212.80	0.016	2.82	285.316	50215.62
1020. 3	OBD - Internal Walls	SQM	176.00	1082.968	190602.37	0.088	15.49	1083.056	190617.86
1020. 4	OBD - Ceiling	SQM	200.00	38124.999	7739374.80	-38124.998	-7739374.60	0.001	0.20
1020. 5	Acrylic Emulsion Paint -Walls	SQM	203.00	1445.052	293345.56	-0.007	-1.42	1445.045	293344.14

1020. 6	CRE- Texture Paint - Internal Wall	SQM	480.00	84	40320.00	42	20160.00	126	60480.00
1020. 7	Acrylic Emulsion Paint -Walls	SQM	180.00	7616	1386112.00	-7615.999	-1386111.82	0.001	0.18
1020. 8	CRE-White Wash	SQM	68.00	4048.500	275298.00	-1012.126	-68824.57	3036.374	206473.43
1030	MS Railing Works -common area								
1030. 1	MS Railing	KG	135.00	800	108000.00	-200	-27000.00	600	81000.00
1040	False Ceiling Works-common area								
1040. 1	Gypboard False Ceiling	SQM	1235.00	288	355680.00	144	177840.00	432	533520.00
1050	Misc Works-common area								
1050. 1	CRE- Column Guard 75x75x25mm 1000mm long	NOS	650.00	1724.999	1121249.35	-1724.998	-1121248.70	0.001	0.65
1060	Doors & Windows-common area								
1060. 1	2hr. Fire rated hollow metal doors	SQM	10450.00	16.010	167224.45	-16.009	-167214.00	0.001	10.45
1060. 2	2hr. Fire rated hollow metal doors	SQM	4490.00	12.393	55656.96	-12.392	-55652.47	0.001	4.49
1070	Water Proofing works - WING B								
1070. 1	Waterproofing Toilet/Balcony/ Utility	SQM	690.00	6821.560	4693233.28	-6821.559	-4693232.59	0.001	0.69
1070. 2	Waterproofing Toilet/Balcony/ Utility	SQM	2364.00	0.001	2.36	805.710	1904698.44	805.711	1904700.80
1070. 3	Waterproofing Toilet/Balcony/ Utility	SQM	5098.00	0.001	5.10	61.547	313766.60	61.548	313771.70
1070. 4	Waterproofing Toilet/Balcony/ Utility	SQM	332.00	0.001	0.33	122.626	40711.83	122.627	40712.16
1080	Expansion joint works -WING B								
1080. 1	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
1080. 2	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
1080. 3	CRE- Wall-Wall Expansion Joint (200mm)	RMT	1253.00	13.800	17291.40			13.800	17291.40
1080. 4	CRE- Wall-Wall Expansion Joint (200mm)	RMT	3250.00	14.700	47775.00			14.700	47775.00
1080. 5	CRE- Wall-Wall Expansion Joint (200mm)	RMT	2236.00	353	789308.00			353	789308.00
1090	Cinder Filling - WING B								
1090. 1	Cinder	CUM	6480.00	15.500	100362.50	-15.499	-100356.02	0.001	6.48
1090. 2	Cinder	CUM	6490.00	25.500	165469.50	-25.499	-165463.01	0.001	6.49
1090. 3	Cinder	CUM	6500.00	25.500	165852.00	-25.499	-165845.50	0.001	6.50
1090. 4	Cinder	CUM	6520.00	25.500	166209.00	-25.499	-166202.48	0.001	6.52
1090. 5	Cinder	CUM	6530.00	25.500	166566.00	-25.499	-166559.47	0.001	6.53
1090. 6	Cinder	CUM	6550.00	25.500	166948.50	-25.499	-166941.95	0.001	6.55
1090. 7	Cinder	CUM	6560.00	25.500	167305.50	-25.499	-167298.94	0.001	6.56
1090. 8	Cinder	CUM	6580.00	25.500	167662.50	-25.499	-167655.92	0.001	6.58
1090. 9	Cinder	CUM	6590.00	25.500	168019.50	-25.499	-168012.91	0.001	6.59
1090.1	Cinder	CUM	6600.00	25.500	168402.00	-25.499	-168395.40	0.001	6.60
1090.1	Cinder	CUM	6620.00	25.500	168759.00	-25.499	-168752.38	0.001	6.62

1090.1	Cinder	CUM	6630.00	25.500	169116.00	-25.499	-169109.37	0.001	6.63
1090.1	Cinder	CUM	6650.00	25.500	169498.50	-25.499	-169491.85	0.001	6.65
1090.1	Cinder	CUM	6660.00	25.500	169855.50	-25.499	-169848.84	0.001	6.66
1090.1	Cinder	CUM	6680.00	25.500	170212.50	-25.499	-170205.82	0.001	6.68
1090.1	Cinder	CUM	6690.00	25.500	170595.00	-25.499	-170588.31	0.001	6.69
1090.1	Cinder	CUM	6700.00	25.500	170952.00	-25.499	-170945.30	0.001	6.70
1090.1	Cinder	CUM	6720.00	25.500	171309.00	-25.499	-171302.28	0.001	6.72
1090.1	Cinder	CUM	6730.00	25.500	171666.00	-25.499	-171659.27	0.001	6.73
1090.2	Cinder	CUM	6750.00	25.500	172048.50	-25.499	-172041.75	0.001	6.75
1090.2	Cinder	CUM	6761.00	0.001	6.76	10.367	70091.29	10.368	70098.05
1100	Screed Concrete -WING B								
1100. 1	CRE- Cement Screed at Sunken Areas	CUM	10240.00	242.910	2487155.49	-242.909	-2487145.25	0.001	10.24
1110	Masonry works -WING B								
1110. 1	Solid block masonry 200mm thk	SQM	1246.00	138.891	173058.19	-48.223	-60085.86	90.668	112972.33
1110. 2	Solid block masonry 200mm thk	SQM	1360.00	3697.690	5036253.78	-3697.689	-5036252.42	0.001	1.36
1110. 3	Solid block masonry 150mm thk	SQM	1030.00	206.124	213132.22	-206.123	-213131.19	0.001	1.03
1110. 4	Solid block masonry 150mm thk	SQM	1150.00	198	227700.00	-197.999	-227698.85	0.001	1.15
1110. 5	150mm thick ledge wall in toilets	SQM	1020.00	10	10220.00	-9.999	-10218.98	0.001	1.02
1110. 6	150mm thick ledge wall in toilets	SQM	1080.00	110.860	119728.80	-110.859	-119727.72	0.001	1.08
1110. 7	100 mm thk Ledge wall in toilets	SQM	1060.00	10	10640.00	-9.999	-10638.94	0.001	1.06
1110. 8	100 mm thk Ledge wall in toilets	SQM	1120.00	64.800	72705.60	-64.799	-72704.48	0.001	1.12
1120	Plastering Works - WING B								
1120. 1	External plastering	SQM	700.00	0.001	0.70	231.570	162099.00	231.571	162099.70
1120. 2	Gypsum Plaster-On Wall	SQM	440.00	788.766	348634.57	-788.765	-348634.13	0.001	0.44
1120. 3	Gypsum Plaster-On Wall	SQM	490.00	26365.936	12813844.90	-26365.935	-12813844.41	0.001	0.49
1120. 4	Coarse Putty - On Wall / Ceiling	SQM	90.00	321	27927.00	-320.999	-27926.91	0.001	0.09
1120. 5	Coarse Putty - On Wall / Ceiling	SQM	100.00	15208.058	1536013.86	-15208.057	-1536013.76	0.001	0.10
1120. 6	Coarse Putty - On Wall / Ceiling	SQM	90.00	22.005	1914.44	-22.004	-1914.35	0.001	0.09
1120. 7	Coarse Putty - On Wall / Ceiling	SQM	100.00	1344.300	135774.30	-1344.299	-135774.20	0.001	0.10
1120. 8	Coarse Putty - On Wall / Ceiling	SQM	90.00	41.778	3634.69	-41.777	-3634.60	0.001	0.09
1120. 9	Coarse Putty - On Wall / Ceiling	SQM	100.00	800.074	80807.47	-800.073	-80807.37	0.001	0.10
1120.1	Coarse Putty - On Wall / Ceiling	SQM	100.00	99.623	10061.92	-99.622	-10061.82	0.001	0.10
1120.1	Coarse Putty - On Wall / Ceiling	SQM	90.00	217.942	18960.95	-217.941	-18960.86	0.001	0.09
1120.1	Coarse Putty - On Wall / Ceiling	SQM	100.00	3147.454	317892.85	-3147.453	-317892.75	0.001	0.10
1120.1	Coarse Putty - On Wall / Ceiling	SQM	100.00	323.671	32690.77	-323.670	-32690.67	0.001	0.10

1120.1	Coarse Putty - On Wall / Ceiling	SQM	90.00	261.841	22780.17	-261.840	-22780.08	0.001	0.09
1120.1	Coarse Putty - On Wall / Ceiling	SQM	100.00	5236.816	528918.42	-5236.815	-528918.32	0.001	0.10
1120.1	Coarse Putty - On Wall / Ceiling	SQM	100.00	261.841	26445.94	-261.840	-26445.84	0.001	0.10
1120.1	Rough plastering	SQM	420.00	50.845	21100.68	-50.844	-21100.26	0.001	0.42
1120.1	Rough plastering	SQM	460.00	9931.184	4548482.27	-9931.183	-4548481.81	0.001	0.46
1130	Flooring Works - WING B								
1130. 1	Vitrified Tile Flooring	SQM	1310.00	278.300	364851.30	-278.299	-364849.99	0.001	1.31
1130. 2	Vitrified Tile Flooring	SQM	1380.00	11274.900	15593186.70	-11274.899	-15593185.32	0.001	1.38
1130. 3	Vitrified Tile Flooring	SQM	1450.00	57.600	83750.40	-57.599	-83748.95	0.001	1.45
1130. 4	Vitrified Tile Flooring	SQM	1310.00	52.529	68865.52	-52.528	-68864.21	0.001	1.31
1130. 5	Vitrified Tile Flooring	SQM	1380.00	1344.300	1859166.90	-1344.299	-1859165.52	0.001	1.38
1130. 6	Vitrified tile Skirting	RMT	160.00	248.981	40832.88	-248.980	-40832.72	0.001	0.16
1130. 7	Vitrified tile Skirting	RMT	180.00	6807.840	1218603.36	-6807.839	-1218603.18	0.001	0.18
1130. 8	Vitrified tile Skirting	RMT	180.00	1740	311460.00	-1739.999	-311459.82	0.001	0.18
1130. 9	Vitrified tile Skirting	RMT	190.00	69.600	13432.80	-69.599	-13432.61	0.001	0.19
1130.1	Vitrified tile Skirting	RMT	130.00	13.158	1657.91	-13.157	-1657.78	0.001	0.13
1130.1	Vitrified tile Skirting	RMT	140.00	1114.800	156072.00	-1114.799	-156071.86	0.001	0.14
1130.1	Anti Skid Ceramic Tiles flooring	SQM	1150.00	49.993	57241.99	-49.992	-57240.84	0.001	1.15
1130.1	Anti Skid Ceramic Tiles flooring	SQM	1220.00	1480.800	1802133.60	-1480.799	-1802132.38	0.001	1.22
1130.1	Granite flooring	SQM	4452.00	0.001	4.45	101.003	449665.36	101.004	449669.81
1130.1	Granite flrg. for staircase	SQM	1670.00	197.820	330359.40	-197.819	-330357.73	0.001	1.67
1130.1	Granite flrg. for staircase	SQM	1740.00	242.325	421887.83	-242.324	-421886.09	0.001	1.74
1130.1	Granite flrg. for staircase	SQM	1740.00	156.750	272901.75	-156.749	-272900.01	0.001	1.74
1130.1	Granite flrg. for staircase	SQM	1670.00	234.276	391240.92	-234.275	-391239.25	0.001	1.67
1130.1	20Mm Thk Jet Black Granite Tile Drop	RMT	170.00	199.500	33715.50	-199.499	-33715.33	0.001	0.17
1130.2	Granite sloped skirting	RMT	170.00	268.485	45373.97	-268.484	-45373.80	0.001	0.17
1130.2	Granite coping over ledge wall	RMT	630.00	2.963	1872.62	-2.962	-1871.99	0.001	0.63
1130.2	Granite coping over ledge wall	RMT	780.00	23.351	18097.03	-23.350	-18096.25	0.001	0.78
1130.2	Granite coping over ledge wall	RMT	870.00	2.963	2589.66	-2.962	-2588.79	0.001	0.87
1130.2	Granite coping over ledge wall	RMT	1020.00	39.249	39916.23	-39.248	-39915.21	0.001	1.02
1130.2	Toilet Drops, Wet/Dry area Gr. Lining	RMT	90.00	592.810	55131.33	-592.809	-55131.24	0.001	0.09
1130.2	Kitchen/Utility Drops (Granite lining)-	RMT	90.00	123	11439.00	-122.999	-11438.91	0.001	0.09
1130.2	Balcony Drops (Granite lining)	RMT	90.00	480	44640.00	-479.999	-44639.91	0.001	0.09
1130.2	Granite Threshold	RMT	910.00	129.150	117655.65	-129.149	-117654.74	0.001	0.91
1130.2	Granite counter	SQM	8350.00	60.270	503314.77	-60.269	-503306.42	0.001	8.35

1130.3	Flooring- screed concrete	CUM	5990.00	3.750	22447.50	-3.749	-22441.51	0.001	5.99
1140	Dadoing Works - WING B								
1140. 1	Granite lift cladding	SQM	4406.00	0.001	4.41	151.495	667486.97	151.496	667491.38
1140. 2	Vitrified tile cladding	SQM	1650.00	98.430	162409.50	-98.429	-162407.85	0.001	1.65
1140. 3	Ceramic Tiles - Dadoing- Toilet	SQM	1150.00	209.077	239393.17	-209.076	-239392.02	0.001	1.15
1140. 4	Ceramic Tiles - Dadoing- Toilet	SQM	1220.00	7847.805	9550778.69	-7847.804	-9550777.47	0.001	1.22
1150	Painting Woks-WING B								
1150. 1	Acrylic Emulsion Paint -Ceiling	SQM	220.00	321.063	69349.61	-321.062	-69349.39	0.001	0.22
1150. 2	Acrylic Emulsion Paint -Ceiling	SQM	230.00	12475.252	2869307.96	-12475.251	-2869307.73	0.001	0.23
1150. 3	Acrylic Emulsion Paint -Walls	SQM	200.00	788.766	160119.50	-788.765	-160119.30	0.001	0.20
1150. 4	CRE- Texture Paint - Internal Wall	SQM	480.00	0.001	0.48	1199.999	575999.52	1200	576000.00
1150. 5	Acrylic Emulsion - External Walls	SQM	310.00	1536.450	468617.25	-1536.449	-468616.94	0.001	0.31
1150. 6	CRE- Texture Paint - Internal Wall	SQM	40.00	6174.200	253142.20	-6174.199	-253142.16	0.001	0.04
1150. 7	CRE-White Wash	SQM	70.00	416.670	28333.56	-416.669	-28333.49	0.001	0.07
1150. 8	CRE-White Wash	SQM	100.00	7858.692	746575.74	-7858.691	-746575.64	0.001	0.10
1160	MS Railing Works -WING B								
1160. 1	MS Railing	KG	140.00	6030.732	814148.82	-6030.731	-814148.68	0.001	0.14
1160. 2	MS Railing	KG	140.00	26430.382	3568101.57	-26430.381	-3568101.43	0.001	0.14
1160. 3	Glass railing	SQM	13125.00	0.001	13.13	28.798	377973.75	28.799	377986.88
1160. 4	MS Grill	SQM	140.00	533.300	71995.50	-533.299	-71995.36	0.001	0.14
1160. 5	Glazing Works	SQM	10250.00	49.990	512397.50	-49.989	-512387.25	0.001	10.25
1170	False Ceiling Works-WING B								
1170. 1	Gypboard False Ceiling	SQM	1235.00	0.001	1.24	99.759	123202.36	99.760	123203.60
1170. 2	Gypboard False Ceiling	SQM	1370.00	1495.800	2041767.00	-1495.799	-2041765.63	0.001	1.37
1180	Misc Works-WING B								
1180. 1	CRE- Aluminium Fixed Louvers	NOS	5850.00	0.001	5.85	631.593	3694819.05	631.594	3694824.90
1180. 2	Bison Board - Balcony & Utility Shafts	SQM	1560.00	1362.510	2125515.60	-1362.509	-2125514.04	0.001	1.56
1180. 3	Cornice of all sizes	RMT	530.00	2987	1574149.00	-2986.999	-1574148.47	0.001	0.53
1180. 4	MS fabricated ramp drain grating	SQM	4010.00	50	200450.00	-49.999	-200445.99	0.001	4.01
1180. 5	Precast Elements	SQM	2340.00	39.420	92242.80	-39.419	-92240.46	0.001	2.34
1190	Doors & Windows-WING B								
1190. 1	CRE- Internal Wooden Doors - Spec	LS	31340.00	123	3854328.00	-122.999	-3854296.66	0.001	31.34
1190. 2	CRE- Internal Wooden Doors - Spec	LS	14620.00	354	5176542.00	-353.999	-5176527.38	0.001	14.62
1190. 3	CRE- Internal Wooden Doors - Spec	LS	11490.00	352	4044480.00	-351.999	-4044468.51	0.001	11.49
1190. 4	2hr. Fire rated hollow metal doors	SQM	7546.00	6.450	48671.70	-0.001	-7.55	6.449	48664.15

1190. 5	2hr. Fire rated hollow metal doors	SQM	4527.00	127.710	578143.17	-0.001	-4.53	127.709	578138.64
1190. 6	2hr. Fire rated hollow metal doors	SQM	4527.00	1.935	8759.75			1.935	8759.75
1190. 7	2hr. Fire rated hollow metal doors	SQM	9055.00	3.870	35042.85	-0.001	-9.05	3.869	35033.80
1190. 8	2hr. Fire rated hollow metal doors	SQM	20890.00	281.435	5879458.59	-281.434	-5879437.70	0.001	20.89
1190. 9	Single/Double Leaf Patch fit. Glass Door	NOS	10450.00	16.125	168425.63	-16.124	-168415.18	0.001	10.45
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	192.150	862945.65	-192.149	-862941.16	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	286.200	1285324.20	-286.199	-1285319.71	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	864.300	3881571.30	-864.299	-3881566.81	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	208.980	938529.18	-208.979	-938524.69	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	3.375	15157.13	-3.374	-15152.64	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	626.040	2811545.64	-626.039	-2811541.15	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	56.610	254235.51	-56.609	-254231.02	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	48.600	218262.60	-48.599	-218258.11	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	6.190	27799.29	-6.189	-27794.80	0.001	4.49
1190.1	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	81.100	364220.10	-81.099	-364215.61	0.001	4.49
1190.2	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	58.270	261690.57	-58.269	-261686.08	0.001	4.49
1190.2	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	14.800	66466.80	-14.799	-66462.31	0.001	4.49
1190.2	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	68.040	305567.64	-68.039	-305563.15	0.001	4.49
1190.2	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	27	121257.00	-26.999	-121252.51	0.001	4.49
1190.2	UPVC Door/Windows/ Ventilators/Louvers	SQM	4490.00	189.540	851224.14	-189.539	-851219.65	0.001	4.49
1200	A.1.Excavation works-Common								
1200. 1	Excavation	CUM	240.00	300	73200.00	-299.999	-73199.76	0.001	0.24
1200. 2	Excavation	CUM	330.00	300	98400.00	-299.999	-98399.67	0.001	0.33
1200. 3	Carting away surplus earth / debris	CUM	210.00	300	63000.00	-299.999	-62999.79	0.001	0.21
1200. 4	Backfilling with available earth	CUM	210.00	300	63000.00	-299.999	-62999.79	0.001	0.21
1200. 5	Backfilling - earth brought from outside	CUM	850.00	300	256200.00	-299.999	-256199.15	0.001	0.85
1210	WING D -BALANCE ITEMS								
1210. 1	RMC-Slabs, M30 Grade	CUM	6968.00	10.345	72083.96			10.345	72083.96
1210. 2	RMC-Slabs, M30 Grade	CUM	6982.99	0.344	2402.15			0.344	2402.15
1210. 3	RMC-Slabs, M30 Grade	CUM	6997.00	0.344	2406.97	-0.001	-7.00	0.343	2399.97
1210. 4	SDC-Columns, M30 Grade	CUM	7473.00	12.130	90647.49	2.135	15954.86	14.265	106602.35
1220	RCC Works-WING A								
1220. 1	CRE- Slab Concrete M30 grade - Tower	CUM	6880.00	121.086	833434.94	-121.085	-833428.06	0.001	6.88
1220. 2	CRE- Slab Concrete M30 grade - Tower	CUM	6897.00	121.086	835130.14	-13.354	-92102.54	107.732	743027.60
1220. 3	CRE- Slab Concrete M30 grade - Tower	CUM	6997.00	125.526	878305.42			125.526	878305.42

1220. 4	CRE- Slab Concrete M30 grade - Tower	CUM	7011.00	125.526	880062.79	-17.795	-124760.75	107.731	755302.04
1220. 5	CRE- Slab Concrete M30 grade - Tower	CUM	7026.00	125.526	881945.68	-17.795	-125027.67	107.731	756918.01
1220. 6	CRE- Slab Concrete M30 grade - Tower	CUM	7040.00	125.526	883703.04	-17.795	-125276.80	107.731	758426.24
1220. 7	CRE- Slab Concrete M30 grade - Tower	CUM	7054.00	125.526	885460.40	-17.795	-125525.93	107.731	759934.47
1220. 8	CRE- Slab Concrete M30 grade - Tower	CUM	7068.00	125.526	887217.77	-17.795	-125775.06	107.731	761442.71
1220. 9	CRE- Slab Concrete M30 grade - Tower	CUM	7083.00	125.526	889100.66	-17.795	-126041.99	107.731	763058.67
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7097.00	125.526	890858.02	-17.795	-126291.11	107.731	764566.91
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7111.00	125.526	892615.39	-17.795	-126540.25	107.731	766075.14
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7126.00	125.526	894498.28	-17.795	-126807.17	107.731	767691.11
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7140.00	125.526	896255.64	-17.795	-127056.30	107.731	769199.34
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7154.00	87.868	628607.67			87.868	628607.67
1220.1	CRE- Slab Concrete M30 grade - Tower	CUM	7169.00	20	143380.00	3.752	26898.09	23.752	170278.09
1220.1	RMC-Beams, M30 Grade	CUM	6854.00	10	68540.00	-5	-34270.00	5	34270.00
1220.1	RMC-Beams, M30 Grade	CUM	6880.00	40.593	279401.62	-40.592	-279394.74	0.001	6.88
1220.1	RMC-Beams, M30 Grade	CUM	6897.00	40.593	279969.92	9.123	62921.33	49.716	342891.25
1220.1	RMC-Beams, M30 Grade	CUM	6911.00	40.593	280538.22	9.123	63049.06	49.716	343587.28
1220.2	RMC-Beams, M30 Grade	CUM	6925.00	40.593	281106.53	9.123	63176.77	49.716	344283.30
1220.2	RMC-Beams, M30 Grade	CUM	6940.00	40.593	281715.42	9.123	63313.62	49.716	345029.04
1220.2	RMC-Beams, M30 Grade	CUM	6954.00	40.593	282283.72	9.123	63441.34	49.716	345725.06
1220.2	RMC-Beams, M30 Grade	CUM	6968.00	40.593	282852.02	9.123	63569.07	49.716	346421.09
1220.2	RMC-Beams, M30 Grade	CUM	6983.00	40.593	283460.92	9.123	63705.91	49.716	347166.83
1220.2	RMC-Beams, M30 Grade	CUM	6997.00	40.593	284029.22	9.123	63833.63	49.716	347862.85
1220.2	RMC-Beams, M30 Grade	CUM	7011.00	40.593	284597.52	9.123	63961.36	49.716	348558.88
1220.2	RMC-Beams, M30 Grade	CUM	7026.00	40.593	285206.42	9.123	64098.20	49.716	349304.62
1220.2	RMC-Beams, M30 Grade	CUM	7040.00	40.593	285774.72	9.123	64225.92	49.716	350000.64
1220.2	RMC-Beams, M30 Grade	CUM	7054.00	40.593	286343.02	9.123	64353.64	49.716	350696.66
1220.3	RMC-Beams, M30 Grade	CUM	7068.00	40.593	286911.32	9.123	64481.37	49.716	351392.69
1220.3	RMC-Beams, M30 Grade	CUM	7083.00	40.593	287520.22	9.123	64618.21	49.716	352138.43
1220.3	RMC-Beams, M30 Grade	CUM	7097.00	40.593	288088.52	9.123	64745.93	49.716	352834.45
1220.3	RMC-Beams, M30 Grade	CUM	7111.00	40.593	288656.82	9.123	64873.66	49.716	353530.48
1220.3	RMC-Beams, M30 Grade	CUM	7126.00	40.593	289265.72	9.123	65010.50	49.716	354276.22
1220.3	RMC-Beams, M30 Grade	CUM	7140.00	40.593	289834.02	9.123	65138.22	49.716	354972.24
1220.3	RMC-Beams, M30 Grade	CUM	7154.00	28.415	203280.91	21.301	152387.35	49.716	355668.26
1220.3	RMC-Beams, M30 Grade	CUM	7169.00	10	71690.00	-1.021	-7319.55	8.979	64370.45
1220.3	RMC-Staircase, M30 Grade	CUM	6880.00	6.573	45241.96	-6.572	-45235.08	0.001	6.88

1220.3	RMC-Staircase, M30 Grade	CUM	6897.00	6.573	45333.98	-2.135	-14725.09	4.438	30608.89
1220.4	RMC-Staircase, M30 Grade	CUM	6911.00	6.573	45426.00	-2.135	-14754.98	4.438	30671.02
1220.4	RMC-Staircase, M30 Grade	CUM	6930.00	6.573	45518.03	-6.572	-45511.10	0.001	6.93
1220.4	RMC-Staircase, M30 Grade	CUM	6940.00	6.573	45616.62	-6.572	-45609.68	0.001	6.94
1220.4	RMC-Staircase, M30 Grade	CUM	6950.00	6.573	45708.64	-6.572	-45701.69	0.001	6.95
1220.4	RMC-Staircase, M30 Grade	CUM	6970.00	6.573	45800.66	-6.572	-45793.69	0.001	6.97
1220.4	RMC-Staircase, M30 Grade	CUM	6980.00	6.573	45899.26	-6.572	-45892.28	0.001	6.98
1220.4	RMC-Staircase, M30 Grade	CUM	7000.00	6.573	45991.28	-6.572	-45984.28	0.001	7.00
1220.4	RMC-Staircase, M30 Grade	CUM	7010.00	6.573	46083.30	-6.572	-46076.29	0.001	7.01
1220.4	RMC-Staircase, M30 Grade	CUM	7030.00	6.573	46181.90	-6.572	-46174.87	0.001	7.03
1220.4	RMC-Staircase, M30 Grade	CUM	7040.00	6.573	46273.92	-6.572	-46266.88	0.001	7.04
1220.5	RMC-Staircase, M30 Grade	CUM	7050.00	6.573	46365.94	-6.572	-46358.89	0.001	7.05
1220.5	RMC-Staircase, M30 Grade	CUM	7070.00	6.573	46457.96	-6.572	-46450.89	0.001	7.07
1220.5	RMC-Staircase, M30 Grade	CUM	7080.00	6.573	46556.56	-6.572	-46549.48	0.001	7.08
1220.5	RMC-Staircase, M30 Grade	CUM	7100.00	6.573	46648.58	-6.572	-46641.48	0.001	7.10
1220.5	RMC-Staircase, M30 Grade	CUM	7110.00	6.573	46740.60	-6.572	-46733.49	0.001	7.11
1220.5	RMC-Staircase, M30 Grade	CUM	7130.00	6.573	46839.20	-6.572	-46832.07	0.001	7.13
1220.5	RMC-Staircase, M30 Grade	CUM	7140.00	6.573	46931.22	-6.572	-46924.08	0.001	7.14
1220.5	RMC-Staircase, M30 Grade	CUM	7150.00	6.573	47023.24	-6.572	-47016.09	0.001	7.15
1220.5	RMC-OHT	CUM	7154.00	37.400	267559.60	5.149	36835.95	42.549	304395.55
1220.5	RMC-Lintels	CUM	6880.00	2	13766.00	-1.999	-13759.12	0.001	6.88
1220.6	RMC-Lintels	CUM	6900.00	2	13794.00	-1.999	-13787.10	0.001	6.90
1220.6	RMC-Lintels	CUM	6910.00	2	13822.00	-1.999	-13815.09	0.001	6.91
1220.6	RMC-Lintels	CUM	6930.00	2	13850.00	-1.999	-13843.07	0.001	6.93
1220.6	RMC-Lintels	CUM	6940.00	2	13880.00	-1.999	-13873.06	0.001	6.94
1220.6	RMC-Lintels	CUM	6950.00	2	13908.00	-1.999	-13901.05	0.001	6.95
1220.6	RMC-Lintels	CUM	6970.00	2	13936.00	-1.999	-13929.03	0.001	6.97
1220.6	RMC-Lintels	CUM	6980.00	2	13966.00	-1.999	-13959.02	0.001	6.98
1220.6	RMC-Lintels	CUM	7000.00	2	13994.00	-1.999	-13987.00	0.001	7.00
1220.6	RMC-Lintels	CUM	7010.00	2	14022.00	-1.999	-14014.99	0.001	7.01
1220.6	RMC-Lintels	CUM	7030.00	2	14052.00	-1.999	-14044.97	0.001	7.03
1220.7	RMC-Lintels	CUM	7040.00	2	14080.00	-1.999	-14072.96	0.001	7.04
1220.7	RMC-Lintels	CUM	7050.00	2	14108.00	-1.999	-14100.95	0.001	7.05
1220.7	RMC-Lintels	CUM	7070.00	2	14136.00	-1.999	-14128.93	0.001	7.07
1220.7	RMC-Lintels	CUM	7080.00	2	14166.00	-1.999	-14158.92	0.001	7.08

1220.7	RMC-Lintels	CUM	7100.00	2	14194.00	-1.999	-14186.90	0.001	7.10
1220.7	RMC-Lintels	CUM	7110.00	2	14222.00	-1.999	-14214.89	0.001	7.11
1220.7	RMC-Lintels	CUM	7130.00	2	14252.00	-1.999	-14244.87	0.001	7.13
1220.7	RMC-Lintels	CUM	7140.00	2	14280.00	-1.999	-14272.86	0.001	7.14
1220.7	RMC-Lintels	CUM	7150.00	2	14308.00	-1.999	-14300.85	0.001	7.15
1220.7	RMC-Lintels	CUM	7170.00	1	7169.00	-0.999	-7161.83	0.001	7.17
1220.8	CRE- Parapet Conc M30 grade - Tower	CUM	7169.00	70.429	504905.50	10.655	76385.70	81.084	581291.20
1220.8	RMC-Shaft walls	CUM	7169.00	7.200	51616.80			7.200	51616.80
1220.8	SDC-Shear walls, M30 Grade	CUM	7359.00	50	367950.00	-40	-294360.00	10	73590.00
1220.8	SDC-Shear walls, M30 Grade	CUM	7370.00	266.469	1964675.94	-266.468	-1964668.57	0.001	7.37
1220.8	SDC-Shear walls, M30 Grade	CUM	7387.00	262.031	1935623.00	-35.702	-263730.68	226.329	1671892.32
1220.8	SDC-Shear walls, M30 Grade	CUM	7402.00	262.031	1939553.46	-35.702	-264266.20	226.329	1675287.26
1220.8	SDC-Shear walls, M30 Grade	CUM	7416.00	266.469	1976134.10	-35.702	-264766.03	230.767	1711368.07
1220.8	SDC-Shear walls, M30 Grade	CUM	7430.00	266.469	1979864.67	-35.702	-265265.86	230.767	1714598.81
1220.8	SDC-Shear walls, M30 Grade	CUM	7445.00	266.469	1983861.71	-35.702	-265801.39	230.767	1718060.32
1220.8	SDC-Shear walls, M30 Grade	CUM	7459.00	266.469	1987592.27	-35.702	-266301.22	230.767	1721291.05
1220.9	SDC-Shear walls, M30 Grade	CUM	7473.00	266.469	1991322.84	-35.702	-266801.05	230.767	1724521.79
1220.9	SDC-Shear walls, M30 Grade	CUM	7487.00	266.469	1995053.40	-35.702	-267300.87	230.767	1727752.53
1220.9	SDC-Shear walls, M30 Grade	CUM	7502.00	266.469	1999050.44	-35.702	-267836.41	230.767	1731214.03
1220.9	SDC-Shear walls, M30 Grade	CUM	7516.00	266.469	2002781.00	-35.702	-268336.23	230.767	1734444.77
1220.9	SDC-Shear walls, M30 Grade	CUM	7530.00	266.469	2006511.57	-35.702	-268836.06	230.767	1737675.51
1220.9	SDC-Shear walls, M30 Grade	CUM	7573.00	266.469	2017969.74	-35.702	-270371.25	230.767	1747598.49
1220.9	SDC-Shear walls, M30 Grade	CUM	7588.00	266.469	2021966.77	-35.702	-270906.77	230.767	1751060.00
1230	Shuttering Works -WING A								
1230. 1	Conventional formwork-Lintels	SQM	679.00	32.470	22047.13	4.370	2967.23	36.840	25014.36
1230. 2	Conventional formwork-Lintels	SQM	683.00	32.470	22177.01	4.370	2984.71	36.840	25161.72
1230. 3	Conventional formwork-Lintels	SQM	692.00	32.470	22469.24	4.370	3024.04	36.840	25493.28
1230. 4	Conventional formwork-Lintels	SQM	696.00	32.470	22599.12	4.370	3041.52	36.840	25640.64
1230. 5	Conventional formwork-Lintels	SQM	700.00	32.470	22729.00	4.370	3059.00	36.840	25788.00
1230. 6	Conventional formwork-Lintels	SQM	705.00	32.470	22891.35	4.370	3080.85	36.840	25972.20
1230. 7	Conventional formwork-Lintels	SQM	709.00	32.470	23021.23	4.370	3098.33	36.840	26119.56
1230. 8	Conventional formwork-Lintels	SQM	713.00	32.470	23151.11	4.370	3115.81	36.840	26266.92
1230. 9	Conventional formwork-Lintels	SQM	722.00	32.470	23443.34	4.370	3155.14	36.840	26598.48
1230.1	Conventional formwork-Lintels	SQM	726.00	32.470	23573.22	4.370	3172.62	36.840	26745.84
1230.1	Conventional formwork-Lintels	SQM	731.00	32.470	23735.57	4.370	3194.47	36.840	26930.04

1230.1	Conventional formwork-Lintels	SQM	735.00	32.470	23865.45	4.370	3211.95	36.840	27077.40
1230.1	Conventional formwork-Lintels	SQM	740.00	32.470	24027.80	4.370	3233.80	36.840	27261.60
1230.1	Conventional formwork-Lintels	SQM	744.00	32.470	24157.68	4.370	3251.28	36.840	27408.96
1230.1	Conventional formwork-Lintels	SQM	748.00	32.470	24287.56	4.370	3268.76	36.840	27556.32
1230.1	Conventional formwork-Lintels	SQM	753.00	19.630	14781.39	12.840	9668.52	32.470	24449.91
1230.1	Conventional formwork-Lintels	SQM	757.00	32.470	24579.79	4.370	3308.09	36.840	27887.88
1230.1	Conventional formwork-Lintels	SQM	761.00	3.926	2987.69			3.926	2987.69
1230.1	Conventional formwork-Lintels	SQM	766.00	3.926	3007.32			3.926	3007.32
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	670.00	12.745	8590.13	-12.744	-8589.46	0.001	0.67
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	680.00	12.745	8653.86	-12.744	-8653.18	0.001	0.68
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	683.00	44.639	30488.44	-12.741	-8702.11	31.898	21786.33
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	709.00	12.745	9036.21	31.893	22612.13	44.638	31648.34
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	713.00	44.638	31826.89	0.105	74.87	44.743	31901.76
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	718.00	12.744	9150.19	31.894	22899.89	44.638	32050.08
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	722.00	44.639	32229.36	0.104	75.09	44.743	32304.45
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	726.00	12.745	9252.87	31.894	23155.04	44.639	32407.91
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	731.00	44.639	32631.11	0.104	76.02	44.743	32707.13
1230.2	Alum. formwork-Sill, Chajja, Fin wall	SQM	735.00	12.745	9367.58	31.894	23442.09	44.639	32809.67
1230.3	Alum. formwork-Sill, Chajja, Fin wall	SQM	740.00	44.639	33032.86	0.104	76.96	44.743	33109.82
1230.3	Alum. formwork-Sill, Chajja, Fin wall	SQM	744.00	12.745	9482.28	31.894	23729.14	44.639	33211.42
1230.3	Alum. formwork-Sill, Chajja, Fin wall	SQM	748.00	44.638	33389.22	0.105	78.54	44.743	33467.76
1230.3	Alum. formwork-Sill, Chajja, Fin wall	SQM	753.00	12.745	9596.99	31.894	24016.18	44.639	33613.17
1230.3	Alum. formwork-Sill, Chajja, Fin wall	SQM	757.00	44.639	33791.72	0.104	78.73	44.743	33870.45
1230.3	Aluminium formwork-Columns	SQM	481.00	507.694	244200.81	-457.694	-220150.81	50	24050.00
1230.3	Aluminium formwork-Columns	SQM	490.00	2538.470	1233696.42	-2538.469	-1233695.93	0.001	0.49
1230.3	Aluminium formwork-Columns	SQM	490.00	2383.613	1167970.37	-0.001	-0.49	2383.612	1167969.88
1230.3	Aluminium formwork-Columns	SQM	494.00	2538.470	1254004.18	-154.857	-76499.36	2383.613	1177504.82
1230.3	Aluminium formwork-Columns	SQM	499.00	2383.613	1189422.89	-0.001	-0.50	2383.612	1189422.39
1230.4	Aluminium formwork-Columns	SQM	503.00	2538.470	1276850.41	-154.857	-77893.07	2383.613	1198957.34
1230.4	Aluminium formwork-Columns	SQM	508.00	2538.470	1289542.76	-154.857	-78667.36	2383.613	1210875.40
1230.4	Aluminium formwork-Columns	SQM	512.00	2383.610	1220408.32	0.003	1.54	2383.613	1220409.86
1230.4	Aluminium formwork-Columns	SQM	516.00	2538.470	1309850.52	-154.857	-79906.21	2383.613	1229944.31
1230.4	Aluminium formwork-Columns	SQM	521.00	2538.470	1322542.87	-154.857	-80680.50	2383.613	1241862.37
1230.4	Aluminium formwork-Columns	SQM	525.00	2538.470	1332696.75	-154.857	-81299.92	2383.613	1251396.83
1230.4	Aluminium formwork-Columns	SQM	529.00	2538.470	1342850.63	-154.857	-81919.35	2383.613	1260931.28

1230.4	Aluminium formwork-Columns	SQM	534.00	2538.470	1355542.98	-154.857	-82693.64	2383.613	1272849.34
1230.4	Aluminium formwork-Columns	SQM	538.00	2538.470	1365696.86	-154.857	-83313.07	2383.613	1282383.79
1230.4	Aluminium formwork-Columns	SQM	542.00	2538.470	1375850.74	-154.857	-83932.49	2383.613	1291918.25
1230.5	Aluminium formwork-Columns	SQM	547.00	2538.470	1388543.09	-154.857	-84706.78	2383.613	1303836.31
1230.5	Aluminium formwork-Columns	SQM	551.00	2538.470	1398696.97	-154.857	-85326.21	2383.613	1313370.76
1230.5	Aluminium formwork-Columns	SQM	555.00	2538.469	1408850.30	-154.857	-85945.64	2383.612	1322904.66
1230.5	Aluminium formwork-Columns	SQM	560.00	2538.470	1421543.20	-154.857	-86719.92	2383.613	1334823.28
1230.5	Aluminium formwork-Columns	SQM	564.00	2538.470	1431697.08	-154.857	-87339.35	2383.613	1344357.73
1230.5	Aluminium formwork-Columns	SQM	568.00	2538.470	1441850.96	-154.857	-87958.78	2383.613	1353892.18
1230.5	Aluminium formwork-Columns	SQM	573.00	1776.928	1018179.74	-1347.175	-771931.27	429.753	246248.47
1230.5	Aluminium formwork-Columns	SQM	577.00	507.693	292938.86	-418.990	-241757.23	88.703	51181.63
1230.5	Aluminium formwork-Beams	SQM	481.00	127.962	61549.72	-102.966	-49526.64	24.996	12023.08
1230.5	Aluminium formwork-Beams	SQM	490.00	511.864	250813.36	-511.863	-250812.87	0.001	0.49
1230.6	Aluminium formwork-Beams	SQM	494.00	511.864	252860.82	-3.526	-1741.85	508.338	251118.97
1230.6	Aluminium formwork-Beams	SQM	499.00	511.864	255420.14	-3.526	-1759.48	508.338	253660.66
1230.6	Aluminium formwork-Beams	SQM	503.00	511.864	257467.59	-3.526	-1773.58	508.338	255694.01
1230.6	Aluminium formwork-Beams	SQM	508.00	511.864	260026.91	-3.526	-1791.21	508.338	258235.70
1230.6	Aluminium formwork-Beams	SQM	512.00	511.864	262074.37	-3.526	-1805.31	508.338	260269.06
1230.6	Aluminium formwork-Beams	SQM	516.00	511.864	264121.82	-3.526	-1819.41	508.338	262302.41
1230.6	Aluminium formwork-Beams	SQM	521.00	511.864	266681.14	-3.526	-1837.04	508.338	264844.10
1230.6	Aluminium formwork-Beams	SQM	525.00	511.864	268728.60	-3.526	-1851.15	508.338	266877.45
1230.6	Aluminium formwork-Beams	SQM	529.00	511.864	270776.06	-3.526	-1865.26	508.338	268910.80
1230.6	Aluminium formwork-Beams	SQM	534.00	511.864	273335.38	-3.526	-1882.89	508.338	271452.49
1230.7	Aluminium formwork-Beams	SQM	538.00	511.864	275382.83	-3.526	-1896.99	508.338	273485.84
1230.7	Aluminium formwork-Beams	SQM	542.00	511.864	277430.29	-3.526	-1911.09	508.338	275519.20
1230.7	Aluminium formwork-Beams	SQM	547.00	511.864	279989.61	-3.526	-1928.72	508.338	278060.89
1230.7	Aluminium formwork-Beams	SQM	551.00	511.864	282037.06	-3.526	-1942.82	508.338	280094.24
1230.7	Aluminium formwork-Beams	SQM	555.00	511.864	284084.52	-3.526	-1956.93	508.338	282127.59
1230.7	Aluminium formwork-Beams	SQM	560.00	511.864	286643.84	-3.526	-1974.56	508.338	284669.28
1230.7	Aluminium formwork-Beams	SQM	564.00	511.864	288691.30	-3.526	-1988.67	508.338	286702.63
1230.7	Aluminium formwork-Beams	SQM	568.00	511.864	290738.75	-3.526	-2002.77	508.338	288735.98
1230.7	Aluminium formwork-Beams	SQM	573.00	358.305	205308.77			358.305	205308.77
1230.7	Aluminium formwork-Beams	SQM	577.00	102.372	59068.64	-21.527	-12421.07	80.845	46647.57
1230.8	Aluminium formwork-Slabs	SQM	481.00	50.004	24051.92	-0.004	-1.92	50	24050.00
1230.8	Aluminium formwork-Slabs	SQM	499.00	879.645	438942.86	-78.141	-38992.36	801.504	399950.50

1230.8	Aluminium formwork-Slabs	SQM	503.00	879.645	442461.44	-78.141	-39304.93	801.504	403156.51
1230.8	Aluminium formwork-Slabs	SQM	508.00	879.645	446859.66	-78.141	-39695.63	801.504	407164.03
1230.8	Aluminium formwork-Slabs	SQM	512.00	879.645	450378.24	-78.141	-40008.19	801.504	410370.05
1230.8	Aluminium formwork-Slabs	SQM	516.00	879.645	453896.82	-78.141	-40320.76	801.504	413576.06
1230.8	Aluminium formwork-Slabs	SQM	521.00	879.645	458295.05	-78.141	-40711.47	801.504	417583.58
1230.8	Aluminium formwork-Slabs	SQM	525.00	879.645	461813.63	-78.141	-41024.03	801.504	420789.60
1230.8	Aluminium formwork-Slabs	SQM	529.00	879.645	465332.21	-78.141	-41336.59	801.504	423995.62
1230.8	Aluminium formwork-Slabs	SQM	547.00	879.645	481165.82	-78.141	-42743.13	801.504	438422.69
1230.9	Aluminium formwork-Slabs	SQM	551.00	879.645	484684.40	-78.141	-43055.70	801.504	441628.70
1230.9	Aluminium formwork-Slabs	SQM	555.00	879.645	488202.98	-78.141	-43368.26	801.504	444834.72
1230.9	Aluminium formwork-Slabs	SQM	560.00	879.645	492601.20	-78.141	-43758.96	801.504	448842.24
1230.9	Aluminium formwork-Slabs	SQM	564.00	879.645	496119.78	-78.141	-44071.52	801.504	452048.26
1230.9	Aluminium formwork-Slabs	SQM	568.00	801.504	455254.27	-0.001	-0.57	801.503	455253.70
1230.9	Aluminium formwork-Slabs	SQM	573.00	615.751	352825.32	98.502	56441.65	714.253	409266.97
1230.9	Aluminium formwork-Slabs	SQM	577.00	175.929	101511.03	-33.735	-19465.09	142.194	82045.94
1240	Reinforcement steel -WING A								
1240. 1	RI Steel-Fe 500	MT	76185.00	14	1066590.00			14	1066590.00
1250	Structural Steel works -WING A								
1250. 1	Structural steel members	MT	129750.00	9.990	1296202.50			9.990	1296202.50
1250. 2	Structural steel members	MT	129750.00	34.407	4464308.25	-4.290	-556627.50	30.117	3907680.75
1260	RCC WORKS -WING A - BALANCE SDC CONCRETE								
1260. 1	SDC-Shear walls, M30 Grade	CUM	7602.00	266.469	2025697.34	-35.702	-271406.61	230.767	1754290.73
1260. 2	SDC-Shear walls, M30 Grade	CUM	7616.00	266.469	2029427.90	-35.702	-271906.43	230.767	1757521.47
1260. 3	SDC-Shear walls, M30 Grade	CUM	7630.00	266.081	2030198.03	-35.701	-272398.63	230.380	1757799.40
1260. 4	SDC-Shear walls, M30 Grade	CUM	7645.00	266.469	2037155.51	-35.702	-272941.79	230.767	1764213.72
1270	CNTG -Basic Price variation - Wing C								
1270. 1	Operation and maintenance	LS	1.00	900000	900000.00			900000	900000.00
1280	CNTG -Basic Price variation - Wing B								
1280. 1	Operation and maintenance	LS	1.00	300000	300000.00			300000	300000.00
1290	CNTG -Basic Price variation - Wing A								
1290. 1	Operation and maintenance	LS	1.00	300000	300000.00			300000	300000.00
1300	VO#02 - WING A								
1300. 1	Concrete Screed flooring	CUM	5986.00	96.039	574889.45	1.728	10343.81	97.767	585233.26
1300. 2	Concrete Screed flooring	CUM	5334.00	380	2026920.00	-7.285	-38858.19	372.715	1988061.81
1300. 3	CRE- Anchor Bolts - General Spec	LS	183.00	178	32574.00	1	183.00	179	32757.00

1300. 4	CRE- Anchor Bolts - 12 mm dia	NOS	218.00	2	436.00	24	5232.00	26	5668.00
1300. 5	Bore-packing	NOS	209.00	37	7733.00	355	74195.00	392	81928.00
1300. 6	Brick Masonry	SQM	1507.00	284	427988.00	-144	-217008.00	140	210980.00
1300. 7	External plastering	SQM	560.00	2020.772	1131632.32	-0.001	-0.56	2020.771	1131631.76
1300. 8	CRE- Anchor Bolts- 16mm dia (Heavy Duty)	NOS	438.00	14	6132.00			14	6132.00
1310	VO#02 - WING B								
1310. 1	Concrete Screed flooring	CUM	5990.00	81	484866.00	-80.999	-484860.01	0.001	5.99
1310. 2	Concrete Screed flooring	CUM	5330.00	377	2010918.00	-376.999	-2010912.67	0.001	5.33
1310. 3	External plastering	SQM	560.00	1612	902720.00			1612	902720.00
1310. 4	CRE- Anchor Bolts - General Spec	LS	183.00	140	25620.00	23	4209.00	163	29829.00
1310. 5	CRE- Anchor Bolts - 12 mm dia	NOS	220.00	15	3270.00	-14.999	-3269.78	0.001	0.22
1310. 6	CRE- Anchor Bolts- 16mm dia (Heavy Duty)	NOS	440.00	11	4818.00	-10.999	-4817.56	0.001	0.44
1310. 7	Bore-packing	NOS	210.00	66	13794.00	-65.999	-13793.79	0.001	0.21
1310. 8	Brick Masonry	SQM	1507.00	160	241120.00			160	241120.00
1310. 9	Rebar fixing with lockset-all dia	NOS	2088.00	18	37584.00	30	62640.00	48	100224.00
1320	VO#02 - WING C								
1320. 1	Concrete Screed flooring	CUM	5986.00	93.507	559732.90	-12.507	-74866.90	81	484866.00
1320. 2	Concrete Screed flooring	CUM	5334.00	340	1813560.00	-4.362	-23266.91	335.638	1790293.09
1320. 3	External plastering	SQM	560.00	4189	2345840.00	6363.918	3563794.08	10552.918	5909634.08
1320. 4	CRE- Anchor Bolts - General Spec	LS	183.00	140	25620.00			140	25620.00
1320. 5	CRE- Anchor Bolts - 12 mm dia	NOS	218.00	15	3270.00			15	3270.00
1320. 6	CRE- Anchor Bolts- 16mm dia (Heavy Duty)	NOS	438.00	11	4818.00			11	4818.00
1320. 7	Bore-packing	NOS	209.00	30	6270.00	144	30096.00	174	36366.00
1320. 8	Brick Masonry	SQM	1507.00	283.176	426746.23	-79.628	-119999.39	203.548	306746.84
1320. 9	Rebar fixing with lockset-all dia	NOS	2088.00	40	83520.00			40	83520.00
1330	VO#02 - WING D								
1330. 1	Concrete Screed flooring	CUM	5986.00	97.251	582144.49	-14.866	-88987.88	82.385	493156.61
1330. 2	Concrete Screed flooring	CUM	5334.00	385.508	2056299.67	-1.205	-6427.47	384.303	2049872.20
1330. 3	External plastering	SQM	560.00	2086	1168160.00	12115.799	6784847.44	14201.799	7953007.44
1330. 4	CRE- Anchor Bolts - General Spec	LS	183.00	179	32757.00	156	28548.00	335	61305.00
1330. 5	CRE- Anchor Bolts - 12 mm dia	NOS	218.00	2	436.00			2	436.00
1330. 6	Bore-packing	NOS	209.00	120	25080.00	54	11286.00	174	36366.00
1330. 7	Brick Masonry	SQM	1507.00	37	55759.00	73.808	111228.66	110.808	166987.66
1330. 8	Rebar fixing with lockset-all dia	NOS	2088.00	60	125280.00			60	125280.00
1340	UPVC DOORS &WINDOWS - Wing A								

1340. 1	Upvc Sliding Doors	SQM	3600.74	666.500	2399893.21			666.500	2399893.21
1340. 2	Upvc Sliding Doors	SQM	3706.50	328.950	1219253.18			328.950	1219253.18
1340. 3	Upvc Sliding Doors	SQM	4577.50	286.200	1310080.50			286.200	1310080.50
1340. 4	Upvc Sliding Doors	SQM	4356.01	7	30492.07			7	30492.07
1340. 5	UPVC Sliding Window	SQM	5185.10	182.700	947317.77			182.700	947317.77
1340. 6	UPVC Sliding Window	SQM	3360.29	586.080	1969398.76			586.080	1969398.76
1340. 7	UPVC Sliding Window	SQM	3894.07	173.502	675628.93			173.502	675628.93
1340. 8	UPVC Sliding Window	SQM	3905.05	85.617	334338.67			85.617	334338.67
1340. 9	UPVC Sliding Window	SQM	3557.84	174.825	621999.38			174.825	621999.38
1340.1	UPVC Sliding Window	SQM	3360.29	85.100	285960.68			85.100	285960.68
1340.1	UPVC Sliding Window	SQM	3609.72	103.600	373966.99			103.600	373966.99
1340.1	UPVC Sliding Window	SQM	3831.21	6.480	24826.24			6.480	24826.24
1340.1	UPVC Sliding Window	SQM	4379.96	3.375	14782.37			3.375	14782.37
1340.1	UPVC Sliding Window	SQM	2834.50	73.260	207655.47			73.260	207655.47
1340.1	UPVC Sliding Window	SQM	3085.92	68.040	209966.00			68.040	209966.00
1340.1	UPVC Sliding Window	SQM	3568.82	66.420	237041.02			66.420	237041.02
1340.1	UPVC Sliding Window	SQM	3200.00	166.050	531135.83	-166.049	-531132.63	0.001	3.20
1340.1	UPVC Sliding Window	SQM	1.00	723120.860	723120.86	70994.160	70994.16	794115.02	794115.02
1350	UPVC DOORS &WINDOWS - Wing B								
1350. 1	Upvc Sliding Doors	SQM	3600.74	946	3406300.04			946	3406300.04
1350. 2	Upvc Sliding Doors	SQM	3706.50	116.100	430324.65			116.100	430324.65
1350. 3	Upvc Sliding Doors	SQM	4577.50	286.200	1310080.50			286.200	1310080.50
1350. 4	UPVC Sliding Window	SQM	4356.01	7	30492.07			7	30492.07
1350. 5	UPVC Sliding Window	SQM	5185.11	152.250	789433.00			152.250	789433.00
1350. 6	UPVC Sliding Window	SQM	3360.29	486.180	1633705.79			486.180	1633705.79
1350. 7	UPVC Sliding Window	SQM	3779.33	97.200	367350.88			97.200	367350.88
1350. 8	UPVC Sliding Window	SQM	3905.05	85.617	334338.67			85.617	334338.67
1350. 9	UPVC Sliding Window	SQM	3557.84	88.800	315936.19			88.800	315936.19
1350.1	UPVC Sliding Window	SQM	3360.29	96.200	323259.90			96.200	323259.90
1350.1	UPVC Sliding Window	SQM	3609.72	103.600	373966.99			103.600	373966.99
1350.1	UPVC Sliding Window	SQM	3831.21	6.480	24826.24			6.480	24826.24
1350.1	UPVC Sliding Window	SQM	4379.96	3.375	14782.37			3.375	14782.37
1350.1	UPVC Sliding Window	SQM	2929.28	28.350	83045.09			28.350	83045.09
1350.1	UPVC Sliding Window	SQM	2834.50	69.597	197272.70			69.597	197272.70
1350.1	UPVC Sliding Window	SQM	3085.92	68.040	209966.00			68.040	209966.00

1350.1	UPVC Sliding Window	SQM	3568.82	66.420	237041.02	-20.520	-73232.18	45.900	163808.84
1350.1	UPVC Sliding Window	SQM	3200.00	151.875	485794.97	-151.874	-485791.77	0.001	3.20
1350.1	UPVC Sliding Window	SQM	1.00	665313.380	665313.38	68772.647	68772.65	734086.02	734086.03
1360	UPVC DOORS &WINDOWS - Wing C								
1360. 1	Upvc Sliding Doors	SQM	3600.74	946	3406300.04			946	3406300.04
1360. 2	Upvc Sliding Doors	SQM	3706.50	116.100	430324.65			116.100	430324.65
1360. 3	Upvc Sliding Doors	SQM	4577.50	286.200	1310080.50			286.200	1310080.50
1360. 4	UPVC Sliding Window	SQM	4356.01	7	30492.07			7	30492.07
1360. 5	UPVC Sliding Window	SQM	5185.11	152.250	789433.00			152.250	789433.00
1360. 6	UPVC Sliding Window	SQM	3360.29	479.520	1611326.26			479.520	1611326.26
1360. 7	UPVC Sliding Window	SQM	3779.33	97.200	367350.88			97.200	367350.88
1360. 8	UPVC Sliding Window	SQM	3905.05	87.655	342297.16			87.655	342297.16
1360. 9	UPVC Sliding Window	SQM	3557.84	91.575	325809.20			91.575	325809.20
1360.1	UPVC Sliding Window	SQM	3360.29	92.500	310826.83			92.500	310826.83
1360.1	UPVC Sliding Window	SQM	3609.72	103.600	373966.99			103.600	373966.99
1360.1	UPVC Sliding Window	SQM	3831.22	6.480	24826.31			6.480	24826.31
1360.1	UPVC Sliding Window	SQM	4379.96	3.375	14782.37			3.375	14782.37
1360.1	UPVC Sliding Window	SQM	2929.28	28.350	83045.09			28.350	83045.09
1360.1	UPVC Sliding Window	SQM	2834.50	69.597	197272.70			69.597	197272.70
1360.1	UPVC Sliding Window	SQM	3085.92	68.040	209966.00			68.040	209966.00
1360.1	UPVC Sliding Window	SQM	3568.82	66.420	237041.02	-20.520	-73232.18	45.900	163808.84
1360.1	UPVC Sliding Window	SQM	3198.65	151.875	485794.97	-149.985	-479749.52	1.890	6045.45
1360.1	UPVC Sliding Window	SQM	1.00	664124.830	664124.83	68772.647	68772.65	732897.47	732897.48
1370	UPVC DOORS &WINDOWS - Wing D								
1370. 1	Upvc Sliding Doors	SQM	3600.74	602	2167645.48			602	2167645.48
1370. 2	Upvc Sliding Doors	SQM	3706.50	464.400	1721298.60			464.400	1721298.60
1370. 3	Upvc Sliding Doors	SQM	4577.50	286.200	1310080.50			286.200	1310080.50
1370. 4	UPVC Sliding Window	SQM	4356.01	7	30492.07			7	30492.07
1370. 5	UPVC Sliding Window	SQM	5185.10	121.800	631545.18			121.800	631545.18
1370. 6	UPVC Sliding Window	SQM	3360.29	642.690	2159624.78			642.690	2159624.78
1370. 7	UPVC Sliding Window	SQM	3894.07	171.430	667560.42			171.430	667560.42
1370. 8	UPVC Sliding Window	SQM	3557.84	111	394920.24			111	394920.24
1370. 9	UPVC Sliding Window	SQM	3360.29	96.200	323259.90			96.200	323259.90
1370.1	UPVC Sliding Window	SQM	3609.72	103.600	373966.99			103.600	373966.99
1370.1	UPVC Sliding Window	SQM	3831.21	6.480	24826.24			6.480	24826.24

1370.1	UPVC Sliding Window	SQM	4379.95	3.375	14782.33			3.375	14782.33
1370.1	UPVC Sliding Window	SQM	2929.28	56.700	166090.18			56.700	166090.18
1370.1	UPVC Sliding Window	SQM	2834.49	69.590	197252.16			69.590	197252.16
1370.1	UPVC Sliding Window	SQM	3085.92	68.040	209966.00			68.040	209966.00
1370.1	UPVC Sliding Window	SQM	3568.81	68.040	242821.83	-1.040	-3711.56	67	239110.27
1370.1	UPVC Sliding Window	SQM	3200.00	141.750	453408.64	-141.749	-453405.44	0.001	3.20
1370.1	UPVC Sliding Window	SQM	1.00	701830.435	701830.44	18292.005	18292.00	720122.44	720122.44
1380	Wooden doors - Wing A								
1380. 1	CRE- Internal Wooden Doors - Spec	LS		123	1323970.77	123	1323970.77		
1380. 2	CRE- Internal Wooden Doors - Spec	LS	9100.00	368	3348800.00	3	27300.00	371	3376100.00
1380. 3	CRE- Internal Wooden Doors - Spec	LS	8810.00	368	3242080.00	4	35240.00	372	3277320.00
1380. 4	CRE- Internal Wooden Doors - Spec	LS	1700.00	859	1460300.00	7	11900.00	866	1472200.00
1380. 5	CRE- Internal Wooden Doors - Spec	LS	1.00	656260.640	656260.64	5210.800	5210.80	661471.44	661471.44
1390	Wooden doors - Wing B								
1390. 1	CRE- Internal Wooden Doors - Spec	LS	10764.00	123	1323972.00			123	1323972.00
1390. 2	CRE- Internal Wooden Doors - Spec	LS	9100.00	348	3166800.00	1	9100.00	349	3175900.00
1390. 3	CRE- Internal Wooden Doors - Spec	LS	8810.00	348	3065880.00	2.990	26341.90	350.990	3092221.90
1390. 4	CRE- Internal Wooden Doors - Spec	LS	1700.00	819	1392300.00	4	6800.00	823	1399100.00
1390. 5	CRE- Internal Wooden Doors - Spec	LS	1.00	626426.640	626426.64	2963.100	2963.10	629389.74	629389.74
1400	Wooden doors - Wing C								
1400. 1	CRE- Internal Wooden Doors - Spec	LS		123	1323970.77	123	1323970.77		
1400. 2	CRE- Internal Wooden Doors - Spec	LS	9100.00	354	3221400.00	-5	-45500.00	349	3175900.00
1400. 3	CRE- Internal Wooden Doors - Spec	LS	8810.00	349	3074690.00	1	8810.00	350	3083500.00
1400. 4	CRE- Internal Wooden Doors - Spec	LS	1700.00	821	1395700.00	1	1700.00	822	1397400.00
1400. 5	CRE- Internal Wooden Doors - Spec	LS	1.00	625721.390	625721.39	2932.650	2932.65	628654.04	628654.04
1410	Wooden doors - Wing D								
1410. 1	CRE- Internal Wooden Doors - Spec	LS	10764.00	123	1323972.00			123	1323972.00
1410. 2	CRE- Internal Wooden Doors - Spec	LS	9100.00	329	2993900.00	2	18200.00	331	3012100.00
1410. 3	CRE- Internal Wooden Doors - Spec	LS	8810.00	329	2898490.00	3	26430.00	332	2924920.00
1410. 4	CRE- Internal Wooden Doors - Spec	LS	1700.00	781	1327700.00	5	8500.00	786	1336200.00
1410. 5	CRE- Internal Wooden Doors - Spec	LS	1.00	598084.340	598084.34	3718.100	3718.10	601802.44	601802.44
1420	WING C Balance Lintels Form Work								
1420. 1	Conventional formwork-Lintels	SQM	674.00	35.752	24096.85	18.188	12258.71	53.940	36355.56
1420. 2	Conventional formwork-Lintels	SQM	674.00	0.650	438.10	7.200	4852.80	7.850	5290.90
1420. 3	Conventional formwork-Lintels	SQM	679.00	0.650	441.35	7.200	4888.80	7.850	5330.15

1420. 4	Conventional formwork-Lintels	SQM	700.00	33.740	23618.00	4.370	3059.00	38.110	26677.00
1420. 5	Conventional formwork-Lintels	SQM	705.00	33.740	23786.70	4.370	3080.85	38.110	26867.55
1420. 6	Conventional formwork-Lintels	SQM	709.00	33.740	23921.66	4.370	3098.33	38.110	27019.99
1420. 7	Conventional formwork-Lintels	SQM	713.00	33.740	24056.62	4.370	3115.81	38.110	27172.43
1420. 8	Conventional formwork-Lintels	SQM	718.00	33.739	24224.60	4.371	3138.38	38.110	27362.98
1430	WING D Balance Lintels & Chajja Form Wor								
1430. 1	Conventional formwork-Lintels	SQM	674.00	1	674.00	14.710	9914.54	15.710	10588.54
1430. 2	Conventional formwork-Lintels	SQM	674.00	23.790	16034.46			23.790	16034.46
1430. 3	Conventional formwork-Lintels	SQM	679.00	23.790	16153.41			23.790	16153.41
1430. 4	Conventional formwork-Lintels	SQM	683.00	23.790	16248.57			23.790	16248.57
1430. 5	Conventional formwork-Lintels	SQM	687.00	23.790	16343.73			23.790	16343.73
1430. 6	Conventional formwork-Lintels	SQM	692.00	23.790	16462.68			23.790	16462.68
1430. 7	Conventional formwork-Lintels	SQM	696.00	23.790	16557.84			23.790	16557.84
1430. 8	Alum. formwork-Sill, Chajja, Fin wall	SQM	709.00	1	709.00	3.758	2664.42	4.758	3373.42
1430. 9	Alum. formwork-Sill, Chajja, Fin wall	SQM	713.00	13.083	9328.18	1.772	1263.44	14.855	10591.62
1430.1	Alum. formwork-Sill, Chajja, Fin wall	SQM	718.00	1	718.00	3.757	2697.53	4.757	3415.53
1430.1	Alum. formwork-Sill, Chajja, Fin wall	SQM	2.00			0.005	0.01	0.005	0.01
1440	NT ITEM & DT- 03 - WING-A								
1440. 1	Solid concrete block masonry (In Cum)	CUM	4666.67	1	4666.67	0.728	3397.34	1.728	8064.01
1440. 2	Ismb Channel Cutting	NOS	30.00	166	4980.00	3326	99780.00	3492	104760.00
1440. 3	Lintel Rcc	LS	6368.00	1.010	6431.68	3.071	19556.13	4.081	25987.81
1440. 4	Lintel Rcc	LS	6383.00	1.674	10685.14	0.150	957.45	1.824	11642.59
1440. 5	Lintel Rcc	LS	6397.00	1.674	10708.58	0.150	959.55	1.824	11668.13
1440. 6	Lintel Rcc	LS	6411.00	1.674	10732.01	0.150	961.65	1.824	11693.66
1440. 7	Lintel Rcc	LS	6425.00	1.674	10755.45	0.150	963.75	1.824	11719.20
1440. 8	Lintel Rcc	LS	6440.00	1.674	10780.56	0.150	966.00	1.824	11746.56
1440. 9	Lintel Rcc	LS	6454.00	1.674	10804.00	0.150	968.10	1.824	11772.10
1440.1	Lintel Rcc	LS	6468.00	1.674	10827.43	0.150	970.20	1.824	11797.63
1440.1	Lintel Rcc	LS	6483.00	1.674	10852.54	0.150	972.45	1.824	11824.99
1440.1	Lintel Rcc	LS	6497.00	1.674	10875.98	0.150	974.55	1.824	11850.53
1440.1	Lintel Rcc	LS	6511.00	1.674	10899.41	0.150	976.65	1.824	11876.06
1440.1	Lintel Rcc	LS	6526.00	1.674	10924.52	0.150	978.90	1.824	11903.42
1440.1	Lintel Rcc	LS	6540.00	1.674	10947.96	0.150	981.00	1.824	11928.96
1440.1	Lintel Rcc	LS	6554.00	1.674	10971.40	0.150	983.10	1.824	11954.50
1440.1	Lintel Rcc	LS	6568.00	1.674	10994.83	0.150	985.20	1.824	11980.03

1440.1	Lintel Rcc	LS	6583.00	1.674	11019.94	0.150	987.45	1.824	12007.39
1440.1	Lintel Rcc	LS	6597.00	1.674	11043.38	0.150	989.55	1.824	12032.93
1440.2	Lintel Rcc	LS	6611.00	1.674	11066.81	0.150	991.65	1.824	12058.46
1440.2	Lintel Rcc	LS	6626.00	1.674	11091.92	0.150	993.90	1.824	12085.82
1440.2	Lintel Rcc	LS	6640.00	1.674	11115.36	0.150	996.00	1.824	12111.36
1440.2	Lintel Rcc	LS	6654.00	2	13308.00	-1	-6654.00	1	6654.00
1440.2	Lintel Rcc	LS	6669.00	1	6669.00			1	6669.00
1440.2	Shaft plastering	SQM	500.00	835	417500.00	-0.001	-0.50	834.999	417499.50
1440.2	Corner beads	NOS	140.00	39	5460.00			39	5460.00
1450	NT ITEM & DT- 03 - WING-B								
1450. 1	Solid concrete block masonry (In Cum)	CUM	4670.00	4	18666.68	-3.999	-18662.01	0.001	4.67
1450. 2	Ismb Channel Cutting	NOS	30.00	453	13590.00	3525	105750.00	3978	119340.00
1450. 3	Lintel Rcc	LS	6370.00	0.579	3687.07	-0.578	-3680.70	0.001	6.37
1450. 4	Lintel Rcc	LS	6430.00	1.530	9830.25	-1.529	-9823.82	0.001	6.43
1450. 5	Lintel Rcc	LS	6440.00	1.530	9853.20	-1.529	-9846.76	0.001	6.44
1450. 6	Lintel Rcc	LS	6450.00	1.530	9874.62	-1.529	-9868.17	0.001	6.45
1450. 7	Lintel Rcc	LS	6470.00	1.530	9896.04	-1.529	-9889.57	0.001	6.47
1450. 8	Lintel Rcc	LS	6480.00	1.530	9918.99	-1.529	-9912.51	0.001	6.48
1450. 9	Lintel Rcc	LS	6500.00	1.530	9940.41	-1.529	-9933.91	0.001	6.50
1450.1	Lintel Rcc	LS	6510.00	1.530	9961.83	-1.529	-9955.32	0.001	6.51
1450.1	Lintel Rcc	LS	6530.00	1.530	9984.78	-1.529	-9978.25	0.001	6.53
1450.1	Lintel Rcc	LS	6540.00	1.530	10006.20	-1.529	-9999.66	0.001	6.54
1450.1	Lintel Rcc	LS	6550.00	0.799	5236.65	-0.798	-5230.10	0.001	6.55
1450.1	Lintel Rcc	LS	6570.00	1.530	10049.04	-1.529	-10042.47	0.001	6.57
1450.1	Lintel Rcc	LS	6580.00	1.530	10071.99	-1.529	-10065.41	0.001	6.58
1450.1	Lintel Rcc	LS	6600.00	1.530	10093.41	-1.529	-10086.81	0.001	6.60
1450.1	Lintel Rcc	LS	6610.00	1.530	10114.83	-1.529	-10108.22	0.001	6.61
1450.1	Lintel Rcc	LS	6630.00	1.530	10137.78	-1.529	-10131.15	0.001	6.63
1450.1	Lintel Rcc	LS	6640.00	1.530	10159.20	-1.529	-10152.56	0.001	6.64
1450.2	Lintel Rcc	LS	6650.00	1.530	10180.62	-1.529	-10173.97	0.001	6.65
1450.2	Lintel Rcc	LS	6670.00	1	6669.00	-0.999	-6662.33	0.001	6.67
1450.2	Shaft plastering	SQM	500.00	1436	718000.00	-1435.999	-717999.50	0.001	0.50
1450.2	Corner beads	NOS	140.00	75	10500.00	-74.999	-10499.86	0.001	0.14
1460	NT ITEM & DT- 03 - WING-C								
1460. 1	Solid concrete block masonry (In Cum)	CUM	4666.67	7.267	33912.69	1.031	4811.34	8.298	38724.03

1460. 2	Ismb Channel Cutting	NOS	30.00	621	18630.00			621	18630.00
1460. 3	Lintel Rcc	LS	6368.00	1.010	6431.68	1.801	11468.77	2.811	17900.45
1460. 4	Lintel Rcc	LS	6368.00	0.026	165.57	0.528	3362.30	0.554	3527.87
1460. 5	Lintel Rcc	LS	6383.00	0.026	165.96	0.528	3370.22	0.554	3536.18
1460. 6	Lintel Rcc	LS	6397.00	0.026	166.32	0.528	3377.62	0.554	3543.94
1460. 7	Lintel Rcc	LS	6454.00	1.273	8215.94	0.657	4240.28	1.930	12456.22
1460. 8	Lintel Rcc	LS	6468.00	1.273	8233.76	0.657	4249.48	1.930	12483.24
1460. 9	Lintel Rcc	LS	6483.00	1.273	8252.86	0.657	4259.33	1.930	12512.19
1460.1	Lintel Rcc	LS	6497.00	1.273	8270.68	0.657	4268.53	1.930	12539.21
1460.1	Lintel Rcc	LS	6511.00	1.273	8288.50	0.657	4277.73	1.930	12566.23
1460.1	Lintel Rcc	LS	6526.00	1.273	8307.60	0.657	4287.58	1.930	12595.18
1460.1	Lintel Rcc	LS	6540.00	1.273	8325.42	0.657	4296.78	1.930	12622.20
1460.1	Lintel Rcc	LS	6554.00	1.273	8343.24	0.657	4305.98	1.930	12649.22
1460.1	Lintel Rcc	LS	6568.00	1.273	8361.06	0.657	4315.18	1.930	12676.24
1460.1	Lintel Rcc	LS	6583.00	1.273	8380.16	0.657	4325.03	1.930	12705.19
1460.1	Lintel Rcc	LS	6597.00	1.273	8397.98	0.657	4334.23	1.930	12732.21
1460.1	Lintel Rcc	LS	6611.00	1.273	8415.80	0.657	4343.43	1.930	12759.23
1460.1	Lintel Rcc	LS	6626.00	1.273	8434.90			1.273	8434.90
1460.2	Lintel Rcc	LS	6640.00	1.273	8452.72			1.273	8452.72
1460.2	Shaft plastering	SQM	500.00	1883	941500.00	384.756	192378.00	2267.756	1133878.00
1460.2	Corner beads	NOS	140.00	84	11760.00	-83.999	-11759.86	0.001	0.14
1470	NT ITEM & DT- 03 - WING-D								
1470. 1	Solid concrete block masonry (In Cum)	CUM	4666.67	5.999	27995.35			5.999	27995.35
1470. 2	Ismb Channel Cutting	NOS	30.00	260	7800.00			260	7800.00
1470. 3	Lintel Rcc	LS	6368.00	1.010	6431.68	1.247	7940.90	2.257	14372.58
1470. 4	Lintel Rcc	LS	6368.00	1.062	6762.82	0.574	3655.23	1.636	10418.05
1470. 5	Lintel Rcc	LS	6383.00	1.062	6778.75	0.574	3663.84	1.636	10442.59
1470. 6	Lintel Rcc	LS	6397.00	1.062	6793.61	0.574	3671.88	1.636	10465.49
1470. 7	Lintel Rcc	LS	6411.00	1.062	6808.48	0.574	3679.92	1.636	10488.40
1470. 8	Lintel Rcc	LS	6425.00	1.062	6823.35	0.574	3687.95	1.636	10511.30
1470. 9	Lintel Rcc	LS	6440.00	1.062	6839.28	0.574	3696.56	1.636	10535.84
1470.1	Lintel Rcc	LS	6511.00	1.062	6914.68	0.574	3737.32	1.636	10652.00
1470.1	Lintel Rcc	LS	6526.00	1.062	6930.61	0.574	3745.93	1.636	10676.54
1470.1	Lintel Rcc	LS	6540.00	1.062	6945.48	0.574	3753.96	1.636	10699.44
1470.1	Lintel Rcc	LS	6554.00	1.062	6960.35	0.574	3761.99	1.636	10722.34

1470.1	Lintel Rcc	LS	6568.00	1.062	6975.22	0.574	3770.03	1.636	10745.25
1470.1	Lintel Rcc	LS	6583.00	1.062	6991.15	0.574	3778.64	1.636	10769.79
1470.1	Lintel Rcc	LS	6597.00	1.062	7006.01	0.574	3786.68	1.636	10792.69
1470.1	Lintel Rcc	LS	6611.00	1.062	7020.88	0.574	3794.72	1.636	10815.60
1470.1	Lintel Rcc	LS	6626.00	1.062	7036.81	0.574	3803.33	1.636	10840.14
1470.1	Lintel Rcc	LS	6640.00	1.062	7051.68	0.573	3804.72	1.635	10856.40
1470.2	Shaft plastering	SQM	500.00	1051	525500.00	377.421	188710.50	1428.421	714210.50
1470.2	Corner beads	NOS	140.00	80	11200.00			80	11200.00
1480	Wing A Wooden Door Hardware								
1480. 1	CRE- Internal Wooden Doors - Spec	LS	1.00	891381	891381.00	1599	1599.00	892980	892980.00
1480. 2	CRE- Internal Wooden Doors - Spec	LS	1.00	246491	246491.00			246491	246491.00
1480. 3	CRE- Internal Wooden Doors - Spec	LS	1.00	188189	188189.00			188189	188189.00
1480. 4	CRE- Internal Wooden Doors - Spec	LS	1.00	92824.410	92824.41			92824.410	92824.41
1490	Wing B Wooden Door Hardware								
1490. 1	CRE- Internal Wooden Doors - Spec	LS	1.00	0.001		891380.999	891381.00	891381	891381.00
1490. 2	CRE- Internal Wooden Doors - Spec	LS	1.00	233132	233132.00			233132	233132.00
1490. 3	CRE- Internal Wooden Doors - Spec	LS	1.00	177990	177990.00	-0.200	-0.20	177989.80	177989.80
1490. 4	CRE- Internal Wooden Doors - Spec	LS	1.00	91175.210	91175.21	-16938.960	-16938.96	74236.250	74236.25
1500	Wing C Wooden Door Hardware								
1500. 1	CRE- Internal Wooden Doors - Spec	LS	1.00	0.001		891380.999	891381.00	891381	891381.00
1500. 2	CRE- Internal Wooden Doors - Spec	LS	1.00	233132	233132.00			233132	233132.00
1500. 3	CRE- Internal Wooden Doors - Spec	LS	1.00	177990	177990.00			177990	177990.00
1500. 4	CRE- Internal Wooden Doors - Spec	LS	1.00	91175.210	91175.21			91175.210	91175.21
1510	Wing D Wooden Door Hardware								
1510. 1	CRE- Internal Wooden Doors - Spec	LS	1.00	0.001		891380.999	891381.00	891381	891381.00
1510. 2	CRE- Internal Wooden Doors - Spec	LS	1.00	219103	219103.00			219103	219103.00
1510. 3	CRE- Internal Wooden Doors - Spec	LS	1.00	167280	167280.00			167280	167280.00
1510. 4	CRE- Internal Wooden Doors - Spec	LS	1.00	89443.550	89443.55			89443.550	89443.55
1520	fire Rated Door - Wing A								
1520. 1	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	17780.00	49	871220.00	26.999	480042.22	75.999	1351262.22
1520. 2	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	7021.00	45	315945.00	1	7021.00	46	322966.00
1520. 3	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	26810.00	1	26811.00	-0.999	-26784.19	0.001	26.81
1530	Fire Rated Door - Wing B								
1530. 1	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	17780.00	49	871220.00	27	480060.00	76	1351280.00
1530. 2	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	7021.00	45	315945.00	1	7021.00	46	322966.00

1530. 3	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	26811.00	1	26811.00			1	26811.00
1540	Fire Rated Door - Wing C								
1540. 1	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	17780.00	49	871220.00	27	480060.00	76	1351280.00
1540. 2	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	7021.00	45	315945.00	1	7021.00	46	322966.00
1540. 3	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	26811.00	1	26811.00			1	26811.00
1550	Fire Rated Door - Wing D								
1550. 1	CRE- Staircase Door 1200x2100mm 2 hrs FR	NOS	17780.00	49	871220.00	27	480060.00	76	1351280.00
1550. 2	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	7021.00	45	315945.00	1	7021.00	46	322966.00
1550. 3	CRE- Elec Room Door 1800x2400mm 2 hrs FR	NOS	26811.00	1	26811.00			1	26811.00
1560	Coordination Charges -Wing A								
1560. 1	Cordination Charges - Fire NOC	LS	1.00	84979	84979.00	34254	34254.00	119233	119233.00
1570	Coordination Charges -Wing B								
1570. 1	Cordination Charges - Fire NOC	LS	1.00	84978	84978.00	34255	34255.00	119233	119233.00
1580	Coordination Charges -Wing C								
1580. 1	Cordination Charges - Fire NOC	LS	1.00	84978	84978.00	34255	34255.00	119233	119233.00
1590	Coordination Charges -Wing D								
1590. 1	Cordination Charges - Fire NOC	LS	1.00	84978	84978.00	34255.030	34255.03	119233.03	119233.03
1600	UPVC Venytilators - Common								
1600. 1	UPVC Ventilators	NOS	5769.61	1	5769.61	1.429	8244.77	2.429	14014.38
1610	UPVC Venytilators - Wing A								
1610. 1	UPVC Ventilators	NOS	5769.61	1	5769.61	165.049	952268.36	166.049	958037.97
1620	UPVC Venytilators - Wing B								
1620. 1	UPVC Ventilators	NOS	5769.61	1	5769.61	178.550	1030163.87	179.550	1035933.48
1630	UPVC Venytilators - Wing C								
1630. 1	UPVC Ventilators	NOS	5769.61	1	5769.61	178.550	1030163.87	179.550	1035933.48
1640	UPVC Venytilators - Wing D								
1640. 1	UPVC Ventilators	NOS	5769.61	1	5769.61	138.049	796488.89	139.049	802258.50
1650	Coordination Charges -Wing A								
1650. 1	Cordination Charges - Fire NOC	LS	1.00	53847	53847.00	13215.658	13215.66	67062.658	67062.66
1660	Coordination Charges -Wing B								
1660. 1	Cordination Charges - Fire NOC	LS	1.00	53847	53847.00	18668.343	18668.34	72515.343	72515.34
1670	Coordination Charges -Wing C								
1670. 1	Cordination Charges - Fire NOC	LS	1.00	53847	53847.00	18668.343	18668.34	72515.343	72515.34
1680	Coordination Charges -Wing D								
1680. 1	Cordination Charges - Fire NOC	LS	1.00	53847	53847.00	2311.095	2311.10	56158.095	56158.10

1690	Coordination Charges - Common								
1690. 1	Cordination Charges - Fire NOC	LS	1.00	1	1.00	980	980.00	981	981.00
1700	Wing A - Balance Items								
1700. 1	RMC-Chejjas / Lofts	CUM	7630.00	0.666	5081.58	1.281	9774.03	1.947	14855.61
1700. 2	Conventional formwork-Lintels	SQM	674.00	35.752	24096.85	18.188	12258.71	53.940	36355.56
1700. 3	Conventional formwork-Lintels	SQM	674.00	32.470	21884.78	4.370	2945.38	36.840	24830.16
1710	Wing D - Balance Items								
1710. 1	Conventional formwork-Lintels	SQM	674.00	20.042	13508.31			20.042	13508.31
1710. 2	Conventional formwork-Lintels	SQM	674.00	5.260	3545.24			5.260	3545.24
1710. 3	Conventional formwork-Lintels	SQM	679.00	5.260	3571.54			5.260	3571.54
1710. 4	Conventional formwork-Lintels	SQM	683.00	5.260	3592.58			5.260	3592.58
1710. 5	Conventional formwork-Lintels	SQM	687.00	5.260	3613.62			5.260	3613.62
1710. 6	Conventional formwork-Lintels	SQM	692.00	5.260	3639.92			5.260	3639.92
1710. 7	Conventional formwork-Lintels	SQM	696.00	5.260	3660.96			5.260	3660.96
1710. 8	RMC-Lintels	CUM	6654.00	1	6654.00			1	6654.00
1710. 9	RMC-Lintels	CUM	6669.00	1	6669.00			1	6669.00
1720	Wing C - Balance Items								
1720. 1	RMC-Lintels	CUM	6626.00	0.657	4353.28			0.657	4353.28
1720. 2	RMC-Lintels	CUM	6640.00	0.656	4355.84			0.656	4355.84
1720. 3	RMC-Lintels	CUM	6654.00	1	6654.00			1	6654.00
1720. 4	RMC-Lintels	CUM	6669.00	1	6669.00			1	6669.00
1730	Wing Common NT 04 - VO#08								
1730. 1	Oil bound Distemper	SQM	164.00	4000	656000.00			4000	656000.00
1740	Wing A - NT 04 - VO#08								
1740. 1	Granite Coping	RMT	1395.00	1261.080	1759206.60			1261.080	1759206.60
1740. 2	Granite Coping	RMT	1700.00	134.960	229432.00			134.960	229432.00
1740. 3	Granite Edge chamfering	RMT	1130.00	221.400	250182.00			221.400	250182.00
1740. 4	Granite Edge chamfering	RMT	1070.00	175.890	188202.30			175.890	188202.30
1740. 5	Granite Edge chamfering	RMT	1413.00	152	214776.00			152	214776.00
1740. 6	Granite Edge chamfering	RMT	1864.50	246.600	459785.70	6.800	12678.60	253.400	472464.30
1740. 7	Acrylic Emulsion - External Walls	SQM	5608.57	323	1811568.11	33.600	188447.95	356.600	2000016.06
1740. 8	Granite Threshold	RMT	592.15	129.150	76476.17			129.150	76476.17
1740. 9	Granite lift cladding	SQM	4578.50	172	787502.00			172	787502.00
1740.1	RMC-Beams, M30 Grade	CUM	625.00	80.882	50551.25			80.882	50551.25
1750	Wing B - NT 04 - VO#08								

1750. 1	Granite Coping	RMT	1400.00	938.910	1309779.45	-938.909	-1309778.05	0.001	1.40
1750. 2	Granite Coping	RMT	1700.00	398.190	676923.00	-398.189	-676921.30	0.001	1.70
1750. 3	Granite Edge chamfering	RMT	1130.00	110.700	125091.00	-110.699	-125089.87	0.001	1.13
1750. 4	Granite Edge chamfering	RMT	1070.00	87.945	94101.15	-87.944	-94100.08	0.001	1.07
1750. 5	RMC-Beams, M30 Grade	CUM	625.00	80.883	50551.88			80.883	50551.88
1760	Wing C - NT 04 - VO#08								
1760. 1	Granite Coping	RMT	1395.00	605.660	844895.70			605.660	844895.70
1760. 2	Granite Coping	RMT	1700.00	731.440	1243448.00			731.440	1243448.00
1760. 3	Granite Edge chamfering	RMT	1130.00	110.700	125091.00			110.700	125091.00
1760. 4	Granite Edge chamfering	RMT	1070.00	87.945	94101.15			87.945	94101.15
1760. 5	Granite Edge chamfering	RMT	1413.00	78.533	110967.13			78.533	110967.13
1760. 6	Granite Edge chamfering	RMT	1864.50	123.300	229892.85	6.800	12678.60	130.100	242571.45
1760. 7	Acrylic Emulsion - External Walls	SQM	323.00	4206.430	1358676.89	957.854	309386.84	5164.284	1668063.73
1760. 8	Coarse Putty - On Wall / Ceiling	SQM	275.00	4474.999	1230624.73			4474.999	1230624.73
1760. 9	Granite Threshold	RMT	592.15	66.150	39170.72			66.150	39170.72
1760.1	Granite lift cladding	SQM	4578.50	86	393751.00	86	393751.00	172	787502.00
1760.1	RMC-Beams, M30 Grade	CUM	625.00	80.883	50551.88			80.883	50551.88
1770	Wing D - NT 04 - VO#08								
1770. 1	Granite Coping	RMT	1395.00	994.910	1387899.45			994.910	1387899.45
1770. 2	Granite Coping	RMT	1700.00	422.460	718182.00			422.460	718182.00
1770. 3	Granite Edge chamfering	RMT	1130.00	221.400	250182.00			221.400	250182.00
1770. 4	Granite Edge chamfering	RMT	1070.00	175.890	188202.30			175.890	188202.30
1770. 5	Granite Edge chamfering	RMT	1413.00	152	214776.00			152	214776.00
1770. 6	Granite Edge chamfering	RMT	1864.50	246.600	459785.70	6.800	12678.60	253.400	472464.30
1770. 7	Acrylic Emulsion - External Walls	SQM	323.00	5746.228	1856031.64	860.818	278044.22	6607.046	2134075.86
1770. 8	Granite Threshold	RMT	592.15	129.150	76476.17			129.150	76476.17
1770. 9	Granite lift cladding	SQM	4578.50	172	787502.00			172	787502.00
1770.1	RMC-Beams, M30 Grade	CUM	625.00	80.882	50551.25			80.882	50551.25
1780	Additional Claim - VO#10								
1780. 1	Civil works	LS	1.00	2000000	2000000.00			2000000	2000000.00
1790	Wing-A-NT ITEMS-05 VO#11								
1790. 1	Civil works	LS	1.00	884515.856	884515.86	130066.490	130066.49	1014582.3	1014582.35
1790. 2	Civil works	LS	1.00	76389.449	76389.45			76389.449	76389.45
1790. 3	Civil works	LS	1.00	405634.820	405634.82	76266.880	76266.88	481901.70	481901.70
1790. 4	Civil works	LS	1.00	29083	29083.00			29083	29083.00

1800	Wing-B-NT ITEMS-05 VO#11								
1800. 1	Civil works	LS	1.00	825509.616	825509.62	148798.650	148798.65	974308.26	974308.27
1800. 2	Civil works	LS	1.00	57657.290	57657.29			57657.290	57657.29
1800. 3	Civil works	LS	1.00	415634.819	415634.82	66266.881	66266.88	481901.70	481901.70
1800. 4	Civil works	LS	1.00	29083	29083.00			29083	29083.00
1810	Wing-C-NT ITEMS-05 VO#11								
1810. 1	Civil works	LS	1.00	1020404.530	1020404.53	140068.280	140068.28	1160472.8	1160472.81
1810. 2	Civil works	LS	1.00	57053.381	57053.38			57053.381	57053.38
1810. 3	Civil works	LS	1.00	415634.819	415634.82	66266.881	66266.88	481901.70	481901.70
1810. 4	Civil works	LS	1.00	29083	29083.00			29083	29083.00
1810. 5	Civil works	LS	1.00	82020	82020.00			82020	82020.00
1820	Wing-D-NT ITEMS-05 VO#11								
1820. 1	Civil works	LS	1.00	1110505.856	1110505.86	131358.060	131358.06	1241863.9	1241863.92
1820. 2	Civil works	LS	1.00	1	1.00	90162.878	90162.88	90163.878	90163.88
1820. 3	Civil works	LS	1.00	1	1.00	481900.700	481900.70	481901.70	481901.70
1820. 4	Civil works	LS	1.00	1	1.00	29082	29082.00	29083	29083.00
1820. 5	Civil works	LS	1.00	1	1.00	10557.740	10557.74	10558.740	10558.74
1820. 6	Civil works	LS	1.00	1	1.00	10580.650	10580.65	10581.650	10581.65
1820. 7	Civil works	LS	1.00	1	1.00	10605.190	10605.19	10606.190	10606.19
1820. 8	Civil works	LS	1.00	1	1.00	10628.090	10628.09	10629.090	10629.09
1820. 9	Civil works	LS	1.00	1	1.00	82019	82019.00	82020	82020.00
1830	Common-NT ITEMS-05 VO#11								
1830. 1	Civil works	LS	1.00	1582231	1582231.00	359361.500	359361.50	1941592.5	1941592.50
1830. 2	Civil works	LS	1.00	25891	25891.00			25891	25891.00
1830. 3	Civil works	LS	1.00	17530	17530.00			17530	17530.00
1830. 4	Civil works	LS	1.00	54680	54680.00			54680	54680.00
1840	VO#12 common(Solid blck,UPVC,NT-06)								
1840. 1	Civil works	LS	2.00	0.005	0.01			0.005	0.01
1840. 2	Civil works	LS	1.00	85600	85600.00			85600	85600.00
1840. 3	Civil works	LS	1.00	419860	419860.00			419860	419860.00
1850	VO#12-B (Solid blck,Granite,NT-06A)								
1850. 1	Civil works	LS	2.00	0.005	0.01			0.005	0.01
1850. 2	Civil works	LS	1.00	50085	50085.00			50085	50085.00
1850. 3	Civil works	LS	1.00	779458.118	779458.12			779458.11	779458.12
1860	VO#12-C (Solid blck,NT-06,NT-6A)								

1860. 1	Civil works	LS	1.00	82020	82020.00	-75350	-75350.00	6670	6670.00
1860. 2	Civil works	LS	1.00	742554.855	742554.86			742554.85	742554.86
1860. 3	Civil works	LS	1.00	776723.014	776723.01			776723.01	776723.01
1870	VO#12-D (Solid blck,NT-06,NT-6A)								
1870. 1	Civil works	LS	2.00	0.005	0.01			0.005	0.01
1870. 2	Civil works	LS	1.00	705251.295	705251.30			705251.29	705251.30
1870. 3	Civil works	LS	1.00	773450.618	773450.62			773450.61	773450.62
1880	VO#12-A (NT-06,NT-6A)								
1880. 1	Civil works	LS	1.00	792103.095	792103.10			792103.09	792103.10
1880. 2	Civil works	LS	1.00	770716.882	770716.88			770716.88	770716.88
Sub Total (Excl.Taxes)					**1,26,99,15,611.17**		**-24,21,58,305.16**		**1,01,34,07,510.39**
CGST @9.00									**91852411.00**
SGST @9.00									**91852411.00**
Grand Total (Incl.Taxes)									**1,20,42,87,230.20**

Terms & Conditions

For Detailed Terms and Conditions and Scope of Work refer Work Order PL/Parkhill/SICL/LOA/Civil/2022-23/201 & subsequent variation order